

# DOSMT Status

*R. Lipton 6/17/99*

- **Outline**

- ◆ **Tracker Design**

- ◆ **Components**


- Detector procurement
    - HDIs and electronics

- ◆ **Production**

- Module production
    - Testing systems

- ◆ **Assembly**

- Barrel assembly/10% test
    - Final assembly





view  
June 1999



## 5 Detector types:


- Single Sided Ladder (3 chip)
- Double Sided 2° Ladder (9 chip)
- Double Sided 90° Ladder (6 chip)
- H Disk
- F Disk






# Design - Barrel/Disk Module

Title:  
barrel\_f\_disk\_assy.eps  
Creator:  
ImageMagick  
Preview:  
This EPS picture was not saved  
with a preview included in it.  
Comment:  
This EPS picture will print to a  
PostScript printer, but not to  
other types of printers.




## Design - F Disk



- Silicon IR = 26 mm, OR = 105.27 mm at wedge centerline
- Readout mounts outboard of silicon, which allows disk to fit within a gap of 8 mm
- Wedges alternate between two surfaces of a central cooling/support channel (beryllium)
- Effective stereo angle = 30 degrees
- p-side Trace angle =  $-15^\circ$  with respect to wedge centerline  
Pitch = 50  $\mu\text{m}$
- n-side Trace angle =  $+15^\circ$  with respect to wedge centerline  
Pitch = 62.5  $\mu\text{m}$



- 
- Technical drawing of a mechanical assembly, likely a reactor core, showing a top view and a side view. The top view is a circular cross-section with radial lines and a central circular feature. The side view shows a rectangular structure with internal components. A vertical scale bar is present on the right side of the drawing. The drawing is labeled 'SHEET 1' and 'REV 1'.




## Components - Detectors

Type	Vendor	# Needed	# Received	% complete
3 Chip	Micron	144	>144	100%
6 Chip	Micron	144	12	8%
9 Chip	Micron/CSEM	432	244	56%
F disk	Micron/Eurisys	144	26	18%
H Disk	Elma (Russia)	384	330	86%

### Delivery prospects:


- 6 chip (DSDM) - Micron is now delivering good detectors. 38 good wafers are needed for 144 detectors. 117 wafers are in process. Expect 30 detectors/month.
- 9 Chip - Delivery has held steady for ~3 months should finish in November if there are no major interruptions
- F Disk - Currently our major concern, Micron has delivered <25 good detectors in 6 months -> add Eurisys order
- H disk - Delivery has held steady for ~8 months hope to finish order before factory shuts down on July-August





# Detector Delivery - Micron

Detector delivery from Micron is a continuing concern. Actions taken:


- D0 tech and Prague engineers at Micron since January - F and 9 chip detector testing now done by D0
- Supported Micron equipment purchases
- Loaned test equipment
- Lowered acceptance standards
  - 1% -> 2% failed capacitors
  - Increased leakage currents
  - loosened bias resistor specs
- Alternate Vendors
  - Prototype order for 9 chip to CSEM
  - F Disk order split, 43% Eurisys, 57 % Micron
- Incentives based on deliveries for CDF and D0 detectors
- Regular visits to the company



# Detector Delivery - Micron












# Detector Production


Micron Stereo Detector Processing





## HDI






# HDI Status


Type	# Needed	Company	%	Date Available
3-chip short	48	Dyconex	100%	Dec-98
3-chip long	24	LPC	100%	Jan-99
6-chip short	96	Compunetics	21%	Jul-99
6-chip long	48	Compunetics	0%	Jul-99
9-chip short	144	Speedy Circuits	100%	May-99
9-chip long	72	Dyconex	100%	Mar-99
6-chip F	144	Compunetics	17%	Jul-99
8-chip F	144	Compunetics	28%	Jul-99
6-chip H	192	Compunetics	65%	Jun-99


## HDI Fabrication:

- Visual Inspection
- Lamination to Be substrate
- Component, chip mounting and wirebonding at Promex
- Testing and repair at UCI, UK, KU, FNAL
- Burn-in and encapsulation at FNAL




# Overall Status






# Components- Electronics

## D0 Silicon Readout Scheme









# Electronics

- **Full Crate readout test-prelude to VRB order completed 5/24**
  - ◆ Full sequencer/VRB/Level 3 system
  - ◆ 12 mb/sec DAQ rate
  - ◆ >20,000 “equivalent” channels
  - ◆ error rate  $<10^{-14}$
  - ◆ This test will turn into the basis for a single barrel “10%” test this summer.
- **Low Mass Cable**
  - ◆ 8' flex cable with small trace pitch
  - ◆ Being made by Allied Signal KCP
  - ◆ First pass looks good but the dielectric was 2x too thin
- **Interface Card**
  - ◆ Detector monitoring, power conditioning, signal shaping, current monitoring ... much more complex than originally thought
  - ◆ Located in crates at the base of the cryostat
  - ◆ 1553 interface, Bias supplies
  - ◆ Test stand version in hand and debugged - being used in burn-in stands




# Electronics II

- **Final System Shakedown**
  - ◆ **Detector ->**
    - **HDI ->**
    - **Low mass cable ->**
    - **Transition card->**
    - **High mass cable ->**
    - **Interface card ->**
    - **sequencer cable ->**
    - **Sequencer->**
    - **VRB**
  - ◆ **Only green items have been fully tested. We need to understand the signal characteristics for the full system.**



**Prototype cable elements being tested at KSU.**

DoE Review  
June 1999



# Production

**This is a BIG job to be done in a short time  
10 x larger than any previous silicon system**

**~ 1000 Ladders**

**~ 2 million wirebonds**

**12 test stands**


**Parallel production of 4 or 5 types**

**~ >12 technicians**

**~ 10-15 physicists**








# Production Organization

- **Ladder Production - Physicist Shifts:**
  - Production
  - Testing
  - Coordinator - Daily organization
  - “Expert”
- **Production - 3-4 techs + 2 physicists (Lab D)**
  - Detector alignment+gluing
  - in-process testing
  - wirebonding
  - pull testing and QC
  - CMM measurements
- **Testing (Lab D-C crossover) 1-2 physicists**
  - HDI functional test
  - HDI burn-in
  - Ladder functional test
    - ladder repair
  - Ladder LASER test
  - Ladder burn-in



## Full Crate Test

## Final Assembly and 10% test probing




## Ladder Fabrication


## Testing


## Development

DoE Review  
June 1999




# Ladder Fabrication






# Ladder Fabrication

Step		Personnel	time (hrs)
HDI Lamination		tech	0.4
HDI burn-in 1		physicist	12.0
HDI encapsulation		tech & physicist	0.5
HDI burn-in 2		physicist	24.0
P-side assembly		tech & physicist	1
P-side wirebonding		tech & physicist	2
N-side assembly		tech & physicist	1.5
N-side bonding		tech & physicist	2.5
Ladder test		physicist	0.5
Ladder measurement		tech	0.25
Ladder repair		tech & physicist	1
Ladder burn-in		physicist	24
Ladder LASER test		physicist	0.5




# Production “milestones”

- **5/1/99 - Begin production of 9 chip ladders (1 fixture)**
  - 6/21/99 2 fixtures
  - 7/12/99 3 fixtures
  - 8/16/99 4 fixtures
- **5/24/99 - Begin production of H half- wedges (1 fixture)**
  - 9/6/99 2 fixtures
- **5/31/99 - Begin production of 3 chip ladders (2 fixtures)**
- **7/19/99 - Begin production of 6 chip ladders**
  - 8/16/99 2 fixtures
  - 9/13/99 3 fixtures
  - 10/18/99 4 fixtures
- **7/5/99 - Begin production of F wedges**
  - 8/9/99 - 2 fixtures
  - 8/30/99 - 3 fixtures
  - 10/4/99 - 4 fixtures
- **6/23/99 - “Dry assembly” of barrel**
- **7/99 - 10% test electronics -> Lab C**
- **8/99 - Full Barrel assembly**
- **9/99 - Full F Disk assembly**




# Production Rate

## Assembly Production



- Rates based on limits due to fixtures and cure time with minimal contingency:
  - ◆ start times set by availability of electronics and fixtures
  - ◆ Slopes set by number of fixtures glue cure times
  - ◆ Ramp-up set by *skilled* tech manpower
- 20% Spares
- 2 shifts wirebonding
- Contingency
  - ◆ Weekends
  - ◆ Second gluing shift (it is possible to glue in the morning - second operation after 10- hrs)

DoE Review  
June 1999




# Ladder/Wedge Production

## Assembly Production Rate

Week	9 Chip	3 chip	H Wedge	F Wedge
6/7/99	2 + (1)	3	2	1
5/31/99	2 + (1)	4	1	
5/24/99	2 + (2)	3	1	
5/17/99	2 + (1)	1		
5/10/99	2			
5/3/99	2			
4/26/99	2			

- Items in ( ) are mechanical assemblies for training and fixture qualification
- There were HDI failures in early production (before 5/15/99) due to poor wirebonds
  - ◆ All wirebonds in 9 chip HDIs are now being pull tested before they are used.
- Includes interruptions due to, HVAC problems in Lab D, Bonder repairs ...
- 9 chip and H wedge production are currently limited by HDI assembly at Promex



# Test Stands

**Special “stand alone” readout developed for production testing and development**

- ◆ single 6U VME board
- ◆ full speed/full functionality


**Eleven functioning test stands based on the stand-alone sequencers**

- ◆ Seven at SiDet, including 1 laser test stand
- ◆ Four at universities (BU, KSU, KU, UCI)


• **Integral part of production process**

- ◆ HDI functional test
- ◆ HDI burn-in
- ◆ In-production functional test after each step
- ◆ Ladder laser test
  - ◆ Functional test
  - ◆ VI curve
  - ◆ Depletion voltage plateau
  - ◆ Laser scan
- ◆ Ladder burn-in







# Laser Test Stand




LASER  
Signal



Plateau




Bad channel  
plot



# Assembly and commissioning

- **Assembly**

- ◆ **10% test - full barrel Aug-Sep**
  - Understand techniques
  - Test readout and system noise
  - exercise software
- ◆ **Parallel construction/barrel assembly**
  - Low mass cables, cooling manifolds installed and tested
- ◆ **Final measurements/ alignment in SiDet**
- ◆ **Final Assembly**
  - Transport silicon to lab 3
  - Install inside inner fiber cylinder
    - **Measure with fiber CMM**
    - **Dress inner cables**
  - Fit-up and remove H Disks
- ◆ **Move Tracker to D0**
  - Final H disk installation
  - Cable and install services



# Conclusions

- **Much progress has been made**
  - ◆ HDI problems resolved
  - ◆ Production started on 9 and 3 chip ladders, H wedges
  - ◆ 12 Test stands commissioned
  - ◆ Most parts in hand for production
- **Issues remain**
  - ◆ Detector delivery from Micron
    - wedges and 90 degree detectors
- **Work to be completed**
  - ◆ 10% test
  - ◆ Barrel assembly
  - ◆ Interface cards
  - ◆ Installation and cabling
- **Production is now our focus**
  - ◆ Production quality control - assemblies are fragile. Production is a BIG job.
  - ◆ Documentation and organization
- **Goal: Completion by mid-February**