

Draft								18-Oct-07
		Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
0	5-Aug	Cosmics Rad Survey around 1800 Power down detector at 1900	Begin Reduced Shift Coverage Site wide power outage Detector Recovery Stick Mike-5524 Open Pit Door	Commission NETAPPS box Upgrade to SL 4.2 DAQ unavailable VStar Survey-5523	Open Clam Shells Upgrade to SL 4.2 DAQ unavailable	Open North EF Open CFs Open North EC Install North Gap Access Hardware DAQ unavailable	Unscheduled power outage Open South B Layer Pixel Plane Erect Scaffolding on South West sidewalk for B Layer Pixel repair	
1	12-Aug		Prep North Lumi Monitor Dismantle Scaffolding on south sidewalk Close south B Layer pixel plane	Partially open South EF Dismount North Lumi Monitor NETAPS box problems	Finish opening south EF Open South EC Install South Gap Access Hardware Dismount South Lumi	Erect Scaffolding on North East sidewalk for Toroid LCW repair	Toroid LCW repairs	
2	19-Aug		Toroid LCW repairs	Toroid LCW Repairs FPD Decommiss Inspection	Toroid LCW Repairs	Dismantle Scaffolding	FPD Decommiss	
3	26-Aug		FPD Decommiss	FPD Decommiss	FPD Decommiss UPS maintenance	FPD Decommiss	FPD Decommiss	
4	2-Sep		Lab Holiday		Top off LAr level in SEC and CC		Power down most sub-detectors	Feeder 49 maintenance (10 hours)
5	9-Sep	Majority of detector remains powered down	FCH2 Liebert power work (2 hour) Testing cluster software Detector Recovery		Final prep of power distribution in gaps	Mount Lumi Monitors		

6	16-Sep		SMT checkout	SMT checkout	SMT checkout ICD Recovery	SMT checkout ICD Recovery VLPC warm-up	SMT checkout SMT HV on ICD Recovery	ICD Recovery AD Master Clock unavailable
7	23-Sep	AD Master Clock unavailable	Collab Meeting	Collab Meeting	Collab Meeting	Verify gaps ready for closing Collab Meeting	Collab Meeting	
8	30-Sep		SMT checkout	DAQ collector tests 0900- 1000  Power down most sub- detectors at 1800	Low Beta Quads re- aligned Site wide power outage  Safety System Tests  Linac startup	Remove south gap access hardware Close South EC Begin pumping on vacuum jackets  Detector Checkout	Remove north gap access hardware Close North EC  Detector Checkout Feeder 46B power outage	Close pit access door  Verify cathedrals ready for closing
9	7-Oct		Resume DAQ Shift Coverage Close CFs and EFs Extend bridges and roll out nosepieces Test Magnet Power Supplies Cosmics Begin Tevatron cooldown	South B Layer Vstar  Stick-Mic Survey 5523  Detector Checkout	Complete surveys  AFEII installation complete  Open clam shells  Insulate low beta quads  Detector Checkout	Resume full scheduled shift coverage  Insulate low beta quads  Extract sample PDT wires for monitoring  Detector Checkout	Close Clam Shells  Collision Hall Secure  Magnet on cosmics	Magnet off cosmics  MI turnon
10	14-Oct	Cosmics  target Tevatron cold	Detector Checkout  Tevatron cold	Start- up/commissi oning				

18-Oct-07