


Software Schedule

- ❑ Understand present downloads – 5 Oct
 - ❑ Partially done for FRC, STC
 - ❑ None for TFC
- ❑ Understand VBD download and test – 8 Oct
 - ❑ Talked with Roger
 - ❑ VBD next week – Georg and I will test
- ❑ Method write ups – Oct 10 –12
 - ❑ Not started



Another Software Delay

- ❑ Evgeny's departure
 - ❑ Will require a greater understanding of the Mother Board Support Package.
 - ❑ Problems in the MBSP need to be identified before Evgeny leaves.
 - ❑ Will work concurrently with understanding downloads
 - ❑ Could add 2 to 3 weeks to Downloading and Monitoring Schedule

