

## Overall Goals for the Experiment: the Next Six Months

(p11 – orange, p13 – blue, p13 & beams revised\* – red)

Week of:	Action
Sept 23	First version of core trigger list (version 9.0) Tracking algorithm recommendations (go into p13)
Sept 30	L3 farm expansion online p13 reconstruction is cut
Oct 7	Frozen core trigger list in place (version 9.x) Certified IDs for p11 Streaming available at L3
Oct 14	Establish data logging efficiency of 75% Reco farm expansion comes online Initial calorimeter threshold recommendation (goes into p13)
Oct 21	Certify jet energy scale for p11
Oct 28	p13 reconstruction available the farm Tracking triggers available
Nov 4	<b>Start reprocessing a subset of older data with p13</b>
Nov 11	
Nov 18	
Nov 25	<i>Thanksgiving</i>
Dec 2	
Dec 9	<b>Certified IDs for p13</b>
Dec 16	<b>Certified JES for p13</b>
Dec 23	<i>Christmas</i>
Dec 30	
Jan 6	<b>Current scheduled shutdown &amp; End data taking period (Jan 12)</b>
Jan 13	
Jan 20	<b>End data processing and reprocessing for sample</b>
Jan 27	
Feb 3	<b>Physics groups approval of Results for Moriond 2003</b> (off-week)
Feb 10	
Feb 17	EBs approval of Results for Moriond 2003
Feb 24	
Mar 3	

- \* - 1. p13.02 is already up and running on the farm.  
2. Accelerator shutdown starts on Jan. 13, 2003 (3-4 weeks).