

DOE Level 1 Milestones

ID	Task Name	2005				2006			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	All Silicon Sensors Delivered And Tested	◆ 12/9							
6	Online System Production and Testing Complete					◆ 10/7			
2	Silicon Stave Production Complete					◆ 12/22			
4	L2 Trigger Upgrade Production and Testing Complete					◆ 1/5			
5	L1 Trigger Upgrade Production and Testing Complete					◆ 1/10			
3	Silicon Ready To Move To DAB					◆ 5/25			