

DOE Project Manager's/Director's Milestones

ID	Task Name	2003				2004				2005				2006			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Silicon																
2	Silicon Prototype Mechanical Stave Built				◆ 12/27												
3	L2-L5 Silicon Sensors Released For Production				◆ 3/3												
4	SVX4 Released For Production								◆ 6/27								
5	Successful Readout Of Full Silicon Stave								◆ 11/23								
6	Silicon Module Production Begun												◆ 3/22				
7	All SVX4 Chips Produced And Tested												◆ 6/27				
8	All Silicon Hybrids Produced And Tested												◆ 10/8				
9	Silicon Stave Production Begun												◆ 10/20				
10	All Silicon Sensors Delivered And Tested												◆ 10/26				
11	Silicon Module Production And Testing Complete															◆ 2/20	
12	Downstream Silicon Readout Ready for Installation On Platform															◆ 4/24	
13	Silicon Stave Production Complete																◆ 7/24
14	South Silicon Complete																◆ 10/27
15	North Silicon Complete																◆ 12/6
16	Silicon Ready To Move To DAB																◆ 12/26
17	Trigger																
18	L1 Trigger Cal-Trk Match Production and Testing Completed												◆ 9/26				
19	L2 Silicon Track Trigger Production and Testing Complete															◆ 3/8	
20	L1 Calorimeter Trigger Production And Testing Complete															◆ 5/15	
21	L2 Beta Trigger Production And Testing Complete															◆ 6/7	
22	L2 Trigger Upgrade Production and Testing Complete															◆ 6/25	
23	L1 Central Track Trigger Production And Testing Complete															◆ 7/13	
24	L1 Trigger Upgrade Production and Testing Complete															◆ 7/13	
25	Online																
26	Online System Production and Testing Complete																◆ 10/6