



Run IIb Online/DAQ




Project: Run IIb Online Schedule
File: Run2b_Online_Schedule_9-19-02
Date: 9/19/02

Run IIb Online/DAQ



Run IIb Online/DAQ



Run IIb Online/DAQ

| ID | WBS | Task Name | Duration | Start | Finish | 2002 | | | | 2003 | | | | 2004 | | | | 2005 | | | | 2006 | | | |
|-----|-----------|--|--------------|----------------|----------------|------|-----|-----|-----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
| | | | | | | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 |
| 136 | 1.3.3.1.5 | Controls Processor purchases | 6 w | 12/13/04 | 2/2/05 | | | | | | | | | | | | | | | | | | | | |
| 137 | 1.3.3.1.6 | Controls Processor delivery | 8 w | 2/3/05 | 3/30/05 | | | | | | | | | | | | | | | | | | | | |
| 138 | 1.3.3.1.7 | Controls Processor commissioning | 4 w | 3/31/05 | 4/27/05 | | | | | | | | | | | | | | | | | | | | |
| 139 | 1.3.3.1.8 | Controls Processors operation | 21 w | 4/28/05 | 9/26/05 | | | | | | | | | | | | | | | | | | | | |
| 140 | 1.3.3.2 | Test Stand Support | 128 w | 10/1/02 | 5/3/05 | | | | | | | | | | | | | | | | | | | | |
| 141 | 1.3.3.2.1 | Test Stand Controls System installation | 8 w | 10/1/02 | 11/25/02 | | | | | | | | | | | | | | | | | | | | |
| 142 | 1.3.3.2.2 | Test Stand Controls System support | 120 w | 11/26/02 | 5/3/05 | | | | | | | | | | | | | | | | | | | | |
| 143 | 1.3.3.3 | OS and Software | 187 w | 1/2/02 | 9/29/05 | | | | | | | | | | | | | | | | | | | | |
| 144 | 1.3.3.3.1 | Controls System software maintenance | 187 w | 1/2/02 | 9/29/05 | 20% | 20% | 20% | 20% | | | | | | | | | | | | | | | | |
| 145 | 1.3.3.3.2 | Controls application maintenance | 187 w | 1/2/02 | 9/29/05 | 20% | 20% | 20% | 20% | | | | | | | | | | | | | | | | |
| 146 | 1.3.3.3.3 | Detector monitoring software maintenance | 187 w | 1/2/02 | 9/29/05 | 20% | 20% | 20% | 20% | | | | | | | | | | | | | | | | |
| 147 | 1.3.4 | DAQ/Online Management | 149 w | 10/1/02 | 9/30/05 | | | | | | | | | | | | | | | | | | | | |
| 148 | 1.3.4.1 | Online Group management | 149 w | 10/1/02 | 9/30/05 | | | | | | | | | | | | | | | | | | | | |

Project: Run IIb Online Schedule
File: Run2b_Online_Schedule_9-19-02
Date: 9/19/02

Task



Milestone


Rolled Up Task



External Tasks



Critical Task



Critical Milestone

Rolled Up Split



Project Summary



Split



Completed Milestone

Rolled Up Milestone



External Milestone

Progress



Summary

Rolled Up Progress



Deadline