

# Full chain Status 6/10/2002

- Steps to the full chain
  1. SVX4 working, chips available : end of June
  2. L1 prototype hybrid + DJC + Purple Card + SASEQ
    - Finger for L1 hybrid
      - 4 chips per hybrid
      - PCB between chips services SVX4 side bond pad
        - » Layout started by Tom Wesson, ready June 22<sup>nd</sup>
    - Hybrid stuffing/bonding at Sidet
    - Purple Card
      - Last revision reviewed, being ordered, ready June 17<sup>th</sup>
    - DJC, SASEQ in hand
    - All parts ready end of June
    - Working L1 hybrid is a major milestone : end of July
  3. L1 hybrid + DJC + Junction Card + Twisted PC + Adapter Card
    - TPC : All parts here by July 7<sup>th</sup>, first prototypes ready mid July
    - Adapter Card : being routed, order by the end of June
    - Working full chain : end of August