

# News and Status

---

- ❑ New Meeting time
  - Silicon meetings now on Thursdays, off-weeks, at 10am
  - L3 managers meeting has remained the same, Tuesdays, on-weeks, at 8:30am
- ❑ Funding
  - Run I b project authorized for full spending in FY03
  - Full baselining and full authority for spending deferred to some time in June of '03, coupled with another DoE review of the accelerator
- ❑ Next Lehman review (some time in June ?)
  - We are working on a set of goals for the next Lehman review
    - » An emphasis will be placed on electrical grade
    - » modules
    - » staves
    - » Inner layer structure
    - » readout with 1% test, with all bells and whistles
- ❑ The coming year should see the transition to the production phase of the project

# Schedule

## □ Near term milestones

- Silicon Prototype Mechanical Stave Built Mon 12/16/02
- Choose L0 Silicon Sensor Technology Fri 1/31/03
- Choose L1 Silicon Sensor Technology Fri 1/31/03
- L2-L5 Silicon Sensors Released For Production Wed 3/12/03
- Silicon L2-L5 Digital Jumper Cables Released For Production Wed 4/2/03
- L0 Silicon Sensors Released For Production Fri 4/11/03
- L1 Silicon Sensors Released For Production Fri 4/11/03
- Silicon High-mass Cables Ready Thu 5/8/03
- Silicon Cylinders Released for Production Tue 6/10/03
- Silicon L0 Flex Cables Released For Production Wed 7/2/03
- SVX4 Released For Production Thu 7/10/03

# Agenda

---

- News / Status Alice, Marcel
- Grounding and testing of Layer 0/1 Kazu
- Implications 2.5 mm AVX connectors Bill
- Update on module status Jim
- Summary hybrid testing and problems Andrei
- AOB