

Digital Jumper Cable Status

N. Stanton 4 April 2002

- First 50 cm L2-5 prototypes:
Received from Honeywell 18 Mar 2002
10 “official”+3 “unofficial”+ 1 scrap for practice
14 ablated cables back from ALT 4 Apr 2002
All look good! No electrical tests yet.

Bob Jones to install AVX connectors on 11,
we will keep 2 back for testing, show & tell

- Honeywell given green light for 10 L0-1 pieces
- Gerber files for L2-5 sent to Basic on 13 Mar
(Gerbers thru FNAL took a few weeks)
Basic quotes 8 – 10 weeks ARO
- No more K-State orders until MOU is approved