

# DOE Level 1 Milestones

Fiscal Year

ID	Task Name	2006											
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1	Online System Production And Testing Complete			◆ 10/7									
2	L2 Trigger Upgrade Production And Testing Complete					◆ 1/5							
3	L1 Trigger Upgrade Production And Testing Complete									◆ 4/10			
4	Layer 0 Silicon Ready To Move To DAB											◆ 5/25	