

## DOE Project Manager's/Director's Milestones

Fiscal Year

ID	Task Name	2004				2005				2006			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	<b>Layer 0 Silicon</b>												
9	Freeze Mechanical Parameters		◆ 1/6										
2	Release Sensors for Production			◆ 5/26									
4	Release Analog Cables for Production			◆ 6/4									
7	Release Hybrids for Production			◆ 6/4									
5	All Analog Cables Delivered and Tested						◆ 3/11						
3	All Sensors Delivered and Tested						◆ 5/23						
8	All L0 Hybrids Delivered, Stuffed, and Tested							◆ 8/25					
6	All Adapter Cards Delivered and Tested								◆ 10/17				
10	Silicon L0 Module Production Complete								◆ 11/29				
11	Layer 0 Silicon Detector Ready to Move to DAB											◆ 5/25	
12	<b>Trigger</b>												
14	L1 Trigger Cal-Trk Match Production and Testing Completed					◆ 9/23							
16	L2 Silicon Track Trigger Production and Testing Complete									◆ 10/17			
13	L1 Calorimeter Trigger Production And Testing Complete									◆ 1/5			
17	L2 Beta Trigger Production And Testing Complete									◆ 1/5			
18	L2 Trigger Upgrade Production and Testing Complete									◆ 1/5			
15	L1 Central Track Trigger Production And Testing Complete									◆ 1/10			
19	L1 Trigger Upgrade Production and Testing Complete									◆ 1/10			
20	<b>Online</b>												
21	Online System Production and Testing Complete									◆ 10/7			