



Agenda

Rebaselining Review of the Run IIb DZero Detector Project

November 5, 2003
Fermilab


- Introduction (Kotcher - 10')
- Trigger & DAQ/Online (Wood - 30')
 - ♦ AFE II/TriP (Bross - 15')
- BREAK
- Silicon Layer 0 (Lipton - 30')
- Baseline Change Proposal, Rebaseline Summary (Kotcher - 30')

Most everything you will see
today is in draft form



Run IIb Project Organization

Nov '03





DZero Run IIb Rebaselining

- We will present today the scope, motivation, and status of the project we are proposing to rebaseline:
 - ◆ Status of ongoing, previously-baselined projects
 - ▲ Trigger (WBS 1.2)
 - ▲ DAQ/Online (WBS 1.3)
 - ▲ See talk by Wood
 - ◆ Silicon project costs to date; closeout costs
 - ◆ Approach to rebaselining: approach, what has been included
 - ◆ Motivation, technical approaches, and project plans for new sub-projects being put forward
 - ▲ Silicon Layer 0 (WBS 1.6) – see talk by Lipton
 - ▲ AFE II/TriP Upgrade (WBS 1.2.8) – see talk by Bross
 - ▲ Both are designed to enhance/maintain tracking capability in light of silicon cancellation
 - ◆ Discussion of backup documentation provided



Ongoing Projects

- All previously-approved trigger & DAQ/online sub-projects continue on as before
 - ◆ Technical progress excellent, commitment strong as ever, work continues unabated
 - ◆ These upgrades are dominated by university effort
 - ◆ Includes upgrade to Silicon Track Trigger (WBS 1.2.5), which is needed to accommodate layer 0
 - ◆ Cost of trigger project has increased, largely due to labor needs:
 - ▲ SACLAY dropped out (L1 Cal ADF) in response to silicon termination, effort was all in kind
 - ▲ Picked up by MSU, which must be supported through MIE funds
 - ▲ Other institutions (University of Illinois at Chicago, University of Virginia) are also contributing on smaller scale
 - ▲ \$475k (unburdened FY02\$) assumed for this in Draft Baseline Change Proposal submitted to DOE Oct 31
 - ▲ Estimate undergoing final evaluation



Silicon Layer 0

WBS 1.6

- While by no means a substitute for the upgraded Run IIb silicon, Layer 0 offers palpable improvements, provides a hedge against inner-layer radiation damage
 - ◆ Maintain pattern recognition, enhance impact parameter resolution
 - ◆ Technical issues resolved very quickly, project has rapidly coalesced
 - ▲ Draft Conceptual Design Report (144 pp), fully resource-loaded schedule in place
 - ◆ Critical mass of personnel assembled – interest is there, both Fermilab personnel and collaborating institutions, including silicon MRI institutions
- Single layer of silicon mounted on Run IIb beampipe, which is already in hand
 - ◆ Inserted into existing silicon through end calorimeter beampipe
 - ◆ Further discussion of technical details later today (Lipton)
- TPC of \$2.6M includes ~ \$650k in NSF MRI leftover funds from Run IIb silicon project
 - ◆ DOE MIE = \$2.0M (includes contingency)



AFE II/TriP Upgrade

WBS 1.2.8

- We are proposing an upgrade to the Central Fiber Tracker (CFT) readout & triggering system
 - ◆ Maintain tracking capability in light of cancellation of silicon upgrade, particularly at increased luminosity
 - ▲ considerably improved noise performance - lower thresholds, enhance triggering, efficiency
 - ▲ z-information from timing
 - ◆ New Analog Front-End Boards (AFE II) and trigger (TriP) chip
 - ▲ First version TriP chip submitted with SVX4
 - ▲ Designed, tested by Fermilab (PPD, Yarema)
 - ▲ Was major success out of the box
 - ▲ First full AFE II prototype being laid out now, expect back by end CY03
 - ▲ System represents major simplification, performance upgrade
 - ◆ Exploiting considerable in-house experience - personnel, depth of technical knowledge
- TPC = \$2.2M (includes 50% total contingency)
 - ◆ M&S cost estimate based on detailed past experience
 - ◆ see talk by Bross



Note on Installation

- Installation continues to undergo tremendous amount of scrutiny as project evolves
 - ♦ Installation schedule is very detailed, resource-loaded
- Layer 0 and trigger installation constantly reevaluated
 - ♦ Minimal interruption to complex and the acquisition of physics-quality luminosity
- Principals from the sub-projects themselves actively involved in developing project plan with WBS Level 2 manager
 - ♦ Also attracting new groups to take responsibility for installation, commissioning
- All major sub-projects, absent previous Run IIb silicon installation constraint, are converging on same time scale:
 - ♦ Ready for summer '05 shutdown
 - ♦ Duration 7 weeks (including Layer 0, Level 1 Calorimeter Trigger)
 - ♦ Other portions of trigger, DAQ/online can be installed earlier, adiabatically, and without Collision Hall access
- Although not formal part of rebaselined Run IIb project, two presentations on installation are provided in your documentation



Documentation Provided

- Plenary presentations
- Two presentations on Silicon Layer 0 installation
- Project schedules & milestones
- Basis of Estimate for Silicon Layer 0
- Responses to Oct 14 '03 Review of Layer 0
- Draft Layer 0 Conceptual Design Report
- Silicon Closeout Document
- Cost & Contingency Assessment
- Risk Analysis
- Draft Baseline Change Proposal, Change Controls
- Draft Addendum to Project Management Plan
- Draft Project Execution Plan