


Run IIb Online

Project: Run IIb Online Schedule
Run2b_Online_Schedule_8-08-02-wsf
Date: 8/9/02



Run IIb Online



Run IIb Online

The Gantt chart displays the following tasks and their timelines:

- DAQ HOST Systems** (Total Duration: 110 weeks):
 - Host R&D node PO (7/30/02 - 8/12/02)
 - Host R&D node delivery (8/13/02 - 9/24/02)
 - Host R&D node commissioning (9/25/02 - 10/22/02)
 - Host R&D node analysis (10/23/02 - 9/26/03)
 - DAQ HOST Secondary System Active** (0 w - 10/24/03 - 10/24/03)
 - DAQ HOST secondary system operation (10/27/03 - 9/29/04)
 - DAQ HOST primary node PO (7/21/04 - 8/3/04)
 - DAQ HOST primary node delivery (8/4/04 - 9/29/04)
 - DAQ HOST primary node commissioning (9/30/04 - 10/27/04)
 - DAQ HOST Primary System Active** (0 w - 10/27/04 - 10/27/04)
 - DAQ HOST primary system operation (10/28/04 - 10/3/05)
- ORACLE Systems** (Total Duration: 110 weeks):
 - Development ORACLE system evaluation (7/18/03 - 1/15/04)
 - Development ORACLE System Purchase (1/16/04 - 1/30/04)
 - Development ORACLE system delivery (2/2/04 - 3/12/04)
 - Development ORACLE system commissioning (3/15/04 - 4/9/04)
 - Development ORACLE System Active** (0 w - 4/9/04 - 4/9/04)
 - Development ORACLE system analysis (4/12/04 - 3/30/05)
 - Production ORACLE System PO (2/3/05 - 2/16/05)
 - Production ORACLE system delivery (2/17/05 - 3/30/05)
 - Production ORACLE system commissioning (3/31/05 - 4/27/05)
 - Production ORACLE System Active** (0 w - 4/27/05 - 4/27/05)
 - ORACLE systems operation (4/28/05 - 10/3/05)
- File Servers** (Total Duration: 110 weeks):
 - Secondary File Server evaluation (7/18/03 - 9/12/03)
 - Secondary File Server Purchase (9/15/03 - 9/26/03)
 - Secondary File Server delivery (9/29/03 - 11/7/03)
 - Secondary File Server commissioning (11/10/03 - 12/9/03)
 - Secondary File Server Active** (0 w - 12/9/03 - 12/9/03)
 - Secondary File Server analysis (12/10/03 - 11/24/04)
 - Primary File Server Purchase (9/30/04 - 10/13/04)
 - Primary File Server delivery (10/14/04 - 11/24/04)
 - Primary File Server commissioning (11/29/04 - 1/4/05)
 - Primary File Server Active** (0 w - 1/4/05 - 1/4/05)
 - File Servers operation (1/5/05 - 10/3/05)
- OS & Software** (Total Duration: 188 weeks):
 - System management (1/2/02 - 10/6/05)
 - ORACLE DBAs (1/2/02 - 10/6/05)

Resource assignments and milestones are indicated by blue bars and red diamonds throughout the chart.

Project: Run IIb Online Schedule
Run2b_Online_Schedule_8-08-02-wsf
Date: 8/9/02



Run IIb Online

The Gantt chart displays the following tasks and their timelines:

- Control Systems** (Tasks 127-138):
 - DAQ software maintenance (127) and Detector monitoring software maintenance (128) both last 188 weeks, starting 1/2/02 and ending 10/6/05.
 - Control Processor Upgrades (130) is divided into:
 - Controls Processor Evaluations (131) - 8 weeks, 4/1/04 to 5/26/04.
 - Development Controls Processor purchases (132) - 2 weeks, 5/27/04 to 6/10/04.
 - Development Controls Processor delivery (133) - 6 weeks, 6/11/04 to 7/23/04.
 - Development Controls Processor testing (134) - 24 weeks, 7/26/04 to 1/24/05.
 - Controls Processor purchases (135) - 2 weeks, 1/25/05 to 2/7/05.
 - Controls Processor delivery (136) - 8 weeks, 2/8/05 to 4/4/05.
 - Controls Processor commissioning (137) - 4 weeks, 4/5/05 to 5/2/05.
 - Controls Processors operation (138) - 22 weeks, 5/3/05 to 10/6/05.
- Test Stand Support** (Task 139):
 - Test Stand Controls System installation (140) - 8 weeks, 10/1/02 to 11/25/02.
 - Test Stand Controls System support (141) - 120 weeks, 11/26/02 to 5/3/05.
- OS and Software** (Task 142):
 - OS and Software (142) - 188 weeks, 1/2/02 to 10/6/05.
- DAQ/Online Management** (Task 146):
 - DAQ/Online Management (146) - 188 weeks, 1/2/02 to 10/6/05.

Legend (based on colors in the chart):

- CompProfF[5%]
- PhysicistF[10%], CompProfF[10%], MandS[8,000]
- CompProfF[20%]
- PhysicistF[5%], CompProfF[10%], MandS[140,000]
- CompProfF[20%]
- CompProfF[5%]
- CompProfF[20%]
- CompProfF[5%]

