

Schedule for next few months

DØ status

Status: **Sept 5, 2001**

| Date | Goal | Comments |
|--------------------|---|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 27-April 29 | 36x36 stores | |
| April 30 - May 31 | Multi week shutdown | Access to detector; Tevatron problems |
| June 1 → July8 | Stores with possible interruptions | No planned shutdowns |
| July 9 to July 25 | Tevatron Access due to Lambertson problem | Access to detector |

Future Outlook:

| | | |
|---------------------|------------------------------------|----------------------|
| June 26 → Sept 9 | Stores with possible interruptions | No planned shutdowns |
| Sept 10-12 | Shutdown for CDF | Access to detector |
| Sept 13 to Oct 7 | Stores | No planned shutdowns |
| October 8 to Nov 16 | 6 weeks planned shutdown | Access to detector |
| After Nov 16 | RUN...run | NO Access |

Schedule for next few months

DØ status

Status: **July 18, 2001**

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|--------------------|---------------------|--|
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 27-April 29 | 36x36 stores | |
| April 30 - May 31 | Multi week shutdown | Access to detector; Tevatron problems |

Future Outlook:

| | | |
|----------------------|---|----------------------|
| June 1 → August | Stores with possible interruptions | No planned shutdowns |
| July 9 to July 25 | Tevatron Access due to Lambertson problem | Access to detector |
| July 26 to October | Stores | No planned shutdowns |
| October 8 to October | 4-5 weeks planned shutdown | Access to detector |

Schedule for next few months

DØ status

Status: **May 22, 2001**

← NOTE date

(ACCESS starts early ; Tevatron problem)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|--------------------|----------------------------------|--|
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 27-April 29 | 36x36 stores | |
| April 30 - May 31 | Multi week shutdown; extended 2x | Access to detector; Tevatron problems |

Longer range outlook:

| | | |
|-----------------|------------------------------------|---|
| June 1 → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

Schedule for next few months

DØ status

Status: **April 30, 2001**

← NOTE date

(ACCESS starts early ; Tevatron problem)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|--------------------|------------------------|---|
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 27-April 29 | 36x36 stores | |
| April 30** - | Start ~2 week shutdown | NOTE the change: Access to detector |

** On morning of April 30, there was a quench in D0Q6. A spool piece will need to be replaced. Shut down will start on April 30. Duration not known yet, but at least 10 days.

Longer range outlook:

| | | |
|-------------------|------------------------------------|---|
| May 17 ? → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

Schedule for next few months

DØ status

Status: April 23, 2001 (as best as we understand it)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|----------------------|------------------------|---|
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 26-May 3 or 4 | 36x36 stores | |
| May 3 or 4 | Start ~2 week shutdown | Access to detector |

Longer range outlook:

| | | |
|-------------------|------------------------------------|---|
| May 17 ? → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

Schedule for next few months

Status: April 3, 2001 (as best as we understand it)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|-------------------|------------------------|---|
| April 6--April 20 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 21-May 3 | 36x36 stores | |
| May 3 | Start ~2 week shutdown | Access to detector |

Longer range outlook:

| | | |
|-------------------|------------------------------------|---|
| May 17 ? → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

This is a previous version, IGNORE

Schedule for the next months

Status: Feb 14, 2001
(will change)

| Date | Goal | Comments |
|----------------------|--|--------------------------------------|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-23 | Proton only studies | No access for DØ |
| ~March 24-27 | 1x8 store | Central orbit No access for DØ |
| March 28- April 9 | Establish 36x36 | Helical Orbit No access for DØ |
| April 9-16 | 36x36 stores | No access for DØ |
| April 16-30 | Access; no beam | Access to detector |
| May 1 → ? | Stores; with access. 4 days of access every 2 weeks: Monday-Thursday | 4 days of access; 10 days of beam |
| September 2001 | One month shutdown | Access to detector |

This is a previous version, IGNORE

Schedule for the next months

Status: Mar 21, 2001 (as best as we understand it)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 1 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 2-5 | 1x8 store(s) | Central orbit |

| | | |
|---|-----------------|-----------------------------------|
| April 6-April 20 | Establish 36x36 | Helical Orbit No access for DØ |
| April 21-27 | 36x36 stores | |
| April 28-May 12 | 2 week shutdown | Access to detector |
| Or more likely (Goal: keep shutdown in April): | | |
| April 6-April 20 | 2 week shutdown | Access to detector |
| April 21-27 | Establish 36x36 | Helical Orbit No access for DØ |
| April 28-May 12 | 36x36 stores | |

Longer range outlook:

| | | |
|-----------------|------------------------------------|-----------------------------------|
| May 13 → August | Stores with possible interruptions | With at least one 2 week shutdown |
| September 2001 | One month shutdown | Access to detector |

This is a previous version, IGNORE

Schedule for next few months

DØ status

Status: **April 30, 2001**

← NOTE date

(ACCESS starts early ; Tevatron problem)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|--------------------|------------------------|---|
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 27-April 29 | 36x36 stores | |
| April 30** - | Start ~2 week shutdown | NOTE the change: Access to detector |

** On morning of April 30, there was a quench in D0Q6. A spool piece will need to be replaced. Shut down will start on April 30. Duration not known yet, but at least 10 days.

Longer range outlook:

| | | |
|-------------------|------------------------------------|---|
| May 17 ? → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

Schedule for next few months

DØ status

Status: April 23, 2001 (as best as we understand it)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|----------------------|------------------------|---|
| April 6--April 26 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 26-May 3 or 4 | 36x36 stores | |
| May 3 or 4 | Start ~2 week shutdown | Access to detector |

Longer range outlook:

| | | |
|-------------------|------------------------------------|---|
| May 17 ? → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

Schedule for next few months

Status: April 3, 2001 (as best as we understand it)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 2 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 3-5 | 1x8 store(s) | Central orbit |

| | | |
|-------------------|------------------------|---|
| April 6--April 20 | Establish 36x36 | Helical Orbit Setup No access for DØ |
| ~April 21-May 3 | 36x36 stores | |
| May 3 | Start ~2 week shutdown | Access to detector |

Longer range outlook:

| | | |
|-------------------|------------------------------------|---|
| May 17 ? → August | Stores with possible interruptions | With at least one 2 week shutdown; currently we are asking for mid June |
| September 2001 | One month shutdown | Access to detector |

This is a previous version, IGNORE

Schedule for the next months

Status: Feb 14, 2001
(will change)

| Date | Goal | Comments |
|----------------------|--|--------------------------------------|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-23 | Proton only studies | No access for DØ |
| ~March 24-27 | 1x8 store | Central orbit No access for DØ |
| March 28- April 9 | Establish 36x36 | Helical Orbit No access for DØ |
| April 9-16 | 36x36 stores | No access for DØ |
| April 16-30 | Access; no beam | Access to detector |
| May 1 → ? | Stores; with access. 4 days of access every 2 weeks: Monday-Thursday | 4 days of access; 10 days of beam |
| September 2001 | One month shutdown | Access to detector |

This is a previous version, IGNORE

Schedule for the next months

Status: Mar 21, 2001 (as best as we understand it)

| Date | Goal | Comments |
|--------------|-------------------------------|---|
| Feb 28 | Establish interlocks | No access for DØ |
| March 1 | Tevatron cold; ready for beam | No access for DØ |
| Mar. 1-Apr 1 | Proton only studies | No access for DØ (but there has been plenty of access) |
| ~Apr 2-5 | 1x8 store(s) | Central orbit |

| | | |
|---|-----------------|-----------------------------------|
| April 6-April 20 | Establish 36x36 | Helical Orbit No access for DØ |
| April 21-27 | 36x36 stores | |
| April 28-May 12 | 2 week shutdown | Access to detector |
| Or more likely (Goal: keep shutdown in April): | | |
| April 6-April 20 | 2 week shutdown | Access to detector |
| April 21-27 | Establish 36x36 | Helical Orbit No access for DØ |
| April 28-May 12 | 36x36 stores | |

Longer range outlook:

| | | |
|-----------------|------------------------------------|-----------------------------------|
| May 13 → August | Stores with possible interruptions | With at least one 2 week shutdown |
| September 2001 | One month shutdown | Access to detector |

This is a previous version, IGNORE