

L1_Cal Int/Comm Team Toolbox

February 6 –February 10, 2006

Mon, Feb. 6	ADF→TAB: Signal integrity needs verified on remaining bad LVDS inputs. Request to Jaro for assistance regarding parity calculation, timing. Mike and Ted investigating timing parameters and data set-up time. Algo-Sim: Sabine ready to test algo.
Earnest George Lyn Mike Ted Sabine Selcuk	
Tues, Feb. 7	
Wed, Feb. 8	
Thurs, Feb. 9	
Fri, Feb. 10	