

L1_Cal Int/Comm Team Toolbox

August 29-September 2, 2005

Mon, Aug 29	Meeting cancelled.
Tues, Aug 30	TAB→GAB (Cory/Mike) Understanding algos and GAB timing. ADF→TAB (Mike/Rahmi) Running multiple ADFs. No errors after 1hr running. ADF→tape (Mike/Nayeem/Todd) Investigating pattern, if any, of 8s in data. 8 indicates Bxing mismatch. Run planned w/known data and mask pattern. TRANS_SYS (Alan) Checking analog splitter cabling. ORC (Lyn) Expecting reviewers this week.
Wed, Aug 31	TAB→GAB (Cory/Mike) Understanding algos and GAB timing. GAB→L3 (Cory/Nayeem/Mike) Signal tap on GAB S30 ok, no L3 yet. TAB→Cal_Track (Cory/Stefano) KJ trig working. Looking at BER at rec. ADF→tape (Mike/Nayeem/Todd) Random 8 pattern, no trigger correlation, planning known pattern run. TRANS_SYS (Alan) Learning how to run MSU and Glenair test eq. ORC (Lyn) Review today at 1:30PM.
Thurs, Sept 1	TAB→GAB (Cory/Mike) Understanding SW to global algo. TAB→Cal_Track (Cory/Stefano) Looking at BER at rec. ADF→tape (Mike/Nayeem/Todd) Planning known pattern run. TRANS_SYS (Alan) Dan expanded MSU test stand to test monitoring points on PP. ORC (Lyn/John/Dan) Addressing ORC issues.
Fri, Sept 2	TAB→GAB (Cory/Mike) Understanding SW to global algo. TAB→Cal_Track (Cory/Stefano) Looking at BER at rec. ADF→tape (Mike/Nayeem/Todd) Planning known pattern run. TRANS_SYS (Alan) Investigating bad PP channels. ORC (Lyn/John/Dan) We received ORC clearance!! YEAH!