

L1_Cal Int/Comm meeting 5.23.05 Scribe: Bagby

Test Stand Status (Nayeem)

Data to tape: Readout file modified to send L1_Cal readout crate to L3. Awaiting opportunity to take data in z-bias, will happen this week.

Unpacker crashes—doesn't recognize data structure. Will try again with next data run.

Infrastructure (Green)

Patch Panel cards: 25 patch panel cards due in 2 weeks. Shorts and opens test done by vendor. Need to be sent out for assembly. Parts are in house.

ADF Transition (Paddle) card:

Sent out for 25 pre-production. Expediting for 3-5 day turn-around.
Assembly required, obtaining vendor quotes.
Front panel expected June 1.

Rack Panel: Silk screen modified. Ready to send out.

Pleated Foil Cable: 10 cables in house. Tested on sidewalk. Approval for balance.
Expected delivery June 1.

Transition system test card:

Bagby will arrange a planning meeting this week w/
Green/Rahmi/Foglesong.