

Summary of Installation Activities: 3/8/2006

1. All the old hardware was cleared of the racks except the ones left to guide the new parts installation.
2. The new hardware for plumbing and sensors were partly installed.
3. The RMIs and Pulizzi boxes were all installed, not RM's yet.
4. 30% of the patch panels were installed without the cards. Some of the rest are on the sidewalk racks.
5. At the sidewalk, an improved version of the deskewing program is used for further studies. Mike fixed a "mapping" error and now he gets a lot less (not zero, yet) errors. He will be having a long run overnight.

We can start removing the patch panels from the sidewalk unless it interferes with the work there. We are still on week-2 of the installation and some of the work done today is scheduled for week-5 and 6. So, we continue to defy the "theory"; (we are experimentalists and are proud of it!).

Please see the web for details (some schedules are obsolete). URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. I will try to have this info on online trigger logbook in a few minutes.

Selcuk Cihangir