

Summary of Installation Activities: 3/9/2006

1. The water lines were hooked up to the new manifolds on all racks.
2. 30% (three racks) of the patch panels (not 50% as I stated yesterday) were installed without the cards. The other tasks, like safety hardware and any other supporting hardware, will be done on these three racks first so that we can start installing patch panel cards and start cabling on Monday or Tuesday.
3. I am working on the labeling scheme for the patch panels and the card. We have labels for the pleated foil cables (they are on already) and the BLS cables, but not for the patch panels and the cards. I am making sure that all is consistent with Dan's scheme of cabling.
4. Work continued on the sidewalk, like trigger algorithm by Sabine, etc.

I will not post the weekly schedules on the web anymore, but I will soon have one list of tasks with the people working on them and the dates when they are completed.

Please see the web for details (some schedules are obsolete and will disappear soon). URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir