

Summary of Installation Activities: 3/10/2006

1. 8 of 10 patch panel sets (each set has 4 panels) were installed without the cards.
2. The new hardware for plumbing and sensors were installed.
3. One of the heat exchangers was installed, connected to manifold.
4. I propose a labeling scheme for the patch panels and the card as shown on the attached file for one rack and two panels. If it is approved by Dan, I will have them printed Monday. We have labels for the pleated foil cables (they are on already) and the BLS cables. Cabling can start Monday afternoon or Tuesday.
5. Work on the sidewalk continued. Mike moved the TABs around to see the effect. Mike has been taking long runs.

I do not post the weekly schedules on the web anymore, but I have one list of tasks with the people working on them and the dates when they are completed.

Please see the web for details. URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir