

## Summary of Installation Activities: 4/14/2006 L1 Calorimeter Trigger Upgrade

1. Joshua fixed the connector with stuck pin and I finished cabling M109. I started M111 which is the last one to be cabled. I will finish it over the weekend.
2. I pulsed M109. It has six shorted cables.
3. So, shorted cable count is still 23 out of 8x128 channels.
4. Mike informed us via e-mail that last night/this morning he got the latest firmware working with successful link and data transfer from TAB/GAB to L2/L3.
5. I took initiatives to get the labels for the new LVDS cables are made.

I will have the last daily summary on Monday (4/17) when the installation will be practically finished (except the LVDS cables and maybe some minor work).

Please see the web for details. URL is <http://d0server1.fnal.gov/users/selcuk/www/default.htm>. This information is on the trigger online logbook also.

Selcuk Cihangir