

ID	Task Name	Duration	Start	Finish	1998					
					May	Jun	Jul	Aug	Sep	Oct
1	Online System	1d	Tue 5/26/98	Tue 5/26/98	◆					
2										
3	Online Equipment	0d	Tue 5/26/98	Tue 5/26/98	◆					
4	FY98 Procurement List complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
5	FY98 procurement complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
6	NT Server installation	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
7	Initial NT Client installation	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
8	Digital UNIX OS Upgrade	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
9	Digital UNIX Cluster operation	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
10	Gigabit Network Installation	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
11	FY99 Procurement List complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
12	FY99 procurement complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
13										
14										
15	Software Infrastructure	0d	Tue 5/26/98	Tue 5/26/98						
16	Client/Server Base	0d	Tue 5/26/98	Tue 5/26/98						
17	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
18	C/S API Specified	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
19	Minimal C/S functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
20	Complete C/S functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
21										
22	Control and Monitoring	0d	Tue 5/26/98	Tue 5/26/98						
23	C&M Base	0d	Tue 5/26/98	Tue 5/26/98						
24	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
25	Gateway Modifications Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
26	Minimal Host control of Token Ring FE	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
27	Parameter Page functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
28	Strip Charting functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
29	Token Ring FE DB editor functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				
30	Hardware Database	0d	Tue 5/26/98	Tue 5/26/98						
31	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26				

Project: Online_Milestones_26May98.I
Date: Thu 5/28/98

Task		Rolled Up Task	
Progress		Rolled Up Milestone	
Milestone		Rolled Up Progress	
Summary			

ID	Task Name	Duration	Start	Finish	1998						
					May	Jun	Jul	Aug	Sep	Oct	
32	ORACLE installed	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
33	Test ORACLE DB	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
34	Hardware DB Created	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
35	Initial Hardware DB Population	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
36	Complete Hardware DB Population	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
37	High Voltage System	0d	Tue 5/26/98	Tue 5/26/98							
38	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
39	HV Front End functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
40	Minimal HV Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
41	Complete HV Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
42	Downloading / COMM_TKR	0d	Tue 5/26/98	Tue 5/26/98							
43	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
44	Minimal Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
45	Minimal Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
46	Test Communication with COOR	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
47	Initial Detector Plug-in	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
48	Download under COOR control	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
49	Complete Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
50	Clock Server	0d	Tue 5/26/98	Tue 5/26/98							
51	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
52	Minimal Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
53	Complete Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
54	Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
55	COOR control functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
56	C&M Logging	0d	Tue 5/26/98	Tue 5/26/98							
57	C&M Logger functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
58	C&M Log Reader functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
59	Front End Monitoring	0d	Tue 5/26/98	Tue 5/26/98							
60	Minimal communication functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
61	FE Monitoring Task functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
62	Alarm System	0d	Tue 5/26/98	Tue 5/26/98							

Project: Online_Milestones_26May98.I
Date: Thu 5/28/98

Task		Rolled Up Task	
Progress		Rolled Up Milestone	
Milestone		Rolled Up Progress	
Summary			

ID	Task Name	Duration	Start	Finish	1998						
					May	Jun	Jul	Aug	Sep	Oct	
63	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
64	Minimal Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
65	Software Alarm Generation functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
66	FE Alarm Generation functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
67	Minimal Display functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
68	Minimal Logger functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
69	Complete Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
70	Complete Display functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
71	Complete Logger functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
72	Watcher functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
73	Log Reader functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
74	FE Alarms active	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
75	HV Alarms active	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
76	Software Alarms active	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
77											
78	Configuration and Run Control	1d	Tue 5/26/98	Tue 5/26/98	■						
79	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
80	Minimal COOR functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
81	COOR - Trigger System communication	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
82	COOR - COMM_TKR communication	1d	Tue 5/26/98	Tue 5/26/98	◆						
83	Minimal TAKER functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
84	Complete TAKER functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
85											
86	Trigger Interface and Operations	0d	Tue 5/26/98	Tue 5/26/98	■						
87	Trigger Interface Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
88											
89	Data Logging	0d	Tue 5/26/98	Tue 5/26/98	■						
90	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
91	Minimal Data Logger functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
92	COOR Control of Data Logger	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
93	Complete Data Logger functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					

Project: Online_Milestones_26May98.I
Date: Thu 5/28/98

Task		Rolled Up Task	
Progress		Rolled Up Milestone	
Milestone		Rolled Up Progress	
Summary			

ID	Task Name	Duration	Start	Finish	1998						
					May	Jun	Jul	Aug	Sep	Oct	
94	Minimal Control and Monitor Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
95	Complete Control and Monitor Client functiona	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
96	RIP Interface functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
97											
98	DAQ Monitoring	0d	Tue 5/26/98	Tue 5/26/98							
99	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
100	Communication with Trigger Framework	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
101	Communication with Level 2 TCC	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
102	Communication with Level 3	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
103	Minimal Client functional (any platform)	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
104	Minimal NT Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
105	Graphical NT Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
106	Complete NT Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
107											
108	Event Monitoring	0d	Tue 5/26/98	Tue 5/26/98							
109	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
110	Minimal UNIX Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
111	Complete UNIX Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
112	Minimal UNIX Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
113	Complete UNIX Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
114	Miminal Linux Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
115	Complete Linux Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
116	NT Client Interface	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
117											
118	Calibration	0d	Tue 5/26/98	Tue 5/26/98							
119	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
120	Minimal Calibration Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
121	Complete Calibration Server functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
122	Prototype Calibration Client functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
123											
124	Accelerator Interface	0d	Tue 5/26/98	Tue 5/26/98							

Project: Online_Milestones_26May98.I
Date: Thu 5/28/98

Task		Rolled Up Task	
Progress		Rolled Up Milestone	
Milestone		Rolled Up Progress	
Summary			

ID	Task Name	Duration	Start	Finish	1998						
					May	Jun	Jul	Aug	Sep	Oct	
125	Design Document Complete	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
126	Accelerator Console functional	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
127											
128	Integrated Operation	0d	Tue 5/26/98	Tue 5/26/98							
129	FE Generated Alarm Displayed	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
130	TAKER Controlled DAQ Run	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
131	DAQ Run with active EXAMINE	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
132	DAQ Run with active DAQ Monitoring	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
133	Alarm interrupted DAQ Run	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
134	Multi-stream DAQ Run	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					
135	DAQ Run with RIP Logging	0d	Tue 5/26/98	Tue 5/26/98	◆	5/26					

Project: Online_Milestones_26May98.I
Date: Thu 5/28/98

Task		Rolled Up Task	
Progress		Rolled Up Milestone	
Milestone		Rolled Up Progress	
Summary			