

Online Status

21-August-98

Upgrade General Meeting

Stu Fuess

- ***Activities***
- ***Decisions***
- ***People***
- ***Problems***

Online Status

• **Activities**

- **Finally making progress in the task-to-task communication layer (thanks to CompDiv). Prototype version in a couple of weeks.**
- **Slow but steady progress with Controls functions - e.g. can now do EPICS 1553 device control**
- **Prototype COOR, Data Logger; starting to integrate the event path pieces**
- **Continued support of DART-based DAQ for test stands; migrating/merging with full Run II configuration**
- **Beginning installation of ORACLE db**
- **Making more hardware purchases, should soon be able to demonstrate**
 - *host clustering (failover)*
 - *Gigabit Ethernet network*
 - *Disk I/O rates*

Online Status

- **Decisions**

- **Will scrap the Shea/Goodwin Token Ring systems**

- *Replace with EPICS processors*
- *Reproduce functionality of 1553, Vertical Interconnect, High Voltage*
- *Must deal with the 'specialized' front end applications: LigAr monitoring*
- *But leaves us with 1 system to support instead of 2*

- **Will focus detector support efforts on integration issues**

- *Hardware device control and monitoring*
- *Control path or event path readout*
- *Data logger, EXAMINE development*

- **Target the systems in DAB: Muon and Calorimeter**

- **Limit Online group efforts with other detector test stands**

Online Status

- ***People***

- + **Paul Slattery now co-head of Online group**

- + **(Soon to be) offers to 2 physicists for Fermilab positions in the Online group**

- ? **Detector group people starting to volunteer - but are we ready to effectively use them?**

- **Still some major needs:**

- ***System engineer / manager***
 - ***Event monitoring framework***
 - ***DAQ monitoring framework***
 - ***Accelerator interface***
 - ***Lots of pieces of Controls System:***
 - **Alarms system**
 - **HV GUI interface**
 - **Detector-specific GUIs**

Online Status

- ***Problems***

- People for the infrastructure jobs
- Trying for a complete rework of schedule, concentrating on defining integration milestones and contributing tasks

- ***Summary:***

Making the transition from development of independent components to integrated systems; will use/need detector efforts to drive software progress.