

DØ SMT Status Report

Milestones

- ❑ 11/03/99: 2-degree ladder production 20% complete
 - Met on time
- ❑ 11/5/99 M3: F Wedge production begun
 - Started at low rate week of 11/8/99
 - » Problems with low yield of hdi hybrids
- ❑ 1/19/00: 6-chip ladder fabrication 20% complete
 - Not met
 - » Problems with sensors, need for visual inspection
 - » Inadequate sensor delivery rate from Micron
 - Current ladder rate 1/day. Milestone delayed by 1.5 - 2 weeks
- ❑ 1/19/00: Complete first barrel
 - Not met
 - » Uneven production of 2° ladder types needed (oversight)
 - » qualifying of ladders still in progress; panel formed to adjudicate on detectors
 - Milestone delayed by 3-4 weeks
 - A diverse infrastructure has to be in place; competing with cosmic ray stand
 - Does not affect production!

Near Future Milestones

- ❑ 01/24/00: F-wedge assemblies 20% complete
 - Will not meet
 - » Vendor problems (15 lost hdi's (12 per disk))
 - » Unavailability of CMM machine at Sidet; ladder CMM had to be shared
 - Delayed by 1-2 weeks
- ❑ 02/02/00 M2: First Silicon barrel/disk module complete
 - Will be set back as much as first barrel completion
 - Note: no full read out system available to read out full barrel/disk assembly until March

Milestones are being revisited, linked with fallback scenarios

Silicon Sensors

Barrel

- ❑ Axial detectors (3-chip):
 - Need to order 20 more sensors
 - No delivery problems
- ❑ 90° detectors (6-chip):
 - First batch of sensors had defects (p-stop touches n+ implant); each device visually scanned
 - currently ~60 sensors in hand (144 needed) but problems with noise (19 ladders built)
 - Micron delivery remains worrisome (~15/Jan)
 - Need ~10 sensors/week to complete detector
 - Huge (~600) number of sensors in production line, but Micron staff is stretched thin.
 - » We appealed for help on Dec 9, 99
 - » Our Czech collaborators offered to station on average 1.5 people at Micron to help with testing devices on site for 6 months
 - » On Jan 10, 00 our Czech collaborator at Micron
 - production will be paced by Micron delivery
 - production schedules may force us to accept lower grade devices

❑ 2° detectors (9-chip):

- sensor production proceeding well; last set of sensors: 19/25 passed.
- Full delivery of order anticipated in April
- Need to order 48 additional sensors

Disks



❑ F Wedges:

- Proceeding okay at yield of 50-60% at Micron
- Currently 43 wafers in production, 25 needed; last batch: 5/6 passed
- Completion of order for 125 detectors expected by March
- First of order for 75 sensors from Eurisys received (5)
 - » larger bias resistance than specified (add SiO₂ layer)
 - » lower breakdown voltage (60-80V) (change p-implant concentration)
- Timely delivery is anticipated

❑ H Wedges:

- due to larger than expected use of devices for prototyping 60 additional sensors need to be reordered to complete full H disk


Summary of Sensor Status



- All sensors are in production line. No delay in module production anticipated due to purchase of additional sensors, except for 90° sensors.

High Density Interconnect (HDI)

- ❑ Flexible Kapton/Cu circuit which provides the read out of the silicon
- ❑ Surface mount and chip bonding done at Promex (CA)
- ❑ Multitude of problems
 - weak wirebonds, pull strength 2 grams (7 nominal)
 - wirebonds don't stick; hdi's rejected by company
 - poor quality of work performed
 - » poor wirebonds
 - » no dye attach
 - » chips don't download
 - » shipping disasters
 - »
 - Recently **lost** 14 F wedge hdi's
- ❑ F Wedge hdi especially intricate device
 - 2 hdi's glued back to back
 - additional jumper (pitch adapter) for 6 chip side (n-side) from different vendor (Max Levy)
- ❑ Qualifying alternate vendor, Silitronics




HDI Status

- ❑ The Si group tries to provide oversight at the companies while hdi's are being stuffed
- ❑ Contacted SLAC (Guenther Haller) for help, but ...
- ❑ overall yield fluctuates: 60-90%


	hdi probing lamination stuffing			overall
9-chip	0.95	0.97	0.80	0.74
6-chip	0.93	0.95	0.85	0.75
F-disk	1.00	0.90	0.80	0.72
H-disk	0.90	1.00	0.78	0.70

- ❑ Because of the low yields, additional hdi's will have to be reordered to complete the detector



Implications of additional hdi purchase

- ❑ Significant strain on budget
- ❑ Significant impact on production schedule
 - F wedge production
 - » F wedge production projected to be halted for one month in March due to non availability of F wedge hdi's
 - H Wedge production
 - » H wedge production projected to be halted for one month in February due to non availability of H wedge hdi's (but not a problem since effort is diverted into building of full wedges)



- ❑ Promex now claiming it needs 4 weeks lead time
- ❑ Impression that lost hdi's were due to pressure from us

Ladder and Wedge Production

❑ Axial detectors (3-chip):

- 58 ladders built to date, 72 needed
- Production halted:
 - » effort diverted to 2° detectors
 - » no hdi's available
- Can complete full complement of detectors in 3 weeks

❑ 2° detectors (9-chip):

- Production lagged due to qualifying of fixtures
- Fourth and last fixture should be qualified this week
- Eliminated one glue cycle from production
- Currently building 2 ladders/day which can go up to 4 ladders/day, 20/week

❑ 90° detectors (6-chip):

- One fixture qualified with production of 1 ladder/day
- Second fixture being qualified and two additional on order
- A second production line in Lab A has been set up with one CMM, to be extended to two CMM's
- Production will be limited due to:
 - » Micron sensor delivery, built ladders when sensors sent
 - » Inspecting, probing and testing of sensors
 - » Schedule may impose acceptance of lower grade devices



❑ F Wedges (14-chip):

- Limited by availability of hdi's
- Current rate 1/day, go to 2/day

❑ H Wedges (6-chip):

- In steady production, 2/day

Production Status



Notes on Production


- Micron issues addressed
 - » 2 people permanently at Micron for duration
 - » 90 degree sensors remain very critical
- Can increase 9-chip ladder production to 20/week
- Set up second production line in Lab A for 6-chip ladder production. Could go to ~20/week
- Addressed as is reasonably possible stuffing of hdi's
- Added new fast wirebonder (8090)
- Added technicians to production line
- Created Engineering Physicist Opening to help with ladder production and engineering; offer out
- Approval for hiring additional person as visitor
-

Thank you!

Production schedule is formidable, but achievable

Burn-in, Testing and Repair

- ❑ Regular review of testing results among various groups
- ❑ Testing and repair is very tedious, iterative process
- ❑ Very time consuming; problem devices can easily take >1 day to debug
- ❑ All devices have to be tested and debugged
- ❑ Currently shortage of manpower, which is being addressed
- ❑ Laser test of all devices started again this week with shifters



- ❑ Measure depletion voltage
- ❑ leakage currents
- ❑ dead channels
- ❑ store information
- ❑ Started this week with shifters
- ❑ Can be done very effectively

Infrastructure

❑ Current Test stands: 7

- two test stands for burn in (PC3, PC6)
- two test stands for laser test (PC2, PC7)
- one debug (Lab D), one repair (semi), one multipurpose test stand


❑ Future Test stands:

- hdi burn-in test stand added ladder burn-in capability
- one additional debug test stand (Lab D)
- one additional small scale full read out system

Silicon facility has to become streamlined production line with adequate manpower in each link of the chain. Testing/repair/debugging currently weakest link in chain, but being addressed. Need influx from collaboration.

Read Out and Assembly

- ❑ Currently available 6 low mass cables and able to read out
- ❑ Will move to 6+6 ladder setup in spare Be support structure and exercise full read out system, DAQ, L3 and on/offline software, controls and monitoring shortly
- ❑ First pass at cosmics end of January



Array of 4 scintillator counters form external trigger

Momentum analyzing steel, $p_T^\mu > 2 \text{ GeV}/c$

Data Rate $\sim 1 \text{ cosmic/min}$

- ❑ Ladder Installation being exercised
- ❑ Full H Wedge construction and H wedge mounting exercised

