

The State of the DØ Silicon Tracker

DØ Collaboration Meeting
January 14, 2000

Marcel Demarteau
Fermilab


Outline

- ❑ DØ Silicon Microstrip Tracker
- ❑ Production Line of the silicon detector
- ❑ Production Status
- ❑ Testing Status
- ❑ Silicon Read Out
- ❑ Fallback
- ❑ Conclusion

DØ Silicon Microstrip Tracker

F Disks: 12

p-side: 15°
n-side: -15°



H Disks: 4

p-side: $\pm 7.5^\circ$ (SS)

Barrels: 6

Barrel 1 and 6:
layer 1,2,5,6:
p-side: 0° (SS)

Barrels 2, ... 5
layer 1,2,5,6:
p-side: 0°
n-side: 90°
layer 3,4,7,8
p-side: 0°
n-side: 2°


	Barrels	F-Disks	H-Disks
Channels	387120	258048	147456
Modules	432	144	96
Inner R	2.7 cm	2.6 cm	9.5 cm
Outer R	9.4 cm	10.5 cm	26 cm

DØ Silicon Microstrip Tracker

□ 5 different detector types

– Barrel:


- » 72 Single Sided ladders, axial (3-chip) (Outer Barrels only)
- » 144 Double Sided, axial / 90° (6-chip)
- » 216 Double Sided, axial / 2° (9-chip)



R-z view, 8 layers
cable routing


– Disks:

- » 144 Double Sided F disks (6+8 chip)
- » 96x2 Single Sided, back-to-back H disks (6 chip)



View of F disk mounted
on Barrel/disk assembly

Production line of Silicon Detector



Silicon Sensors

Barrel

❑ Axial detectors (3-chip):

- Need to order 20 more sensors \$14k
- No delivery problems

❑ 90° detectors (6-chip):

- First batch of sensors had defects (p-stop touches n+ implant); each device visually scanned
- currently ~60 sensors in hand (144 needed) but problems with noise
- Micron delivery remains worrisome (~12/month)
- Need ~10 sensors/week to complete detector
- Huge (~600) number of sensors in production line, but Micron staff is stretched thin.
 - » We appealed for help on Dec 9, 99
 - » Our Czech collaborators offered to station on average 1.5 people at Micron to help with testing devices on site for 6 months
 - » On Jan 10, 00 our Czech collaborator at Micron

Thank you !!

- production will be paced by Micron delivery
- production schedules may force us to accept lower grade devices

- ❑ 2° detectors (9-chip):
 - sensor production proceeding well
 - Full delivery of order anticipated in April
 - Need to order 48 additional sensors \$72k

Disks



❑ F Wedges:

- Proceeding okay at yield of 50-60% at Micron
- Currently 43 wafers in production, 25 needed
- Completion of order for 125 detectors expected by March
- First of order for 75 sensors from Eurisys received
 - » larger bias resistance than specified (add SiO₂ layer)
 - » lower breakdown voltage (60-80V) (change p-implant concentration)
- Timely delivery is anticipated

❑ H Wedges:

- due to larger than expected use of devices for prototyping 60 additional sensors need to be reordered to complete full H disk \$38k


Summary of Sensor Status



- All sensors are in production line. No delay in module production anticipated due to purchase of additional sensors, except for 90° sensors.

High Density Interconnect (HDI)


- ❑ Flexible Kapton/Cu circuit
- ❑ Laminated to Be substrate and glued to Si sensor
- ❑ Provides read out of Silicon
- ❑ Connects Si to SVX chip and SVX chip to flex circuit through wirebonds
- ❑ connects to low mass cable which carries signal out of the detector



- ❑ hdi's obtained from a variety of vendors (Dyconex, Speedy, Compunetics)
- ❑ Tested at CSUF and laminated at Fermilab
- ❑ F Wedge hdi especially intricate device
 - 2 hdi's glued back to back
 - additional jumper (pitch adapter) for 6 chip side (n-side) from different vendor (Max Levy)

Component Mounting of HDI

- ❑ Surface mount and chip bonding done at Promex (CA)
- ❑ Multitude of problems
 - weak wirebonds, pull strength 2 grams (7 nominal)
 - wirebonds don't stick
 - hdi's rejected by company
 - poor quality of work performed
 - » poor wirebonds
 - » no dye attach
 - » chips don't download
 - » shipping disasters
 -
 - Recently **lost** 14 F wedge hdi's
- ❑ Qualifying alternate vendor, Silitrionics (Connor-Winfield)




Poor wirebonds

hdi yields

- ❑ The Si group tries to provide oversight at the companies while hdi's are being stuffed, but ...
- ❑ overall yield fluctuates: 60-90%


	hdi probing lamination		stuffing	overall
9-chip	0.95	0.97	0.80	0.74
6-chip	0.93	0.95	0.85	0.75
F-disk	1.00	0.90	0.80	0.72
H-disk	0.90	1.00	0.78	0.70

- ❑ Because of the low yields, additional hdi's will have to be reordered to complete the detector



Implications of additional hdi purchase

- ❑ Significant strain on budget
- ❑ Significant impact on production schedule
 - F wedge production
 - » F wedge production projected to be halted for one month in March due to non availability of F wedge hdi's
 - H Wedge production
 - » H wedge production projected to be halted for one month in February due to non availability of H wedge hdi's (but not a problem since effort is diverted into building of full wedges)



- ❑ Significant impact on availability of hdi components

SVXII E Chips

- ❑ Main component mounted on hdi is SVX chip
- ❑ Manufactured by UTMC, no longer in business
- ❑ LBL will deliver 4348 svx chips from last batch
- ❑ Additional 39 wafers banked with 148 chps/wafer
- ❑ With yield of 60% gives 3450 additional chips
- ❑ Fiber tracker needs 1000 chips
- ❑ Total of 6800 chips available for remaining hdi's

# chips needed to complete Si			
	for hdi's at hand	for hdi's to reorder	total
3-chip	60	0	60
6-chip	240	240	480
9-chip	720	1116	1836
F-disk	700	3000	3700
H-disk	120	600	720
Total	1840	4956	6796

- Note, these numbers have a large margin of error
- Conclusion: we are on the hairy edge.
- As preventive measure, chips will have to be recovered from broken hdi's; has not been tried to see if it can be done at all.

Ladder and Wedge Production

❑ Axial detectors (3-chip):

- 58 ladders built to date, 72 needed
- Production halted:
 - » effort diverted to 2° detectors
 - » no hdi's available
- Can complete full complement of detectors in 3 weeks

❑ 2° detectors (9-chip):

- Production lagged due to qualifying of fixtures
- Fourth and last fixture should be qualified this week
- Eliminated one glue cycle from production
- Currently building 2 ladders/day which can go up to 4 ladders/day

❑ 90° detectors (6-chip):

- One fixture qualified with production of 1 ladder/day
- Second fixture being qualified and two additional on order
- A second production line in Lab A has been set up with one CMM, to be extended to two CMM's
- Production will be limited due to:
 - » Micron sensor delivery, built ladders when sensors sent
 - » Inspecting, probing and testing of sensors
 - » Schedule may impose acceptance of lower grade devices


❑ F Wedges (14-chip):

- Limited by availability of hdi's
- Current rate 1/day, go to 2/day

❑ H Wedges (6-chip):

- In steady production, 2/day


Production Status



	9 Chip	3 chip	6 Chip	H disk	F Disk
Produced	68	58	17	129	15
Needed	216	72	144	192	144
To go	202	27	152	97	145
Yield	0.80	0.85	0.85	0.85	0.90

Note: In above graph, yield not included.

Production Status, yield folded



Assumed Yields:

- 9-chip: 80%
- 3-chip: 85%
- 6-chip: 85%
- H-wedge: 85%
- F-wedge: 90%

Additional orders

- ❑ Mentioned we need additional sensors and hdi's at a total cost of ~\$300,000

Where do we stand if the additional parts are not purchased?


- 4 barrels worth of 2° detectors
- 3 barrels worth of 90° detectors
- 3.5 F disks
- 3.5 H disks

- ❑ But, assume the purchases do get approved, what does the production rate have to be?

Projected Production Rate

□ Extrapolate to Milestones:

- 2/11/00 3-chip ladder production complete
- 4/27/00 6-chip ladder production complete
- 6/22/00 9-chip ladder production complete
- 6/7/00 F wedge production complete
- 5/14/00 H half wedge production complete





	Yield	Production Rate
- 9-chip:	80%	10/week
- 3-chip:	85%	6.2/week
- 6-chip:	85%	10.2/week
- H-wedge:	85%	7.3/week
- F-wedge:	90%	8.8/week
- Total:		42.5/week

Production Summary


- ❑ Production effort needed is enormous but, I believe, feasible
 - Micron issues addressed
 - » 2 people permanently at Micron for duration
 - » 90 degree sensors remain very critical
 - Can increase 9-chip ladder production to 20/week
 - Set up second production line in Lab A for 6-chip ladder production. Could go to ~20/week
 - Addressed as is reasonably possible stuffing of hdi's
 - Created Engineering Physicist Opening to help with ladder production and engineering; offer out
 - Trying to recruit additional person
 - Added new fast wirebonder (8090)
 - Added 3 technicians to production
 - Added 2 new technicians for wirebonding
 -
 -

After the detectors have been built

- ❑ Detector debugging
- ❑ Detector repair
- ❑ Detector burn in
- ❑ Laser Test
- ❑ Read out



Testing and Repair




Each F Wedge has more than 2500 wirebonds



- ❑ Debugging and repair is iterative process
- ❑ Pluck bonds corresponding to noisy strips
- ❑ Re-evaluate detector
- ❑ Very time consuming; problem devices can easily take >1 day to debug
- ❑ All devices have to be tested and debugged
- ❑ Serious shortage of manpower; need dedicated crew of people

Burn-in

- ❑ Detectors biased, cooled
- ❑ Measure pedestal, gain, noise and sparse readout
- ❑ Done very effectively by shifters





Device L3 3314-132, side p run 2, test date 06/06/99



- ❑ 40 detectors per week need to be burned in
- ❑ Relevant data needs to be stored in database
 - pedestal
 - noise
 - gain
 - dead channels

Laser Test

- ❑ Detectors biased
- ❑ Exposed to narrow laser beam
- ❑ 40 detectors per week



- ❑ Measure depletion voltage
- ❑ leakage currents
- ❑ dead channels
- ❑ store information
- ❑ Started this week with shifters
- ❑ Can be very effective

Infrastructure

❑ Current Test stands: 7

- two test stands for burn in (PC3, PC6)
- two test stands for laser test (PC2, PC7)
- one debug (Lab D), one repair (semi), one multipurpose test stand

❑ Future Test stands:

- one additional burn-in test stand
- one additional debug test stand (Lab D)
- one additional small scale full read out system

All infrastructure is in place, but test stands need to be manned


Remember:

- ❑ 40 detectors produced per week
- ❑ need to be tested / debugged /repaired
Arduous process!!
- ❑ Detector burn-in
- ❑ Detector laser test
- ❑ Analyze and evaluate data
- ❑ Store information



The silicon facility has to become a production line. To pull this off, ~10 additional dedicated people are needed, 2 per subdetector type, with staggered hours. Technician help is available >12 hrs per day.

Silicon Read Out

- ❑ Complete read out system in final read out configuration installed in clean room in Lab C
- ❑ Goals:
 - Ensure data integrity at the level of 10^{14} - 10^{15} , i.e allow for loss of 1 bit in 10^{14} - 10^{15} bits transferred (10^{13} error rate = 1 non-fatal error every 30 minutes)
 - Provide adequate operating margin for device
 -
- ❑ Mode of operation: checksum mode in L3 node:
 - SVX chips downloaded to read out set data value
 - All channels read out; data constant
 - Calculate checksum (sum of all bits) in VBD
 - Data transferred to L3 node; checksum compared
 - If checksum different: read in and analyze event



Silicon Data Flow



DØ: 1M channel readout system @ 5% occupancy at 1kHz trigger rate: 10^{10} bits/s or the equivalent of 312 MHz 32 bit processing. At 10^{15} : 1 error/day

Intel: Pentium Processor, 400 MHz, 32 bit. Most simple instruction (move) takes ~ 4 clock cycles; 100 MHz equivalent.

First Step to Barrel Assembly and Read Out

- ❑ Currently available 6 low mass cables and able to read out (though with persistent bottom neighbor problem)
- ❑ Will move to 6+6 ladder setup in spare Be support structure and exercise full read out system, DAQ, L3 and on/offline software, controls and monitoring
- ❑ First pass at cosmons end of January


Title:
C:\Silicon\Cables\10%test2.eps
Creator:
AutoCAD PSOUT
Preview:
This EPS picture was not saved
with a preview included in it.
Comment:
This EPS picture will print to a
PostScript printer, but not to
other types of printers.

Array of 4 scintillator
counters form external
trigger


Momentum analyzing steel,
 $p_T^\mu > 2 \text{ GeV}/c$

Data Rate ~ 1 cosmic/min

Ladder installation in
progress



Data Acquisition




- ❑ All pieces to exercise full data acquisition chain are in place
- ❑ Read out to L3 system extensively tested
- ❑ Online Examine SMT analysis code tested on raw data
- ❑ First pass at full read out with cosmic rays Jan 00

- ❑ Will slowly ramp up to enlarge read out and complexity of tools
- ❑ L3 Tools: data unpacking, hit finding, track reconstruction

Barrel Assembly and Module Installation

- ❑ Ladder Installation being exercised
- ❑ Full H Wedge construction and H wedge mounting exercised



- ❑ Work on Carbon fiber support cylinder underway
- ❑ Work on barrel insertion fixture started
- ❑ Cabling and hookup studied
- ❑ Dry gas enclosure
- ❑ H disk shroud
- ❑ A lot of work remaining

Fallback

- ❑ The laboratory seems adamant in keeping the March 1, 2001 roll in date
- ❑ Moreover, the financial situation is bleak
- ❑ The experiments were asked to present fallback plans in case they cannot meet the schedule

- ❑ Can silicon meet the schedule?
 - ✓ The Si group has been and still is very aggressive in getting the resources needed
 - ✓ (Most of) the infrastructure is in place
 - ✓ Production schedule is aggressive but can be met (barring sensor delivery problems)
 - * The Si group consists of a core of very gifted, dedicated and loyal people who have given and continue to give more than 100%
 - * That core group, however, is stretched too thin
 - * Si has a group of conscientious shifters who prove invaluable

 - If a group of ~10 dedicated people, full time, for a period of 10 months joins to help in the testing and debugging of detectors and
 - If additional parts can be purchased

 - We can have a “soft landing”


Conclusion

❑ “soft landing”:

- » keep original design
- » leave “empty slots”
- » accept lower grade detectors
- »

❑ Descoping:

- » non purchase of parts is default descoping
- » not shifting priorities is collaboration self-imposed descoping



Note: This is not a plea for help. The problem is staring at us. If the Silicon detector does not get the support, it can (will) fall and could fall hard