



D0 Trigger Workshop




● Goals

- Educate the collaboration on the status and capabilities of the D0 trigger system
 - Tutorials on simulation and database
- Plan for the implementation of new triggering capabilities, especially tracking. Involve the physics and ID groups in exploiting the new triggers and verifying the performance of the filters.
 - Presentations + discussion tomorrow by ID groups
- Understand priorities for trigger commissioning and the interaction between various trigger elements.
- Identify integration areas which need to be covered as L1, 2 and 3 groups consolidate into the D0 trigger.



Schedule



● Cal L1

- |calorimeter eta| < 1.6 ~ April 25
- |calorimeter eta| < 2.4 ~ May 16

● L1 CTT

- Hardware in place ~ March 22
- Tracks -> L1 mu, single sector ~ May 1

● L2

- Running with prescale “filters” ~ April 3
- Physics rejection ~ April 17

● L2 STT


- Data from CTT ~ May 15


● L3

- Software infrastructure ~ April 1
- All SBCs in ~ May 15?


- Many things happening in quick succession – individual schedules *will* be delayed by “outside” constraints

2002 luminosity plan







Rates




● Current Limitations

- **Multibuffering** – limits overall rate to L2 due to L2 latency ~100 Hz
- **VRC bandwidth limits** 100-250 Hz. SBCs will increase readout rate capability from front ends to L3 ~ 1.5KHz – beyond what is needed
- **Muon MFC** – FEB increases when rate goes above ~400 Hz (new MFCs)
- **L2 rate limited to 2000 Hz** until L2 beta is available







Integration Issues





- **New systems – new demands on DAQ, monitoring ...**
 - ◆ All systems talk to COOR, framework, db – heavy load on infrastructure will delay implementation and force priority decisions
 - ◆ Proper accounting – recording of rates by luminosity system, proper use of unbiased events needs to be tuned
 - ◆ Need fast turn-around testing of functionality – help from ID groups
 - ◆ New constraints on DAQ (L2 requires all inputs for all L1 accepts including SDAQ runs)
 - ◆ Tracking triggers are a whole new ballgame and will need extensive study
 - ◆ Initial implementations may be kludged with experts needed often – experiment live time may suffer
 - ◆ New DAQ rate capabilities will challenge algorithms and rejection
- **In the next few months the “real” D0 should emerge – it will not be painless but it will be worth it.**




Summary




- **Workshop is being video streamed:**
<http://www-visualmedia.fnal.gov/real/Dzero.htm>
 - Use microphones for questions
 - Give me URLs of your talks (it is never too late)
 - Banquet -> Intimate dinner at Meson Sabika at 7:00 (link and map on the workshop agenda page). Let Leslie Groer know if you want to attend
- **Discussion is encouraged, we will accommodate the schedule if necessary – this should be a workshop where issues are discussed.**




- **Basic Hardware to extend h coverage almost ready**
 - CTFE card rework (SiDet) – 2-3 weeks
 - add cables, replace components, remove PROMs
 - PROM reprogramming
 - Files ready (last week), verify and document this week, begin burning at SiDet, outside company
 - Verification and installation in CTFE's
 - Installation in racks (during TeV studies) + testing, cabling, timing controls ...
~2 weeks per rack pair ($Dh \sim 0.8$)
 - Readout to L2, L3, verification, pulser testing – *recruiting help*
- **Priorities (discussed at workshop)**
 - Extension of h vs large tiles
 - Use new CTFE hardware at $h < 0.8$, correct low hadronic response?
 - When to implement missing Et (how much h is needed)
- **My prejudice - *don't get distracted* - take fastest path to proper implementation**




L1 Muon (McCrosky), μ ID (Butler)



- **Goal – unprescaled triggers at all Run II luminosities**
 - Use CTT to provide a sharp momentum cut
- **Current dimuon trigger ok, single muon heavily rescaled**
 - Triggering on scintillator roads only
 - Centroid cards not yet in trigger (ps, clock problems)
 - Firmware work in progress for improved roads, PDT, MDT wire triggers
 - Current trigger purity = “tight” μ /triggers ~39% forward, ~7% central
- **Major improvement will need CTT- μ track match. Allows Pt cut, remove prescales?**
 - First customer of the CTT - hardware connection established



Summary



- My brief summary does little justice to the volume of information presented
 - Most transparencies are on:
http://d0server1.fnal.gov/users/lipton/www/trigger/workshop_sched_v2.htm
 - Streaming video archive:
http://vmsstreamer1.fnal.gov/VMS_Site_02/Lectures/DZeroTrigger2002/index.htm
- Special thanks to Dugan O'Neil and Elizabeth Gallas for their tutorials on how to use the database and trigsim package
- D0 is on the verge of becoming the experiment envisaged when the Run II detector was designed. **The next few months should see more than an order of magnitude increase in the capability of the D0 trigger and DAQ.**