

DOE Project Manager's/Director's Milestones

ID	Task Name	2003				2004				2005				2006				200
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
1	Silicon																	
2	Silicon Prototype Mechanical Stave Built		◆ 1/6															
3	L2-L5 Silicon Sensors Released For Production		◆ 3/24															
4	SVX4 Released For Production				◆ 10/20													
5	Successful Readout Of Full Silicon Stave					◆ 1/29												
6	Silicon Module Production Begun						◆ 5/17											
7	All Silicon Sensors Delivered And Tested									◆ 12/9								
8	All SVX4 Chips Produced And Tested									◆ 12/21								
9	All Silicon Hybrids Produced And Tested									◆ 3/3								
10	Silicon Stave Production Begun									◆ 3/8								
11	Silicon Module Production And Testing Complete												◆ 7/22					
12	Downstream Silicon Readout Ready for Installation On Platform													◆ 10/25				
13	Silicon Stave Production Complete													◆ 12/22				
14	South Silicon Complete													◆ 2/10				
15	North Silicon Complete														◆ 5/4			
16	Silicon Ready To Move To DAB														◆ 5/25			
17	Trigger																	
18	L1 Trigger Cal-Trk Match Production and Testing Completed									◆ 9/23								
19	L2 Silicon Track Trigger Production and Testing Complete													◆ 10/17				
20	L1 Calorimeter Trigger Production And Testing Complete													◆ 1/5				
21	L2 Beta Trigger Production And Testing Complete													◆ 1/5				
22	L2 Trigger Upgrade Production and Testing Complete													◆ 1/5				
23	L1 Central Track Trigger Production And Testing Complete													◆ 1/10				
24	L1 Trigger Upgrade Production and Testing Complete													◆ 1/10				
25	Online																	
26	Online System Production and Testing Complete													◆ 10/7				