

Run IIb Installation Milestones

ID	Task Name	2005													2006															
		M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
125	L1 Cal/Track Match Production and Testing Completed			◆		7/14																								
167	STT Hardware Production Complete								◆		12/8																			
115	L1 Cal TAB/GAB Production And Testing Complete									◆		2/7																		
154	Level 2 Beta Production Complete										◆		2/28																	
135	L1 Central Track Trigger DFEA Production And Testing Complete											◆		3/16																
4	Shutdown for Installation Begins														◆		5/25													
28	Detector Open and Ready for Access															◆		6/1												
52	Run IIa Silicon H-Disks Removed																◆		6/16											
57	Run IIa North and South Silicon Detectors Removed																	◆		6/30										
174	STT Hardware Installed																		◆		7/7									
60	Run IIb North and South Cable Horseshoes Installed on EC Faces																			◆		7/15								
3	Silicon Ready To Move To DAB																				◆		7/22							
22	Silicon Infrastructure Prepared																					◆		8/1						
165	Level 2 Upgrade Beta Installed & Commissioned																						◆		8/9					
152	Level 1 Tracking Installation Complete																							◆		8/18				
67	Run IIb Silicon Detector Installed In Fiber Tracker																								◆		8/22			
74	RunIIb Silicon High Voltage System Installed																									◆		9/1		
80	RunIIb Silicon Low Voltage System Installed																										◆		9/9	
89	Ready To Begin Technical Commissioning																											◆	9/28	
84	Silicon 80-conductor and Clock Cables Installed																												◆	10/4
88	Run IIb Beam Tube Installed																												◆	10/18
123	Level 1 Calorimeter Trigger Installed																												◆	12/20
133	Level 1 Calorimeter Track Matching Installallation Complete																												◆	12/20
180	Silicon Track Trigger Operational																												◆	12/20
181	Trigger Upgrade Ready for Beam																												◆	12/20
102	Silicon System Ready for Beam																												◆	12/22
182	Run IIb Detector Ready for Beam																												◆	12/22