


# DO Run 2b Project


- Run 2b Project overview
  - ♦ Motivation
  - ♦ Design guidelines
  - ♦ Overall approach
  - ♦ Sub-project overviews
  - ♦ Organization
- Silicon replacement
- Trigger upgrades
- Project status: responsibilities, cost, schedule
- Conclusions


Jon Kotcher  
FNAL Department of Energy Review  
March 19-21, 2002



# Run 2b Motivation

- Direct probe of Higgs sector unique to Fermilab program until turn-on of LHC
- Laboratory: determine experiment's needs in order to optimize Higgs reach, exploit luminosity during next 5+ years
- $15 \text{ fb}^{-1}$  per experiment probes  $M_H \sim 185 \text{ GeV}/c^2$  ( $3\sigma$ )
  - ▲ LEP limit (F. Cerutti, LaThuille '02)
    - $M_H > 114.1 \text{ GeV}/c^2$  (95% CL)
  - ▲ Latest global fit to electroweak data (A. Tonazzo, LaThuille '02)
    - $M_H = (85^{+54}_{-34}) \text{ GeV}/c^2$
    - $M_H < 196 \text{ GeV}/c^2$  (95% CL)
- Prospects for Higgs search at Fermilab continue to be very positive
  - ◆ Opportunity unique, time scales finite
  - ◆ Requires fast, efficient definition and ramp-up of projects, application of resources - accelerated approach
  - ◆ Experiment, laboratory collaborating very closely together to realize this






# Run 2b Design Guidelines

- Run 2b: increase in instantaneous, integrated luminosity relative to guidelines that drove Run 2a detector design

	Integrated Luminosity (fb <sup>-1</sup> )	Instantaneous Luminosity (X10 <sup>32</sup> cm <sup>-2</sup> sec <sup>-1</sup> )
Run 2a	2	2
Run 2b	15	4-5
Requirements for Run 2b	Silicon replacement, more rad-hard version	Trigger upgrades (dominated by Level 1)


- Silicon:
  - Current detector designed for  $\sim 2 \text{ fb}^{-1}$ , evidence that it will survive to  $4\text{-}5 \text{ fb}^{-1}$ 
    - The most appropriate rad-hard technology used at that time
  - After study of various options, have chosen to pursue full silicon replacement
    - Partial replacement not viable: unacceptable level of technical risk, more down-time for removal/installation, limited SVX2 chip availability, etc.
- Trigger:
  - Increase in luminosity results in unacceptable increase in rates - occupancies, pileup, combinatorial effects
  - Move rejection upstream in readout stream (contain dead time), maintain both downstream rejection, event selectivity



# Run 2b Philosophy


- Collaboration, Project Management has been designing Run 2b project with full awareness of tight constraints
  - ♦ Time scales abbreviated
  - ♦ Technical, financial resources not unlimited
  - ♦ Collaboration is, and will be, multi-tasking
    - ▲ Run 2b upgrade + commissioning, operations, data analysis, physics
- Have sought to limit scope, complexity wherever possible
  - ♦ Exploit existing designs, systems, experience
  - ♦ Effort to find alternatives to designs that require broad replacements of infrastructure
  - ♦ Carefully crafting sub-projects, assignments, & responsibilities
  - ♦ Modify course based on Run 2a results if necessary
  - ♦ Target high- $p_T$  program exclusively

Aforementioned silicon detector and trigger upgrades are the two major ingredients deemed necessary in order to adequately pursue the Run 2b physics program





# Sub-Project Overviews

- Silicon
  - ◆ Replace with more radiation-hard version
    - ▲ Improve impact-parameter resolution (b-tagging), maintain good pattern recognition, broad  $|\eta|$  coverage
- Level 1 Trigger
  - ◆ Shift some trigger functionality upstream to hardware level trigger, increase overall Level 1 trigger capability - contain rates, dead time
    - ▲ Calorimeter clustering & digital filtering
    - ▲ Enhance track trigger to respond to increased occupancies
    - ▲ Calorimeter cluster matched with track
- Level 2 Trigger
  - ◆ Silicon Track Trigger (STT) upgrade to address increased occupancies, map to extended silicon detector
  - ◆ Incremental  $\beta$ -processor upgrade to maintain Level 2 rejection, event selectivity
- Online System
  - ◆ Address aging, obsolescence of computing hardware, need for higher bandwidth data logging, filtering capability





# DO Experiment Organization






# Run 2b Project Organization






# Some Silicon Design Considerations, Boundary Conditions

- Installation within existing fiber tracker, with inner radius of 180 mm
- Full tracking coverage
  - ♦ Fiber tracker up to  $|\eta| < 1.6$
  - ♦ Silicon stand-alone up to  $|\eta| < 2.0$
- Installation in collision hall
  - ♦ Tracker will be built in two independent half-modules, split at  $z=0$
- Simplicity, conservative approach:
  - ♦ Live within existing cable plant, reuse interface boards
  - ♦ Limit number of modules - 2 (axial+stereo) X 3 types (L2-5)
  - ♦ On-board electronics wherever possible (analog cables)
  - ♦  $>15 \text{ fb}^{-1}$  L0&1,  $>25 \text{ fb}^{-1}$  outer layers
  - ♦ L0&1 mechanically distinct - staging if needed, future replacement?
  - ♦ Use established technologies, do not over-design (no 90-degree stereo)
- Luminous region: length of inner layer 96 cm, on plateau of luminosity acceptance
- Radiation damage requires silicon operating temperature of  $-10^\circ\text{C}$ , off-board electronics for innermost layer
- Respect 6-fold symmetry required by Silicon Track Trigger









# Run 2b Shutdown Constraints

**Split-silicon design allows installation in Collision Hall**


Platform not rolled out - much reduces time, effort, risk

Allows shutdown time to be dedicated to installation, hookup, commissioning






# Fiber Tracker Insertion into Bore









# Fiber Tracker Installed in Bore

Inner  
bore for  
silicon

Fiber  
Tracker

Solenoid






# Run 2a Silicon Installation South Half-Barrel

SMT-S being  
transferred to  
transport truck



SMT-S inserted into  
CFT bore, between  
cryostats





# Run 2b Shutdown


## Silicon End Game

Activity	Duration wrt previous task
Shutdown begins	-
Silicon ready to move to DAB	12 weeks
Silicon installed in Fiber Tracker	3 weeks
Silicon cabling, commissioning begins	7 weeks
Commissioning complete, ready to close	10 weeks
TOTAL SHUTDOWN DURATION	~ 7 MONTHS

Durations obtained from resource-loaded silicon schedule, previous Run 2a experience


Schedule being fully reconsidered for upcoming series of reviews:  
consistent with 7 month shutdown beginning in CY05


- Timing, duration of shutdown driven by silicon
- Replacement of trigger elements require limited access to Collision Hall (Counting Rooms only)
- Ample time for installation of upgraded Level 1 trigger (2-3 months), but projects must be properly synched



# Basic Design Choices

- Six layer silicon tracker, divided into two radial regions
  - ◆ Inner layers: Layers 0 and 1
    - ▲ Axial readout only
    - ▲ Mounted on integrated support
    - ▲ Assembled into one unit
    - ▲ Designed for  $V_{\text{bias}}$  up to 1000 V
  - ◆ Outer layers: Layers 2-5
    - ▲ Axial and stereo readout
    - ▲ Stave support structure
    - ▲ Designed for  $V_{\text{bias}}$  up to 300 V
- Employ single sided silicon only, 3 sensor types
  - ◆ 2-chip wide for Layer 0
  - ◆ 3-chip wide for Layer 1
  - ◆ 5-chip wide for Layers 2-5
- No element supported from the beampipe
- Drilled Be beampipe with ID of 0.96", 500 $\mu\text{m}$  wall thickness







# Silicon Layer 0


- **Support Structure**

- ◆ 12-fold crenellated geometry
- ◆ Carbon-fiber-lined carbon foam
- ◆ Integrated cooling
- ◆  $R_{in} = 18.5 \text{ mm}$



- **Assembly**

- ◆ 2-chip wide sensors
- ◆  $25 \mu\text{m}$  pitch,  $50 \mu\text{m}$  readout
- ◆ Analog cables for readout
- ◆ Hybrids off-board



# Silicon Inner Layers


- Inner two layers have 12-fold crenellated geometry with carbon fiber lined, carbon foam support structure

- Layer 0

- ◆ 2-chip wide sensors, 25  $\mu\text{m}$  pitch, 50  $\mu\text{m}$  readout
- ◆ Analogue cables for readout
- ◆ Hybrids off-board
- ◆  $R_{\text{in}} = 17.8 \text{ mm}$


- Layer 1

- ◆ 3-chip wide sensors, 58  $\mu\text{m}$  pitch, axial readout
- ◆ Hybrids on-board
- ◆ 6-chip hybrid readout
- ◆  $R_{\text{in}} = 34.8 \text{ mm}$





Cross-sectional view through silicon sensors







# Silicon Stave Structure


- Stave is doublet structure of four readout modules
  - ◆ Two layers of silicon
    - ▲ Axial and stereo
    - ▲ Two readout modules each
  - ◆ separated by PEEK cooling lines
  - ◆ Total of 168 staves
- Staves are mounted in end carbon fiber bulkheads
- Stave has carbon fiber cover
  - ◆ Protect wirebonds
  - ◆ Provide path for digital cables
- Cooling manifold similar to bulkhead design





# Run 2b Tracking System: Plan View







# Silicon Tracker Performance


Expected performance of Run 2b vs. Run 2a silicon trackers,  
Full GEANT simulations

Mistag rate 1-2%




	Run2b	Run2a
$P(n_b \geq 1)$	80%	68%
$P(n_b \geq 2)$	35%	21%


Double b-tag efficiency improves  
X 1.6 compared with Run 2a detector



# DO Trigger Architecture

- **Level 1**
  - ◆ Calorimeter trigger
  - ◆ Fiber tracker trigger
  - ◆ Preshower ( $e/\gamma$ ) trigger
  - ◆ Muon trigger
- **Level 2**
  - ◆ Silicon track trigger
  - ◆ Introduce correlations, refine Level 1 decision
- **Level 3**
  - ◆ Full event information available
  - ◆ Farm of high-performance computing nodes






# Run 2b Trigger Task Force

- Run 2b Trigger Task Force in place Mon, 6/25/01:
  - Co-Chairs: M. Hildreth (Notre Dame), R. Partridge (Brown U)
- Calorimeter
  - ♦ M. Abolins (MSU)
  - ♦ D. Baden (UMaryland)
  - ♦ B. Kehoe (MSU)
  - ♦ P. Le Du (Saclay)
  - ♦ E. Perez (Saclay)
  - ♦ M. Tuts\* (Columbia)
  - ♦ V. Zutshi (BNL)
- Tracking
  - ♦ B. Abbott (UOklahoma)
  - ♦ D. Alton (UMichigan)
  - ♦ V. Bhatnagar (Orsay)
  - ♦ F. Borcharding (Fermilab)
  - ♦ S. Chopra (BNL)
  - ♦ F. Filthaut (UNijmegen)
  - ♦ Y. Gerstein (Brown U)
  - ♦ G. Ginther\* (URochester)
  - ♦ P. Petroff (Orsay)
- Technical/Hardware
  - ♦ D. Edmunds (MSU)
  - ♦ M. Johnson\* (Fermilab)
  - ♦ J. Linnemann (MSU)
  - ♦ D. Schamberger (Stony Brook)
- Muon
  - ♦ J. Butler (Boston U)
  - ♦ K. Johns\* (UArizona)

\* = Sub-Group Chair



# The Run 2b Level 1 Trigger Challenge

Run 2 Working Group results assume:

- ◆ ~100% Leptonic Trig. eff.
- ◆ ~100% L1 eff. for  $ZH \rightarrow \nu\nu b\bar{b}$ 
  - ▲  $ME_T > 35 \text{ GeV}$  + topo jet cuts

The triggering challenge for Run 2b:


- ◆ High  $P_T$  Trig's > Bandwidth at  
 $\mathcal{L} = 5 \times 10^{32} \text{ cm}^{-2}\text{s}^{-1}$

Trigger	Physics	L1 rate (kHz)
EM Trigger Tower > 10 GeV	$W \rightarrow e\nu$	5
Track Trigger 2Trks (5, 10 GeV) + Iso + EM > 2 GeV	$H \rightarrow \tau\tau$	10
Jet Trigger 2 H+EM towers $\Sigma > 4 \text{ GeV}$	$ZH \rightarrow \nu\nu b\bar{b}$	2

DØ Studies:

- ◆ Trigger Task Force
  - ▲ Develop plan for Run 2b Trigger System
  - ▲ Tracking, Calorimeter, Muon, Tech/H'ware
  - ▲ Produced report Sep '01
- ◆ Conceptual Design Report
  - ▲ Refine TTF report
  - ▲ Focus on Level 1
  - ▲ Feasibility arguments for Level-2,3
  - ▲ Report: Oct. 14 '01
- ◆ Currently preparing detailed Technical Designs
  - ▲ April '02 Reviews


5 kHz total  
bandwidth budget




# Run 2b Level 1 Trigger Upgrade


System	Problems	Solutions
Cal	1) Slow signal rise $\Rightarrow$ trig on wrong X'ing 2) Trig on $\Delta\eta \times \Delta\phi = 0.2 \times 0.2$ TTs $\Rightarrow$ slow turn-on curve	<ul style="list-style-type: none"> <li>Digital Filter</li> <li>Clustering</li> </ul>
Track	1) Rates sensitive to occupancy $\Rightarrow$ $\times 1000$ increase 2a $\rightarrow$ 2b	<ul style="list-style-type: none"> <li>Narrower Track Roads</li> <li>Improve Cal-Track Match</li> </ul>
Muon	No Additional Changes Needed!	<ul style="list-style-type: none"> <li>Requires Track Trig</li> </ul>

Cal Jet Resolution



2 Track Trigger Rate (Hz)






# Calorimeter Trigger Tower Clustering

## Problem


- ♦ Jets clusters  $>$  TT size
- ♦ EM clusters fall on boundary
- ♦ Poor E-res  $\rightarrow$  Shallow turn-on curves

## Possible Solution


- ♦ TT Clustering:  
Atlas sliding windows
- ♦ Additional Benefits
  - ▲ EM shape & Isolation cuts
  - ▲ Topological Triggers
  - ▲ Include inter-cryo region in Global Sums
- ♦ Include output for Track Matching



Selectivity on  $ZH \rightarrow \nu\nu + \text{jets}$  ( $\text{mb}=7.5$ )









# Level 1 Calorimeter Trigger Upgrade

- Clustering algorithm is implemented in FPGA's
- Similar to ATLAS sliding-window algorithm



Calorimeter Trigger: Columbia University,  
Michigan State University, Saclay



# Track Trigger Upgrade



## Problem


- ◆ Rate soars w/ Occupancy
  - ▲  $10^6$  Hz at  $5 \times 10^{32}$  (5 min-bias)

## Solutions


1. Reduce size of track finding road: use single fiber instead of doublets
  - ▲ No. eqn's increases
  - ▲ Tune no. of layers using singlets
  - ▲ Use same system with new FPGAs in DFE's
2. Cal-Track Matching
  - ▲ New Cal Trig could provide  $\times 8$  finer granularity for matching
  - ▲ Modest extension of Cal upgrade

## Doublet Layer







# Track Trigger Upgrade




## Cal-Track Match Bkgrd Rej Gains:

- ◆ EM Triggers: ×2
- ◆ High  $P_T$  Tracks: ×10

Track Trigger: Boston University  
Cal/Track Matching: University of Arizona






## Run 2b Level 1 Trigger Upgrade: Expected Rates for Key Processes

- $L = 5 \times 10^{32} \text{ cm}^{-2}\text{s}^{-1}$


Trigger	Physics	Level 1 rate, no upgrades (kHz)	Level 1 rate, with upgrades (kHz)
EM tower > 10 GeV	$W \rightarrow e \nu$	5	0.3 (cal/track matching, 16-layer CTT, EM fraction)
2 Tracks (>10 & 5 GeV) + isolation + EM > 2 GeV	$H \rightarrow \tau^+ \tau^-$	10	1 (cal/track matching)
2 Had+EM towers, sum > 4 GeV	$ZH \rightarrow \nu \nu b \bar{b}$	2	0.6 (calorimeter clustering)

Upgraded trigger within 5 kHz  
Level 1 bandwidth budget



# Run 2b Project Status


- Upper tier of project management in place Jun '01
- All WBS Level 2 sub-project managers chosen Sep '01
  - ♦ Mix of past DO project experience, fresh blood
  - ♦ Most silicon sub-task managers identified
    - ▲ Strong, experienced group, actively collaborating on new design, R&D
  - ♦ Most trigger sub-task managers chosen, institutional assignments made
  - ♦ Strong university participation at all levels
    - ▲ NSF MRIs: approved (silicon), submitted (Level 1 trigger)
- Silicon project very mature, design complete, Technical Design Report in hand
- Trigger Conceptual Design Report submitted, converging on final technical designs
- Schedule, cost estimate very detailed, being fleshed out & reconsidered for upcoming Director's (April 16-18), Lehman Reviews
  - ♦ Silicon schedule 860 lines, fully resource loaded
  - ♦ Cost estimate sharpening, more quotes in hand
  - ♦ All other necessary ingredients being prepared:
    - ▲ Basis for estimate, risk analyses, earned-value reporting, etc.



# US National Science Foundation

## MRIs for Run 2b


- Silicon MRI submitted Feb '01, approved July '01
  - ♦ Brown, California State (Fresno), U Illinois (Chicago), Kansas, Kansas State, Michigan State, Northwestern, Stony Brook, Washington, (Moscow State, CINVESTAV)
    - ▲ Principal Investigator: A. Bean
    - ▲ Co-PIs: R. Demina, C. Gerber, R. Partridge, G. Watts
  - ♦ \$1.7M + \$0.7M matching = \$2.4M total
- Level 1 trigger MRI submitted January '02
  - ♦ Level 1 calorimeter, track trigger, cal/track match
  - ♦ Arizona, Boston, Columbia, Florida State, Langston, Michigan State, Northeastern, Notre Dame, (Saclay)
    - ▲ Principal Investigator: M. Narain
    - ▲ Co-PIs: H. Evans, U. Heintz, M. Hildreth, D. Wood
  - ♦ Request \$2.6M total
    - ▲ \$1.3M equipment (includes \$0.2M matching)
      - Approximately covers cost of sub-projects, but without contingency (50%)
    - ▲ \$1.3M labor (includes \$0.4M matching)
- Underscores major role universities continue to play in mounting DO projects, realizing our physics program



# Run 2b M&S Cost Estimate

As presented at Director's Technical Review, Dec '01

Sub-Project	M&S (\$k)	Contingency (%)	Total (\$k)	Approx. Fiscal Year Needed	Comments
Silicon	8,101	42	11,499	FY02-04	FY02: sensors, electronics, mechanical DO NSF MRI: \$(1.7+0.7)M
Level 1 Calorimeter Trigger	726	50	1,089	FY03-04	Most extensive portion of Level 1 trigger upgrade
Level 1 Cal/Track Matching	97	50	146	FY02-03	Utilize existing Run 2a Muon Trigger Cards
Level 1 Track Trigger	359	50	539	FY03-04	Fiber singlets; use DFE layout
Level 2 Silicon Track Trigger	402	48	593	FY02-04	Full 6-layer STT upgrade
Level 2 $\beta$ Upgrade	72	37	98	FY03-04	New processors
Online	950	17	1,116	FY02-06	Assumed from operating, not included in TOTALS below
<b>TOTAL M&amp;S</b>	<b>\$9,757k</b>	<b>43</b>	<b>\$13,964k</b>		




# Total FNAL Technical Manpower for Silicon Project

As presented at Director's Technical Review, Dec '01


All Fermilab technical manpower, plus  
all physicists (FNAL + Universities)

*All Fermilab Manpower with All Phys*



FNAL Resources	Person-yrs
CMM Prog	0.6
CMM Tech	10.2
Computing Prof.	3.9
Designer/Drafter	11.0
Electrical Engineer	5.7
Electrical Tech	13.1
Mechanical Engineer	12.6
Mechanical Tech	22.0
Wire Bonder	1.8
<b>Total</b>	<b>80.9</b>
Physicist (FNAL)	28.2
Physicist (Other)	37.6





# Total Project Cost


As presented at Director's Technical Review, Dec '01

0.10

0.31

Sub-Project	M&S					Total M&S	Labor							Total Labor	TOTAL (FY02k\$)	TOTAL (ThenYk\$)
	Cost(k\$)	Cont(%)	Cont(k\$)	Total(k\$)	Ind		F	U	Cost(k\$)	Cont(%)	Cont(k\$)	Total(k\$)	Ind			
Silicon	8,102	42	3,403	11,504	1,150	12,655	4,818	1,201	6,019	50	3,009	9,028	2,775	11,804	24,459	25,218
Level 1 Cal Trigger	726	50	363	1,089	109	1,198	56	621	676	50	338	1,014	312	1,326	2,523	2,603
Level 1 Cal Track Matching	97	50	49	146	15	160	30	62	92	50	46	139	43	181	341	352
Level 1 Track Trigger	359	50	180	539	54	592	5	125	130	50	65	195	60	255	847	871
Level 2 Silicon Track Trigger	402	48	193	595	59	654	13	129	141	50	71	212	65	277	931	958
Level 2 $\beta$ Upgrade	72	37	27	99	10	109	0	19	19	50	10	29	9	37	146	150
TOTAL PROJECT COST	9,757	43	4,213	13,970	1,397	15,367	4,921	2,157	7,078	50	3,539	10,616	3,263	13,880	29,247	30,153

- Includes all ingredients: contingency estimates on both M&S & labor, indirect costs, escalation
- Updated TPC being prepared for upcoming April reviews



# Conclusions

- Run 2b has matured into a solid, well-defined project
  - ◆ Scope carefully crafted to Run 2b physics goals
  - ◆ Silicon design very advanced, R&D underway
  - ◆ Trigger needs well established, final technical designs being aggressively pursued
  - ◆ Project management in place, most lead individuals identified, major institutional assignments made
  - ◆ Strong personnel/groups in place at all levels
- Fully resource-loaded schedule, cost estimate in place
  - ◆ Being refined for upcoming series of reviews
  - ◆ Very detailed, conservative approaches taken throughout
  - ◆ Time, other contingencies undergoing special scrutiny
  - ◆ Lab guidance being integrated as project develops
- Look forward to obtaining necessary approval for construction \$ at June Baseline Review