
ID Task Name Duration Start Finish
1 FIBER TRIGGER ELECTRONICS 299.4 w 10/3/94 9/25/00

2 0.2 w 10/3/94 10/3/94

3 SVX II 168.6 w 10/1/96 3/8/00

4 SVXII Rad Hard Chips Available 0 w 10/1/96 10/1/96

5 SVX II+Pick Off Packaging Proto. 54 w 10/1/96 10/30/97

6 Pickoff chip-third prototype 19 w 11/5/97 4/1/98

7 M3-Fiber Trigger Pickoff Chips Ordered 0 w 7/1/97 7/1/97

8 Pickoff Chip Production 16 w 11/19/98 3/26/99

9 Multichip Modules Ordered 0 w 10/20/97 10/20/97

10 Multichip Module Preproduction 77 w 11/26/97 6/24/99

11 Final Production - MCM 8 w 1/13/00 3/8/00

12 Multichip Modules Received 0 w 3/8/00 3/8/00

13

14 FE Analog Boards 293.4 w 10/3/94 8/11/00

15 Analog Board Prototype 34 w 11/1/95 7/2/96

16 Procure Parts - FY95 16 w 10/3/94 1/20/95

17 Procure Parts - FY96 16 w 10/2/95 1/25/96

18 Analog Board Test with Cassette 35 w 4/13/98 12/23/98

19 M3-Fiber Tracker Analog Board Test Complete 0 w 12/23/98 12/23/98

20 Preproduction Boards 40 w 4/1/99 1/26/00

21 8-chip  boards 32 w 4/1/99 11/15/99

22 12-chip boards 14 w 10/5/99 1/26/00

23 Final Test 14 w 11/16/99 3/8/00

24 8-chip test 6 w 11/16/99 1/12/00

25 12-chip test 6 w 1/27/00 3/8/00

26 Redesign Boards 12 w 1/13/00 4/5/00

27 8-chip board 4 w 1/13/00 2/9/00

28 12-chip board 4 w 3/9/00 4/5/00

29 Bid 8-chip and 12-chip production 8 w 11/16/99 1/26/00

30 M3-Fiber Tracker Analog Boards Ordered 0 w 3/8/00 3/8/00

31 Produce 10 boards 4 w 4/6/00 5/3/00

32 10 Analog Boards Available 0 w 5/3/00 5/3/00

33 Test 10 Boards 2 w 5/4/00 5/17/00
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34  Produce and test remaining boards 12 w 5/18/00 8/11/00

35 Analog Boards Ready 0 w 8/11/00 8/11/00

36 Assemble Commission CTT System 13 w 8/14/00 11/13/00

37

38 CFT Digital Boards 184.6 w 11/12/96 8/11/00

39  Development 81 w 11/12/96 7/7/98

40 Test Board Prototype Fabrication 4 w 1/4/99 1/29/99

41 Test Board Prototype Complete 0 w 1/29/99 1/29/99

42 Board Test 12 w 2/1/99 4/23/99

43 Final Design 28 w 4/1/99 10/18/99

44 Design Motherboard 6 w 4/1/99 5/12/99

45 Design Level 1 Daughter Board 20 w 5/13/99 10/4/99

46 Design Level 2 Daughter Board 22 w 5/13/99 10/18/99

47 Final Prototypes 26 w 5/13/99 11/15/99

48 Mother Board Prototype 6 w 5/13/99 6/24/99

49 Level 1 Daughter Board Prototype 6 w 10/5/99 11/15/99

50 Level 2 Daughter Board Prototype 4 w 10/19/99 11/15/99

51  Final Test 8 w 11/16/99 1/26/00

52 Test Mother Board and Level 1 Daughter Board 6 w 11/16/99 1/12/00

53 Test Mother Board and Level 2 Daughter Board 8 w 11/16/99 1/26/00

54 Redesign 6 w 1/13/00 2/23/00

55 Motherboard Redesign 4 w 1/13/00 2/9/00

56 Level 1 Daughter Board Redesign 4 w 1/13/00 2/9/00

57 Level 2 Daughter Board Redesign 4 w 1/27/00 2/23/00

58 Bid Mother and Daughter Boards 5 w 10/19/99 11/22/99

59 M3-CFT Digital Boards Ordered 0 w 11/22/99 11/22/99

60 Produce 10 Boards 8 w 2/24/00 4/19/00

61 10 Digitial Boards Available 0 w 4/19/00 4/19/00

62 Test Boards 4 w 4/20/00 5/17/00

63 Final Production 12 w 5/18/00 8/11/00

64 CFT Digital Boards Ready 0 w 8/11/00 8/11/00

65

66 Mixer Boards 60.8 w 4/1/99 6/21/00
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67 Test Board Design 19 w 4/1/99 8/13/99

68 Test Board Prototype 9.8 w 8/16/99 10/22/99

69 Prepare Final Design 6 w 10/25/99 12/7/99

70 Mixer Board Design Finished 0 w 12/7/99 12/7/99

71 Build Mixer Prototype 11 w 12/8/99 3/7/00

72 Redesign Mixer Board 7 w 3/8/00 4/25/00

73 Bid Mixer Boards 6 w 10/25/99 12/7/99

74 Mixer Boards Ordered 0 w 4/25/00 4/25/00

75 Build Production Boards 8 w 4/26/00 6/21/00

76 Mixer Boards Ready 0 w 6/21/00 6/21/00

77

78 Support Hardware 48.6 w 5/17/99 5/10/00

79 Design FEA Backplane 4 w 5/17/99 6/14/99

80 Produce FEA Backplane 15 w 1/27/00 5/10/00

81 Design Motherboard Backplanes 4 w 9/1/99 9/29/99

82 Produce Motherboard Backplanes 15 w 9/30/99 1/28/00

83 Design Mixer Board Backplanes 4 w 12/8/99 1/18/00

84 Produce Mixer Board Backplanes 15 w 1/19/00 5/2/00

85

86 Rack Prep in Movable Counting House 30 w 5/1/97 12/3/97

87 Installation & System Test 6 w 8/14/00 9/25/00

88 First Crate Operational 0 w 5/17/00 5/17/00

89 Commission fiber tracker 14 w 6/2/00 9/12/00
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