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Calorimeter Electronics Feedthrough to Preamp Cabling Finished 10/3/96 100% 10/3/96 ow
Calorimeter Electronics Preamp Design Finalized 2/28/97 100% 2/28/97 ow
Calorimeter Electronics Preamp Motherboard Design Complete 3/31/97 100% 3/31/97 ow
Calorimeter Electronics M3-Calorimeter Electronics TDR Submitted 6/12/97 100% 6/12/97 ow
Calorimeter Electronics SCA Preproduction Evaluation Complete 6/27/97 100% 6/27/97 ow
Calorimeter Electronics Preamp PS Design Finalized 12/12/97 100% 12/12/97 ow
Calorimeter Electronics Calibration Prototype Design Complete 6/1/98 100% 6/1/98 ow
Calorimeter Electronics Trigger Sum Design and Test Complete 10/12/98 100% 10/12/98 ow
Calorimeter Electronics M3-Calorimeter Preamp Production Begun 1/4/99 100% 1/4/99 ow
Calorimeter Electronics Calibration System Design Complete 7/6/99 100% 7/6/99 ow
Calorimeter Electronics Preamp Power Supply Assembly Started 8/6/99 100% 8/6/99 ow
Calorimeter Electronics Final SCA Fabrication Complete 9/3/99 100% 9/3/99 ow
Calorimeter Electronics Preamp Motherboard Production Begun 9/20/99 100% 9/30/99 -l6w
Calorimeter Electronics Preamp Power Supplies 50% Complete 10/8/99 100% 10/8/99 ow
Calorimeter Electronics Start FNAL SCA Testing 10/18/99 100% 10/18/99 ow
Calorimeter Electronics Preamp 1st production lot shipped from vendor 10/27/99 100% 10/27/99 ow
Calorimeter Electronics SCA Testing 50% Complete 11/3/99 100% 11/19/99 -2.4w
Calorimeter Electronics Installation of Calibration System Started 11/11/99 100% 11/11/99 ow
Calorimeter Electronics Preamp production complete at vendor 11/12/99 100% 11/24/99 16w
Calorimeter Electronics SCA Testing Complete 11/23/99 100% 12/15/99 -2.8w
Calorimeter Electronics Preamp Motherboard Fabrication Complete 12/7/99 100% 11/10/99 34w
Calorimeter Electronics Preamp Power Supply Fabrication Complete 12/17/99 100% 11/5/99 56w
Calorimeter Electronics Shaper Hybrid Production Started 1/20/00 100% 4/6/00 11w
Calorimeter Electronics Preamp Installation Started 1/26/00 100% 1/24/00 0.4w
Calorimeter Electronics Shaper Hybrid Design and Test Complete 1/26/00 100% 1/26/00 ow
Calorimeter Electronics Shaper Hybrid 50% Complete 2/22/00 100% 5/9/00 -11.05w
Calorimeter Electronics Shaper Hybrid Construction Complete 2/22/00 100% 7/14/00 -20.2 w
Calorimeter Electronics M3-Calorimeter BLS PS Prototype Built/Tested 3/2/00 100% 11/15/99 13.2w
Calorimeter Electronics Assembly of BLS Power Supplies Started 4/28/00 100% 3/23/00 53w
Calorimeter Electronics Installation of BLS Power Supplies Started 5/12/00 100% 4/13/00 42w
Calorimeter Electronics Preamp Motherboard Assembly Complete 6/7/00 0% 1/21/00 19.4w
Calorimeter Electronics M2-Calorimeter Preamp System Test Complete 6/14/00 0% 3/31/00 10.4 w
Calorimeter Electronics Calibration system Installed & Debugged 6/26/00 0% 2/18/00 18 w
Calorimeter Electronics Timing & Control System Design Complete 6/29/00 0% 6/1/00 4w
Calorimeter Electronics Check Argon Purity 7/3/00 0% NA ow
Calorimeter Electronics M3-Calorimeter CC,ECN Preamp Installation Complete 7/20/00 0% 3/31/00 154w
Calorimeter Electronics Production of Timing System Started 7/24/00 0% 6/23/00 4w
Calorimeter Electronics Daughterboard Vendor Production Started 8/8/00 0% 4/20/00 152w
Calorimeter Electronics BLS Motherboard Design and Test Complete 8/22/00 0% 4/20/00 17.2w
Calorimeter Electronics BLS Motherboard Production Starts 8/30/00 0% 5/12/00 152w
Calorimeter Electronics Ready To Fill Cryostat 9/1/00 0% NA ow
Calorimeter Electronics BLS Power Supplies Installed 9/5/00 0% 5/10/00 16.2w
Calorimeter Electronics Trigger Sum Production Started 9/11/00 0% 4/19/00 20w
Calorimeter Electronics Timing System Installed 9/18/00 0% 8/18/00 4w
Calorimeter Electronics Daughterboard Vendor Production Complete 10/4/00 0% 6/16/00 152w
Calorimeter Electronics BLS Motherboard Production Complete 10/11/00 0% 6/23/00 15.2 w
Calorimeter Electronics Trigger Sum Production Complete 10/13/00 0% 5/31/00 19w
Calorimeter Electronics Daughterboard Testing Started 11/2/00 0% 7/18/00 15.2 w
Calorimeter Electronics Trigger Sum Assembly Complete 11/17/00 0% 7/13/00 18 w
Calorimeter Electronics BLS Motherboard Assembly Complete 11/22/00 0% 8/7/00 15.2 w
Calorimeter Electronics Cosmic Ray Start with CC 12/19/00 0% NA ow
Calorimeter Electronics Daughterboard Testing Complete 1/4/01 0% 9/12/00 15.2 w
Calorimeter Electronics M2-Calorimeter BLS Assembly Complete 1/8/01 0% 9/26/00 13.6w
Calorimeter Electronics M3-CC, ECN Calorimeter System Checked Out 2/5/01 0% 10/31/00 12.6 w
Calorimeter Electronics Calorimeter Ready to Roll in 2/5/01 0% 1/9/01 3.8w
Calorimeter Electronics Checkout of Calorimeter Electronics Complete 2/5/01 0% 1/9/01 3.8w
Central Preshower Design Report 1/15/96 100% 1/15/96 ow
Central Preshower TDR Review 4/6/96 100% 4/6/96 ow
Central Preshower Scintillating strips ready 9/3/96 100% 9/3/96 ow
Central Preshower Fibers ready 10/1/96 100% 10/1/96 ow
Central Preshower M3-First Central Preshower Module Complete 6/18/97 100% 6/18/97 ow
Central Preshower Fiber/Connector assembly complete 12/1/97 100% 12/1/97 ow
Central Preshower M2-Central Preshower Module Fabrication Complete 12/16/97 100% 12/16/97 ow
Central Preshower M2-Central Preshower Installed on Solenoid 5/21/98 100% 5/21/98 ow
Central Preshower Calibration system ready 5/2/00 0% 5/2/00 ow
Fiber Electronics SVXIl Rad Hard Chips Available 10/1/96 100% 10/1/96 ow
Fiber Electronics M3-Fiber Trigger Pickoff Chips Ordered 711197 100% 711/97 ow
Fiber Electronics Multichip Modules Ordered 10/20/97 100% 10/20/97 ow
Fiber Electronics M3-Fiber Tracker Analog Board Test Complete 12/23/98 100% 12/23/98 ow
Fiber Electronics Test Board Prototype Complete 1/29/99 100% 1/29/99 ow
Fiber Electronics M3-Fiber Tracker 8-chip Analog Boards Ordered 1/26/00 100% 2/23/00 -4 w
Fiber Electronics M3-CFT Digital Boards Ordered 1/31/00 100% 11/15/99 8.6 w
Fiber Electronics Mixer Board Design Finished 6/14/00 0% 12/8/99 24.8w
Fiber Electronics Ten 8-chip Analog Boards Available 7/3/00 0% 4/19/00 10.4 w
Fiber Electronics 10 Digital Boards Available 7/13/00 0% 3/22/00 15.65w
Fiber Electronics First Crate Operational 8/15/00 0% 5/3/00 14.4 w
Fiber Electronics Multichip Modules Received 8/25/00 0% 2/23/00 26 w
Fiber Electronics Mixer Boards Ordered 9/15/00 0% 4/26/00 19.8w
Fiber Electronics CFT Digital Boards Ready 10/6/00 0% 7/14/00 11.65w
Fiber Electronics M3-Fiber Tracker 12-chip Analog Boards Ordered 10/27/00 0% NA ow
Fiber Electronics 8-chip Analog Boards Ready 11/8/00 0% 7/28/00 14.4 w
Fiber Electronics Mixer Boards Ready 11/10/00 0% 6/22/00 19.8w
Fiber Electronics Ten 12-chip Analog Boards Available 12/12/00 0% NA ow
Fiber Electronics 12-chip Analog Boards Ready 2/12/01 0% NA ow
Fiber Tracker M3-Fiber Tracker TDR Submitted 1/8/98 100% 1/8/98 ow
Fiber Tracker Engineering Design Complete 2/11/98 100% 2/11/98 ow
Fiber Tracker Connector Designed 11/23/98 100% 11/23/98 ow
Fiber Tracker Final Ribbon Design 11/23/98 100% 11/23/98 ow
Fiber Tracker Final Cylinder Engineering Design 1/6/99 100% 1/6/99 ow
Fiber Tracker Finalize Mounting Procedures 1/6/99 100% 1/6/99 ow
Fiber Tracker M2 - Assembly Design Complete 3/5/99 100% 3/5/99 ow
Fiber Tracker M3-Fiber Tracker Ribbon Fabrication Begun 5/28/99 100% 5/28/99 ow
Fiber Tracker Final Mechanical Design Complete 7/30/99 100% 5/27/99 9w
Fiber Tracker Waveguide Facility Ready 8/6/99 100% 8/6/99 ow
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Fiber Tracker M3-Fiber Tracker Waveguide Production Begun 8/7/99 100% 8/7/99 ow
Fiber Tracker M2-First Cylinder Complete 9/2/99 100% 9/2/99 ow
Fiber Tracker Connector Decision 9/21/99 100% 9/21/99 ow
Fiber Tracker M3-Fiber Tracker Ribbon Fabrication 50% Complete 11/5/99 100% 11/12/99 -0.91w
Fiber Tracker Cylinders 8&7 Complete 1/24/00 100% 1/5/00 2.8w
Fiber Tracker Nesting Tests Complete 1/31/00 100% 11/17/99 8.2w
Fiber Tracker M2-Fiber Tracker Assembly Begun 2/1/00 100% 12/6/99 6.2w
Fiber Tracker Cylinder 7 Installed in Cylinder 8 2/28/00 100% 2/1/00 3.8w
Fiber Tracker M3-Fiber Tracker Cylinders 8, 7, 6, and 5 Complete 3/2/00 100% 1/28/00 5w
Fiber Tracker Tracker Supports Design Complete 3/27/00 100% 2/28/00 4w
Fiber Tracker M3-Fiber Tracker Ribbon Fabrication Complete 5/10/00 100% 3/6/00 95w
Fiber Tracker M3-Fiber Tracker Ribbon Mounting Complete 5/13/00 100% 4/20/00 3.3w
Fiber Tracker M2-Fiber Tracker Assembly Complete 5/26/00 100% 5/4/00 33w
Fiber Tracker Waveguide Production 50% Complete 7/12/00 0% 1/29/00 23.14w
Fiber Tracker M3-Waveguide Production Complete 8/16/00 0% 6/5/00 10.4 w
Forward Preshower Design Complete 1/30/98 100% 1/30/98 ow
Forward Preshower M3-Forward Preshower TDR Submitted 2/2/98 100% 2/2/98 ow
Forward Preshower Scintillator Procurement Complete 8/20/98 100% 8/20/98 ow
Forward Preshower M2-Forward Preshower Module Fabrication Begun 11/4/98 100% 11/4/98 ow
Forward Preshower 1st Module Complete 11/24/98 100% 11/24/98 ow
Forward Preshower Begin Connector Assembly - WLS Side 2/15/99 100% 2/15/99 ow
Forward Preshower M3-Forward Preshower Modules 50% Complete 9/20/99 100% 9/20/99 ow
Forward Preshower Calibration System Ready 12/17/99 100% 1/7/00 1w
Forward Preshower M3-1st Forward Preshower Detector Complete 2/24/00 100% 1/12/00 6.2w
Forward Preshower Connector Assemblies Complete - WLS Side 3/3/00 100% 11/24/99 12w
Forward Preshower Module Fabrication and Testing Complete 4/1/00 100% 12/10/99 14 w
Forward Preshower M3-2nd Forward Preshower Detector Complete 4/3/00 100% 3/8/00 36w
Forward Preshower M3-Forward Preshower-South Installed 4/26/00 100% 2/2/00 12w
Forward Preshower Clear Fiber Bundles Complete 9/1/00 0% 6/2/00 12.8w
Forward Shielding Milestone - N EMC Bottom Truss Finished 11/3/99 100% NA ow
Forward Shielding North Truss Testing Complete 6/14/00 0% NA ow
Forward Shielding South Truss Testing Complete 7/3/00 0% NA ow
Intercryostat Detector M3-ICD TDR Submitted 6/30/97 100% 6/30/97 ow
Intercryostat Detector First Prototype tested 3/1/98 100% 3/1/98 ow
Intercryostat Detector Start Drawer Fabrication 9/4/98 100% 9/4/98 ow
Intercryostat Detector M3-ICD Full Prototype Tested 10/12/98 100% 10/12/98 ow
Intercryostat Detector Begin Testing Boards 11/10/98 100% 11/10/98 ow
Intercryostat Detector Start Tile Module Fabrication 4/30/99 100% 4/30/99 ow
Intercryostat Detector M3-20% ICD Tile Modules Tested 11/29/99 100% 11/19/99 0.75w
Intercryostat Detector Tile Modules Assembled 11/30/99 100% 11/8/99 2.8w
Intercryostat Detector LMBs Available 12/1/99 100% 10/4/99 8w
Intercryostat Detector Preamps Available 1/14/00 100% 11/1/99 8.6w
Intercryostat Detector M3-ICD Tile Modules/Boxes Ready 4/19/00 100% 1/18/00 13.2w
Intercryostat Detector M2-1CD Modules Arrive at Fermilab 4/24/00 100% 1/25/00 12.8w
Intercryostat Detector M3-InterCryostat Detectors Installed 5/5/00 100% 2/1/00 13.6w
Intercryostat Detector 25% Cables Tested 6/26/00 0% 12/14/99 25.65 w
Intercryostat Detector Fiber Cables Completed 7127100 0% 2/11/00 234w
Intercryostat Detector 20% Readout Tested 7/27/00 0% 11/16/99 33.75w
Intercryostat Detector Drawers Ready 8/17/00 0% 12/14/99 33w
Intercryostat Detector Fiber Backplanes/Crates Ready 9/5/00 0% 3/21/00 23.4w
Luminosity Monitor Detectors ready 3/29/00 100% 11/1/99 19w
Luminosity Monitor M3-Level @-South Installed 5/8/00 100% 2/9/00 12.6 w
Luminosity Monitor Luminosity Monitor Electronics Ready 1/25/01 0% 12/2/99 56.2 w
Master Beam Pipe Inserted Into Fiber Tracker 6/30/00 0% NA ow
Master M2-Muon End Toroids Installed on Platform 7/25/00 0% 11/15/00 -15.8 w
Master Accelerator Engineering Run Ends 8/1/00 0% NA ow
Master South EMC Truss Assembled on South Sidewalk 8/11/00 0% NA ow
Master Accelerator Commissioning Run Begins 8/14/00 0% NA ow
Master North EMC Truss Assembled on North Sidewalk 8/25/00 0% NA ow
Master Tevatron Commissioning Run Ends 11/1/00 0% NA ow
Master M1-Begin Shield Wall Removal/Ready to Roll-in 11/13/00 0% 11/22/00 -l4w
Master North EMC Installed and Surveyed 11/30/00 0% NA ow
Master South EMC Installed and Surveyed 12/11/00 0% NA ow
Master M1-Detector Rolled-in and Hooked Up 2/16/01 0% 2/2/01 2w
Muon Central M3-Muon Central Detector TDR Submitted 3/24/97 100% 3/24/97 ow
Muon Central CFB Counters at Fermilab 5/30/97 100% 5/30/97 ow
Muon Central Design Work Finished 6/20/97 100% 6/20/97 ow
Muon Central M3-First NIU APHI Counter Assembled 10/1/97 100% 10/1/97 ow
Muon Central 10% of NIU APHI Counters Assembled 12/19/97 100% 12/19/97 ow
Muon Central 50% of NIU APHI Counters Assembled 4/21/98 100% 4/21/98 ow
Muon Central First ITEP APHI Counter Assembled 4/23/98 100% 4/23/98 ow
Muon Central Assembly & Test At TIFR Complete 5/7/98 100% 5/7/98 ow
Muon Central 10% of ITEP APHI Counters Assembled 6/25/98 100% 6/25/98 ow
Muon Central 3-Deck PDT's Modified 7/21/98 100% 7/21/98 ow
Muon Central M3-50% of ITEP APHI Counters Assembled 9/10/98 100% 9/10/98 ow
Muon Central All ITEP APHI Counters Assembled and Tested 1/15/99 100% 1/15/99 ow
Muon Central Receive Front End Crates 1/26/99 100% 1/26/99 ow
Muon Central M3-2% of Muon PDTs Commissioned 10/28/99 100% 11/2/99 -0.6w
Muon Central PDT HV Testing Complete 11/22/99 100% 12/7/99 -1.8w
Muon Central M3-Muon CFA Installation Complete 12/14/99 100% 11/24/99 24w
Muon Central M3- Muon B/C Layer Calibration System Complete 6/12/00 0% 10/20/99 31w
Muon Central 10% of CFA Commissioned 7/3/00 0% 12/13/99 26.8w
Muon Central PDT Commissioning Complete 10/17/00 0% 6/9/00 18 w
Muon Central CFA Commissioning Complete 11/22/00 0% 7/10/00 19.3w
Muon Electronics M3-Muon Electronics TDR Submitted 7122197 100% 7122197 ow
Muon Electronics FEB, CB Prototypes Complete 1/19/98 100% 1/19/98 ow
Muon Electronics 10% CB Electronics Fabricated 11/30/98 100% 11/30/98 ow
Muon Electronics MRC Prototype Complete 1/11/99 100% 1/11/99 ow
Muon Electronics 10% MDT ADB Fabricated 1/28/99 100% 1/28/99 ow
Muon Electronics MDC, MDRC Prototypes Complete 3/15/99 100% 3/15/99 ow
Muon Electronics MDT ADB Preproduction Installation Complete 4/22/99 100% 4/22/99 ow
Muon Electronics 10% MDC, MDRC Fabricated 9/1/99 100% 9/1/99 ow
Muon Electronics 10% SFE, SRC Fabricated 9/16/99 100% 9/16/99 ow
Muon Electronics FEB, CB Preproduction Installation Complete 9/23/99 100% 9/23/99 ow
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Muon Electronics MDC, MDRC Preproduction Testing Complete 10/14/99 100% 10/14/99 ow
Muon Electronics SFE, SRC Prototypes Complete 10/14/99 100% 10/14/99 ow
Muon Electronics M3-Muon Electronics Prototypes Complete 10/14/99 100% 10/14/99 ow
Muon Electronics MFC Prototype Complete 11/22/99 100% 11/4/99 24w
Muon Electronics MDT ADB Fabrication Complete 12/2/99 100% 12/2/99 ow
Muon Electronics MDC Fabrication Complete 1/31/00 100% 12/13/99 5w
Muon Electronics SFE, SRC Preproduction Testing Complete 1/31/00 100% 12/13/99 5w
Muon Electronics M2-Muon Electronics Preproduction Installation Complete 1/31/00 100% 12/13/99 5w
Muon Electronics TFC Prototype Complete 3/31/00 100% 1/10/00 11.8w
Muon Electronics FEB, CB Production Complete 4/10/00 100% 1/3/00 14 w
Muon Electronics MDRC Fabrication Complete 5/15/00 100% 1/17/00 17w
Muon Electronics SFE,SRC Fabrication Complete 6/27/00 0% 2/3/00 20.5w
Muon Electronics MRC, MFC Production Complete 9/1/00 0% 3/27/00 22.4w
Muon Forward Tracker M3-Muon Forward Tracker TDR Submitted 12/2/97 100% 12/2/97 ow
Muon Forward Tracker Prototype MDT Octant Assembled 12/16/98 100% 12/16/98 ow
Muon Forward Tracker Start Full Scale Assembly of MDTs 1/4/99 100% 1/4/99 ow
Muon Forward Tracker M2-Muon Forward Tracker MDT Assembly 10% Complete 1/29/99 100% 1/29/99 ow
Muon Forward Tracker Arrival Of A-Layer MDT Modules At FNAL 8/5/99 100% 8/5/99 ow
Muon Forward Tracker M3-Muon Forward Tracker MDT Assembly 50% Complete 9/17/99 100% 9/17/99 ow
Muon Forward Tracker M3-Muon Forward Tracker Octant Assembly Begun 10/12/99 100% 10/12/99 ow
Muon Forward Tracker Arrival Of C-Layer MDT Modules At FNAL 11/3/99 100% 10/22/99 1.68 w
Muon Forward Tracker A-Layer Octants Assembled 1/21/00 100% 1/26/00 -0.68 w
Muon Forward Tracker Arrival Of B-Layer MDT Modules At FNAL 3/30/00 100% 3/10/00 2.8w
Muon Forward Tracker M2-All Muon Forward Tracker MDT Modules At Fermilab 3/30/00 100% 3/10/00 28w
Muon Forward Tracker M3-Muon Forward Tracker A-Layer Planes Installed 6/15/00 0% 5/17/00 4w
Muon Forward Tracker C-Layer Octants Assembled 7/3/00 0% 7/14/00 16w
Muon Forward Tracker B-Layer Octants Assembled 9/1/00 0% 4/18/00 19.24 w
Muon Forward Tracker All MDT Octants Assembled 9/1/00 0% 7/14/00 7w
Muon Forward Tracker M3-Muon Forward Tracker C-Layer Planes Installed 10/11/00 0% 8/4/00 9.4w
Muon Forward Tracker Muon Forward Tracker B-Layer Planes Installed 11/30/00 0% 6/15/00 23.2w
Muon Forward Tracker All MDT Planes Installed 11/30/00 0% 8/4/00 16.2w
Muon Forward Tracker MDT Commissioning Complete 1/3/01 0% 9/1/00 16.2 w
Muon Forward Trigger M3-Muon Forward Trigger Detector TDR Submitted 12/2/97 100% 12/2/97 ow
Muon Forward Trigger Begin Counter Assembly 7/30/98 100% 7/30/98 ow
Muon Forward Trigger M2-Muon Forward Trigger Counter Assembly 10% Complete 10/12/98 100% 10/12/98 ow
Muon Forward Trigger First Pixel Octant Assembled 1/14/99 100% 1/14/99 ow
Muon Forward Trigger Arrival of A-Layer Pixel Counters at FNAL 2/1/99 100% 2/1/99 ow
Muon Forward Trigger Assembly Of 50% Of Counters Complete 3/4/99 100% 3/4/99 ow
Muon Forward Trigger M3-Muon Forward Trigger Detector Octant Assembly Begun 5/27/99 100% 5/27/99 ow
Muon Forward Trigger Arrival of C-Layer Pixel Counters at FNAL 6/10/99 100% 6/10/99 ow
Muon Forward Trigger M3-All Muon Forward Trigger Detector Counters at Fermilab 8/18/99 100% 8/18/99 ow
Muon Forward Trigger A-Layer Pixel Octants Assembled 9/2/99 100% 9/2/99 ow
Muon Forward Trigger C-Layer Pixel Octants Assembled 12/13/99 100% 12/13/99 ow
Muon Forward Trigger B-Layer Pixel Octants Assembled 2/23/00 100% 4/4/00 -5.8w
Muon Forward Trigger All Pixel Octants Assembled 2/23/00 100% 4/4/00 -5.8w
Muon Forward Trigger M3-Muon Forward Trigger Detector A-Layer Planes Installed 10/4/00 0% 6/8/00 16.4 w
Muon Forward Trigger M3-Muon Forward Trigger Detector C-Layer Planes Installed 11/10/00 0% 8/25/00 10.8w
Muon Forward Trigger M3- Muon Forward Trigger Detector B-Layer Planes Installed 1/9/01 0% 6/29/00 26 w
Muon Forward Trigger All Muon Forward Trigger Detector Planes Installed 1/9/01 0% 8/25/00 18 w
Muon Forward Trigger Pixel Commissioning Complete 2/6/01 0% 9/25/00 18 w
Online 1.5.1.1.1 DAQ Processors 9/19/97 100% 9/19/97 ow
Online 1.5.1.2 Network 9/19/97 100% 9/19/97 ow
Online 1.5.1.3.1 Disk 9/19/97 100% 9/19/97 ow
Online 1.5.1.4 Printers / Monitors 9/19/97 100% 9/19/97 ow
Online 1.5.1.5 Software 9/19/97 100% 9/19/97 ow
Online 1.5.1.1.1 DAQ Processors 7/29/98 100% 7/29/98 ow
Online 1.5.1.3.1 Disk 7/29/98 100% 7/29/98 ow
Online 1.5.1.4 Printers / Monitors 7/129/98 100% 7/129/98 ow
Online 1.5.1.5 Software 7/29/98 100% 7/29/98 ow
Online 1.5.1.1.1 DAQ Processors 9/1/99 100% 9/1/99 ow
Online 1.5.1.1.2 Monitoring Processors 9/1/99 100% 9/1/99 ow
Online 1.5.1.2 Network 9/1/99 100% 9/1/99 ow
Online 1.5.1.3.1 Disk 9/1/99 100% 9/1/99 ow
Online 1.5.1.3.2 Tape 9/1/99 100% 9/1/99 ow
Online 1.5.1.4 Printers / Monitors 9/1/99 100% 9/1/99 ow
Online DAQ Components Operational 9/1/99 100% 9/1/99 ow
Online Expert Mode - Integrated DAQ 11/19/99 100% 11/1/99 27w
Online 1.5.1.1.1 DAQ Processors 3/1/00 0% 3/1/00 ow
Online 1.5.1.2 Network 3/1/00 0% 3/1/00 ow
Online 1.5.1.3.1 Disk 3/1/00 0% 3/1/00 ow
Online 1.5.1.3.2 Tape 3/1/00 0% 3/1/00 ow
Online 1.5.1.5 Software 3/1/00 0% 3/1/00 ow
Online User Mode - Integrated DAQ 3/1/00 100% 3/1/00 0.1lw
Online Steady DAQ Running 3/17/00 100% 3/31/00 2w
Online Full DAQ Rate Achieved 5/31/00 0% 5/31/00 ow
Online 1.5.1.1.2 Monitoring Processors 9/4/00 0% 3/1/00 26.2w
Online 1.5.1.4 Printers / Monitors 9/4/00 0% 3/1/00 26.2w
Silicon Electronics SVXII Rad Hard Chips Available 10/1/96 100% 10/1/96 ow
Silicon Electronics M3-Tracking Electronics System Test Begins 3/7/197 100% 3/7/197 ow
Silicon Electronics Order Placed for VRB Cards 9/3/97 100% 9/3/97 ow
Silicon Electronics Order Placed for Preproduction Port Cards 10/22/97 100% 10/22/97 ow
Silicon Electronics Full Production of Port/VRB Cards Begun 8/21/98 100% 8/21/98 ow
Silicon Electronics Order Placed for Controller Cards 10/11/99 100% 10/4/99 1w
Silicon Electronics Full Production of Controller Card Begun 10/12/99 100% 10/5/99 1w
Silicon Electronics First Readout Crate Installed & Working 11/16/99 100% 12/2/99 2w
Silicon Electronics Final Delivery of Sequencers 3/15/00 100% 12/1/99 13w
Silicon Electronics Final Electronics Installed 7/28/00 0% 2/2/00 25w
Silicon Tracker M3-Silicon Tracker Ladder Production Begun 9/1/97 100% 9/1/97 ow
Silicon Tracker 3 Chip Ladder Fabrication 20% Complete 5/10/99 100% 5/10/99 ow
Silicon Tracker H Wedge Production Begun 7/19/99 100% 7/19/99 ow
Silicon Tracker H Half-Wedge Fabrication 20% Complete 10/15/99 100% 10/15/99 ow
Silicon Tracker 3 Chip Ladder Fabrication 80% Complete 10/26/99 100% 10/20/99 0.6 w
Silicon Tracker 9 Chip Ladder Fabrication 20% Complete 11/4/99 100% 11/3/99 0.2w
Silicon Tracker M3-Silicon Tracker F Wedge Production Begun 11/8/99 100% 11/5/99 0.2w
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Silicon Tracker F Wedge Assemblies 20% Complete 1/24/00 100% 1/19/00 0.4w
Silicon Tracker 6 Chip Ladder Fabrication 20% Complete 1/31/00 100% 1/3/00 3.86 w
Silicon Tracker Twelve Ladder Test Complete 2/7/00 0% 1/5/00 4.6 w
Silicon Tracker 3 Chip Ladder Fabrication Complete 3/3/00 0% 11/16/99 13.2w
Silicon Tracker H Half-Wedge Fabrication 80% Complete 3/29/00 100% 2/23/00 5w
Silicon Tracker M3-First Silicon Tracker H Disk Assembled 5/10/00 0% 3/10/00 8.6 w
Silicon Tracker H Half Wedge Fabrication Complete 5/26/00 0% 4/13/00 6.2w
Silicon Tracker F Wedge Assemblies 80% Complete 6/20/00 0% 4/26/00 7.6 w
Silicon Tracker 9 Chip Ladder Fabrication 80% Complete 6/27/00 0% 3/27/00 13w
Silicon Tracker Three End F-Disks Complete 6/28/00 0% NA ow
Silicon Tracker M2-First Silicon Tracker Barrel/Disk Module Complete 6/28/00 0% 1/24/00 222w
Silicon Tracker Three Barrel/Disk Modules Complete 7/11/00 0% NA ow
Silicon Tracker 6 Chip Ladder Fabrication 80% Complete 7/12/00 0% 3/14/00 16.8 w
Silicon Tracker Complete first barrel 7/13/00 0% 12/8/99 28.8w
Silicon Tracker Three Barrel F-disks Complete 7/18/00 0% NA ow
Silicon Tracker South H-Disks Ready to Move to DAB 8/4/00 0% 7/3/00 46w
Silicon Tracker South Half-Cylinder Complete and Ready to Move to DAB 8/10/00 0% 8/1/00 1.6w
Silicon Tracker F Wedge Assemblies Complete 8/14/00 0% 6/6/00 9.6w
Silicon Tracker 9 Chip Ladder Fabrication Complete 8/25/00 0% 6/21/00 9.2w
Silicon Tracker 6 Chip ladder Fabrication Complete 8/28/00 0% 4/20/00 18 w
Silicon Tracker Six Barrel F-Disks Complete 8/28/00 0% NA ow
Silicon Tracker Interface Card Production Complete 9/6/00 0% 5/10/00 16.4 w
Silicon Tracker All Barrel /Disk Modules Complete 10/4/00 0% NA ow
Silicon Tracker Six End F-Disks Complete 10/13/00 0% NA ow
Silicon Tracker M3-All Silicon Tracker F-Disks Complete 10/13/00 0% 7/26/00 112w
Silicon Tracker M3-All Silicon Tracker Barrels/Disks Complete 10/27/00 0% 8/25/00 9w
Silicon Tracker North Half-Cylinder Complete and Ready to Move to DAB 10/27/00 0% 9/18/00 6w
Silicon Tracker M1-Central Silicon Complete 10/27/00 0% 9/18/00 6w
Silicon Tracker M3-All Silicon Tracker H Disks Complete 10/30/00 0% 6/19/00 18.6 w
Silicon Tracker South Silicon Hooked Up and Checked Out 11/1/00 0% NA ow
Silicon Tracker North H-Disks Ready to Move to DAB 11/13/00 0% NA ow
Silicon Tracker North Silicon Hooked Up And Checked Out 12/15/00 0% NA ow
Silicon Tracker M2-Silicon Tracker Installed in Solenoid/Fiber Tracker 12/15/00 0% 9/25/00 11.6 w
Silicon Tracker Silicon And Beam Pipe Installed And Surveyed 12/26/00 0% NA ow
Solenoid M1-Solenoid Delivered to Fermilab 5/12/97 100% 5/12/97 ow
Solenoid Begin Installation 7/13/98 100% 7/13/98 ow
Solenoid Begin Commissioning 9/9/98 100% 9/9/98 ow
Solenoid Cold Test Completed 9/9/98 100% 9/9/98 ow
Solenoid M1-Solenoid Installed and Tested 9/30/98 100% 9/30/98 ow
Solenoid Field Mapping Complete 10/1/99 100% 10/13/99 -l6w
Trigger Tool Parameter Format Defined 6/30/97 100% 6/30/97 ow
Trigger MCEN and MCCM Design Review 7125197 100% 7125197 ow
Trigger Conceptual Design Complete 10/24/97 100% 10/24/97 ow
Trigger Circuit Board Layout Finished 1/21/98 100% 1/21/98 ow
Trigger Global Processor TDR Submitted 2/13/98 100% 2/13/98 ow
Trigger V1.0 Script Runner in non-VME Prototype 3/5/98 100% 3/5/98 ow
Trigger M3-Trigger Level 3 System Test Complete 3/11/98 100% 3/11/98 ow
Trigger MTT Prototype Testing Complete 4/22/98 100% 4/22/98 ow
Trigger Acceptance of Specifications 5/1/98 100% 5/1/98 ow
Trigger Cal TDR Submitted 10/14/98 100% 10/14/98 ow
Trigger L1 Framework Delivered to Fermilab 12/16/98 100% 12/16/98 ow
Trigger Prototype MTCxx, MTFB, and MTCM Complete 1/12/99 100% 1/12/99 ow
Trigger Receive Evaluation DSP 1/15/99 100% 1/15/99 ow
Trigger M3-Muon Level 1 Trigger TDR Submitted 1/18/99 100% 1/18/99 ow
Trigger Design Review Completed 1/22/99 100% 1/22/99 ow
Trigger Finalize SLIC Conceptual Design 2/1/99 100% 2/1/99 ow
Trigger Level 2 Review 2/6/99 100% 2/6/99 ow
Trigger Finalize MBT Design 3/18/99 100% 3/18/99 ow
Trigger Level 2 Component Specs Complete 3/18/99 100% 3/18/99 ow
Trigger M3-Trigger Level 3 TDR Submitted 4/21/99 100% 4/21/99 ow
Trigger MCEN, MCCM, MCPB Prototypes Complete 4/27/99 100% 4/27/99 ow
Trigger M3-Muon Level 1 Trigger Prototype Complete 4/27/99 100% 4/27/99 ow
Trigger Backplane Pre Production Testing Complete 6/4/99 100% 6/4/99 ow
Trigger M3-First Downloadable Executable Available 7/14/99 100% 7/14/99 ow
Trigger Submit CTT TDR 10/18/99 100% 10/18/99 ow
Trigger Submit PS TDR 10/18/99 100% 10/18/99 ow
Trigger Level 2 Programming and 1/0 Defined 11/9/99 100% 10/12/99 4w
Trigger Prototype and design complete 11/10/99 100% 9/21/99 72w
Trigger M3-L3 Online Software Complete 11/18/99 100% 11/18/99 ow
Trigger SLICs Received 12/10/99 100% 11/10/99 4w
Trigger MTCM PreProduction Testing Complete 12/14/99 100% 12/14/99 ow
Trigger L2 Framework Delivered to Fermilab 2/2/00 100% 10/19/99 12.8 w
Trigger M3-Establish Single Crate Internal Data Movement 2/17/00 100% 1/6/00 6w
Trigger L2 Inputs Into L3 Defined 4/4/00 100% 10/1/99 24 w
Trigger Splitter Card PreProduction Testing Complete 4/28/00 100% 1/24/00 13.8w
Trigger Calpp Operation 6/2/00 0% 3/30/00 9w
Trigger Availability of MC Raw Data 6/12/00 0% 10/1/99 33.6w
Trigger Muon TDR Submitted 6/21/00 0% 2/23/00 16.8 w
Trigger Power Supply Prototype Testing Complete 6/28/00 0% 2/8/00 20w
Trigger M3-L3 Operational (One Full Chain) 6/29/00 0% 6/1/00 4w
Trigger MBTs Received 6/30/00 0% 3/16/00 15w
Trigger Preproduction MTCxx, MTFB, and MTCM Complete 7/12/00 0% 1/24/00 24 w
Trigger MCEN PreProduction Testing Complete 8/1/00 0% 4/17/00 14.8 w
Trigger MTFB PreProduction Testing Complete 8/9/00 0% 4/17/00 16 w
Trigger M3- Cal Readout Available to L2 8/15/00 0% 2/11/00 26w
Trigger Preprocessor, Global Timing OK in Hdwe 8/23/00 0% 7/18/00 5.38w
Trigger MCPB PreProduction Testing Complete 9/6/00 0% 4/17/00 19.8w
Trigger Global Installation Complete 9/7/00 0% 7/12/00 8w
Trigger L2 Cal Installation Complete 9/7/00 0% 8/21/00 24w
Trigger L2 CTT Installation Complete 9/7/00 0% 8/9/00 4w
Trigger L2 PS Installation Complete 9/7/00 0% 8/9/00 4w
Trigger 10% MCEN, MCPB, MCCM Complete 9/8/00 0% 2/22/00 28 w
Trigger Production MTCxx, MTFB, and MTCM Complete 9/21/00 0% 6/27/00 12w
Trigger L2 Muon Installation Complete 9/21/00 0% 7/26/00 8w
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Trigger M3-Muon Level 1 Trigger Preproduction Testing Complete 10/20/00 0% 4/18/00 26 w
Trigger DSP Operating Code Complete 10/26/00 0% NA ow
Trigger Alpha Cards Received 12/18/00 0% 5/15/00 30w
Trigger L2 Operating Code Complete 12/18/00 0% 6/30/00 234w
Trigger MCEN, MCCM Production Complete 12/19/00 0% 6/28/00 24 w
Trigger M3-Calorimeter Level 1 Trigger Commissioned 1/8/01 0% 5/5/00 334w
Trigger M3-Trigger Level 2 Commissioned 2/2/01 0% 9/21/00 18 w
Trigger M3-CTT Level 1 Trigger Commissioned 2/5/01 0% 11/1/00 12.4w
Trigger M3-L1 Commissioned 2/5/01 0% 11/1/00 124w
VLPCs HISTE V Characterization complete 10/24/96 100% 10/24/96 ow
VLPCs Notice to proceed for full HISTE VI production 3/7/197 100% 3/7/197 ow
VLPCs Ready for 1st article assembly 3/20/97 100% 3/20/97 ow
VLPCs M3-Test VLPC Cryostat Ready 7115197 100% 7115197 ow
VLPCs M2-VLPC Production 50% Complete 8/31/97 100% 8/31/97 ow
VLPCs Procedures Finalized 3/1/98 100% 3/1/98 ow
VLPCs M3-Ready for 1st VLPC Cassette Test 4/10/98 100% 4/10/98 ow
VLPCs M3-VLPC Production Complete 6/26/98 100% 6/26/98 ow
VLPCs Factory Ready 7120199 100% 7120199 ow
VLPCs Module Production Begun 9/23/99 100% 9/23/99 ow
VLPCs Cassette Production Readiness Review 10/4/99 100% 10/4/99 ow
VLPCs Begin East Cryostat Fabrication 11/4/99 100% 11/4/99 ow
VLPCs M3-VLPC Cassette Assembly Begun 1/26/00 100% 11/18/99 74w
VLPCs M3-VLPC Cassette Assembly 50% Complete 6/5/00 0% 4/12/00 74w
VLPCs M3-East VLPC Cryostat Installed 6/12/00 0% 4/14/00 8w
VLPCs M3-VLPC Cryo System Operational 6/26/00 0% 6/12/00 2w

VLPCs M3-VLPC Cassette Assembly Complete 10/13/00 0% 8/22/00 74w



