
ID Task Name Duration Start Finish
21 CENTRAL PRESHOWER 222.2 w 11/6/95 5/2/00

22 Central Preshower Fabrication 222.2 w 11/6/95 5/2/00

23 Conceptual design 10 w 11/7/95 1/19/96

24 Design Report 0 w 1/15/96 1/15/96

25 TDR Review 0 w 4/6/96 4/6/96

26 Engineering/Design 44 w 4/8/96 2/26/97

27 FY96 UM MOU 0.42 w 11/6/95 11/8/95

28 Scintillator 42 w 11/6/95 9/3/96

29 Procure scintillating materials 14 w 11/6/95 2/15/96

30 Procure die 11 w 3/12/96 5/28/96

31 Compounding 2 w 6/3/96 6/14/96

32 Extrusion run 4 w 6/17/96 7/15/96

33 Strip wrapping 9 w 7/1/96 9/3/96

34 Scintillating strips ready 0 w 9/3/96 9/3/96

35 Fibers and Connectors 87.8 w 3/1/96 12/1/97

36 Procure fibers 10 w 3/1/96 5/9/96

37 Cut, polishing and silvering 19 w 5/17/96 10/1/96

38 Fibers ready 0 w 10/1/96 10/1/96

39 Connector R&D and design 13 w 4/15/96 7/16/96

40 Connector manufacture 4 w 7/31/96 8/27/96

41 First FY97 UIC MOU 1.4 w 10/1/96 10/9/96

42 Fiber/connector assembly jig 16 w 12/9/96 4/9/97

43 Fiber/Connector Assembly 21 w 7/1/97 11/26/97

44 Second FY97 UIC MOU 0.19 w 8/29/97 8/29/97

45 Fiber/Connector assembly complete 0 w 12/1/97 12/1/97

46 Detector Modules 197.4 w 1/2/96 12/17/99

47 Fab slumping press 12 w 10/24/96 1/29/97

48 Heat form scintillating strips 8 w 3/6/97 4/30/97

49 Fab assembly tables 12 w 10/24/96 1/29/97

50 Procure module skins 12 w 12/9/96 3/12/97

51 Fab mounting blocks 15 w 5/15/97 8/29/97
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52 Fab storage  containers 12 w 12/2/96 3/5/97

53 Procure blue LEDs 4 w 12/16/96 1/22/97

54 Fab LED systems 21 w 1/2/97 5/29/97

55 Prepare Construction Facility 47 w 1/2/96 12/2/96

56 Construction of the first modules 4 w 5/21/97 6/18/97

57 M3-First Central Preshower Module Complete 0 w 6/18/97 6/18/97

58 Full Module Production 19 w 8/1/97 12/16/97

59 Transporation to Fermilab 17.5 w 8/15/97 12/19/97

60 Test Modules at DAB 6 w 1/5/98 2/13/98

61 M2-Central Preshower Module Fabrication Complete 0 w 12/16/97 12/16/97

62 Fabricate clear fiber waveguides 13 w 9/16/99 12/17/99

63 Calibration system 20 w 12/1/99 5/2/00

64 Fab LED cable and control system 20 w 12/1/99 5/2/00

65 Fab temperature monitor system 20 w 12/1/99 5/2/00

66 Calibration system ready 0 w 5/2/00 5/2/00

67 Install Central Preshower 29.2 w 10/15/97 5/21/98

68 Procure lead pre-radiator 7 w 10/15/97 12/4/97

69 Fabricate mounting hardware 4.6 w 3/1/98 4/1/98

70 Install mounting hardware and lead 5.6 w 4/2/98 5/11/98

71 Install detector modules 1.6 w 5/12/98 5/21/98

72 M2-Central Preshower Installed on Solenoid 0 w 5/21/98 5/21/98
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