
ID Task Name Duration Start Finish
1346 FORWARD PRESHOWER FABRICATION 218.6 w 4/4/96 9/1/00

1347 Conceptual Design 21 w 4/4/96 8/30/96

1348 M3-Forward Preshower TDR Submitted 0 w 2/2/98 2/2/98

1349 Engineering Design 69 w 9/3/96 1/30/98

1350 Design Complete 0 w 1/30/98 1/30/98

1351 Detector R&D 28 w 10/29/96 5/27/97

1352 Prototype Beam Test 13 w 6/2/97 9/2/97

1353 PREPARE FIBERS/CONNECTORS 157.4 w 6/26/97 9/1/00

1354 Procure Fibers 22 w 6/26/97 12/2/97

1355 Cut/Sort/Polish WLS Fibers 7.4 w 6/23/98 8/13/98

1356 Aluminize WLS Fiber Ends 6.4 w 7/8/98 8/20/98

1357 Test Prepared WLS Fibers 4 w 7/24/98 8/20/98

1358 Procure Connectors - (both detector ends) (UIC MOU) 0.2 w 9/16/97 9/16/97

1359 Manufacture Connectors (both detector ends) 45 w 3/2/98 1/29/99

1360 Assemble/Polish Connectors (Wavelength shifter side) 52 w 2/15/99 3/3/00

1361 Begin Connector Assembly - WLS Side 0 w 2/15/99 2/15/99

1362 Connector Assemblies Complete - WLS Side 0 w 3/3/00 3/3/00

1363 Manufacture Connectors (VLPC end) 4 w 1/7/00 2/4/00

1364 Fabricate Clear Fiber Bundles 9 w 6/30/00 9/1/00

1365 Clear Fiber Bundles Complete 0 w 9/1/00 9/1/00

1366 PREPARE SCINTILLATOR 89.6 w 8/6/97 6/2/99

1367 Procure Extrusions FY97 4 w 8/6/97 9/3/97

1368 Procure Extrusions FY98 24.4 w 3/2/98 8/20/98

1369 Scintillator Procurement Complete 0 w 8/20/98 8/20/98

1370 Inspect/Test Scintillator 2 w 8/21/98 9/3/98

1371 Wrap Scintillator 38 w 8/21/98 6/2/99

1372 MODULE ASSEMBLY 84.6 w 7/10/98 4/1/00

1373 Procure Materials 6 w 7/10/98 8/20/98

1374 Fab Assembly/Align Fixt 8 w 7/24/98 9/18/98

1375 Fab Storage Containers 8 w 8/21/98 10/16/98

1376 Prepare Components 9 w 8/21/98 10/23/98
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1377 Fabricate Modules 49.4 w 10/26/98 10/26/99

1378 M2-Forward Preshower Module Fabrication Begun 0 w 11/4/98 11/4/98

1379 1st Module Complete 0 w 11/24/98 11/24/98

1380 Cable Modules 52 w 3/1/99 3/17/00

1381 Install Calibration System 52 w 3/8/99 3/24/00

1382 Inspect/Test Modules 52 w 3/15/99 4/1/00

1383 M3-Forward Preshower Modules 50% Complete 0 w 9/20/99 9/20/99

1384 Module Fabrication and Testing Complete 0 w 4/1/00 4/1/00

1385 Calibration System 81 w 5/4/98 12/17/99

1386 R&D 40 w 5/4/98 2/26/99

1387 Fabricate Production  Parts 41 w 3/1/99 12/17/99

1388 Calibration System Ready 0 w 12/17/99 12/17/99

1389 DETECTOR ASSEMBLY 94.2 w 5/18/98 4/17/00

1390 Fabricate Support Components 20 w 5/18/98 10/7/98

1391 Prepare Components 4 w 5/18/98 6/15/98

1392 Fabricate Lead Absorber 24 w 9/13/99 3/14/00

1393 Assemble Support Structures 33 w 7/19/99 3/22/00

1394 Insert Modules in Supports-South 1 w 2/18/00 2/24/00

1395 Inspect/Align Modules/Detectors-South 1 w 2/18/00 2/24/00

1396 M3-1st Forward Preshower Detector Complete 0 w 2/24/00 2/24/00

1397 Ship First Detector to FNAL 1 w 4/11/00 4/17/00

1398 Insert Modules in Supports-North 0.2 w 4/3/00 4/3/00

1399 Inspect/Align Modules/Detectors-North 0.2 w 4/3/00 4/3/00

1400 M3-2nd Forward Preshower Detector Complete 0 w 4/3/00 4/3/00

1401 Ship Second Detector to FNAL 1 w 4/11/00 4/17/00

1402 Install FPS-South 1.4 w 4/18/00 4/26/00

1403 M3-Forward Preshower-South Installed 0 w 4/26/00 4/26/00

1404 Install FPS-North 0.4 w 4/27/00 4/28/00

1405 Hookup FPS-North 3 w 8/28/00 9/18/00

1406 Hookup FPS-South 3 w 10/5/00 10/25/00

1407 Commission FPS 18 w 9/19/00 1/30/01
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