
ID Task Name Duration Start Finish
2038 FORWARD SHIELDING 148.6 w 8/1/97 8/7/00

2039 EMC Truss & Shield Design and Procurement 102.8 w 8/1/97 8/31/99

2040 Design Shield 24 w 1/5/98 6/22/98

2041 Prepare Shielding Drawings 27 w 6/23/98 1/15/99

2042 Procure Poly and Pb Materials 31 w 1/25/99 8/31/99

2043 Procure Fabricated Steel Shielding Pieces 31 w 1/25/99 8/31/99

2044 Design Shield Support Structure 44 w 8/1/97 6/23/98

2045 Draw Support Structure Ass'y and Details 12 w 10/12/98 1/19/99

2046 Procure Support Structure Material and Parts 6 w 1/13/99 2/23/99

2047 Design EMC Truss Modifications 17 w 9/14/98 1/26/99

2048 Prepare EMC Truss Drawings 10 w 11/9/98 2/2/99

2049 Procure EMC Truss Materials 6 w 1/27/99 3/9/99

2050 EMC Truss Preassembly Away From DAB 63.6 w 2/3/99 5/12/00

2051 Assemble/Modify N & S EMC Truss Spacers and Tops 13 w 2/3/99 5/4/99

2052 Fabricate EMC Truss Bottom Bases 9 w 2/10/99 4/13/99

2053 Assemble N EMC Truss Bottom 26 w 5/5/99 11/5/99

2054 Milestone - N EMC Bottom Truss Finished 0 d 11/3/99 11/3/99

2055 Move N EMC Bottom Section to Lab G Hardstand 1 d 11/8/99 11/8/99

2056 Install Walkways on North Top and Spacers 7 d 11/9/99 11/17/99

2057 Install Walkways on South Top and Spacers 7 d 11/18/99 11/30/99

2058 Fabricate & Test EMC South Bottom Truss @ MAB 9 w 11/8/99 1/25/00

2059 Move Telescoping Arm Support to DAB 1 d 2/1/00 2/1/00

2060 Move N & S Top and N Spacers to Lab G Hardstand 1 d 11/23/99 11/23/99

2061 Move S Spacers to Lab G Hardstand 1 d 1/31/00 1/31/00

2062 Preassemble N EMC Assembly at Lab G Hardstand 9 d 1/4/00 1/14/00

2063 Survey N EMC Assembly 1 d 1/28/00 1/28/00

2064 Move EMC S Bottom Truss to Lab G Hardstand 1 d 2/1/00 2/1/00

2065 Preassemble S EMC Assembly at Lab G Hardstand 2 d 2/2/00 2/3/00

2066 Survey S EMC Assembly 1 d 2/28/00 2/28/00

2067 Disassemble & Move N EMC Ass'y and Support to DAB 1 d 1/29/00 1/31/00

2068 Disassemble & Move S EMC Ass'y and Support to DAB 3 d 5/10/00 5/12/00
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2069 Shielding Box Ass'y 26 w 12/2/99 6/15/00

2070 Assemble N EF Plug Boxes 3 d 12/2/99 12/6/99

2071 Assemble S EF Plug Boxes 3 d 12/7/99 12/9/99

2072 Assemble N Middle Section Boxes 6 d 12/10/99 12/17/99

2073 Assemble S Middle Section Boxes 6 d 1/3/00 1/10/00

2074 Assemble N Clamshell Boxes 4 d 1/11/00 1/14/00

2075 Assemble S Clamshell Boxes 4 d 1/17/00 1/20/00

2076 Reassemble N middle section boxes 6 d 5/22/00 5/30/00

2077 Replace mid-piece and lid outer boxes - north 3 d 5/31/00 6/2/00

2078 Reassemble S middle section boxes 6 d 6/5/00 6/12/00

2079 Replace mid-piece and lid outer boxes - south 3 d 6/13/00 6/15/00

2080 Assemble and Install N&S EF Plug 21.2 w 11/12/99 4/25/00

2081 Move North Core Section to DAB 1 d 11/12/99 11/12/99

2082 Move South Core Section to DAB 1 d 11/15/99 11/15/99

2083 Install Boxes on Cores 6 d 12/10/99 12/17/99

2084 Prepare Magnet Hole 1 d 2/28/00 2/28/00

2085 Rework Plugs 2 w 4/10/00 4/21/00

2086 Install Plug w/ SAMUS Lifting Fixture 2 d 4/24/00 4/25/00

2087 Assemble/Test N EMC Bottom Truss & Shield 21.4 w 1/17/00 6/14/00

2088 Install Rollers & Housings on EMC Truss Rails 6 d 2/16/00 2/23/00

2089 Move N Middle and Clamshell Cores to DAB 1 d 1/17/00 1/17/00

2090 Install Bottom Box on Bottom Middle Core Section 3 d 1/18/00 1/20/00

2091 Install Bottom Middle Ass'y Onto EMC  Truss 1 d 6/8/00 6/8/00

2092 Secure Side Boxes on Middle Core Section 2 d 1/18/00 1/19/00

2093 Install Top Box on Top Middle Core Section 2 d 1/20/00 1/21/00

2094 Install Top Middle Ass'y Onto Bottom Ass'y 1 d 1/24/00 1/24/00

2095 Install Clamshell Boxes onto Clamshell Cores 5 d 1/24/00 1/28/00

2096 Rework Middle Piece Shielding - North 6 w 4/17/00 5/26/00

2097 Install N Clamshells Onto EMC Truss 3 d 6/5/00 6/7/00

2098 Test/survey Middle Section Movement 3 d 6/8/00 6/12/00

2099 Test Clamshell Section Movements 2 d 6/13/00 6/14/00
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2100 North Truss Testing Complete 0 w 6/14/00 6/14/00

2101 Assemble/Test S EMC Bottom Truss & Shield 24 w 1/17/00 7/3/00

2102 Install Rollers & Housings on EMC Truss Rails 3 d 6/15/00 6/19/00

2103 Move S Middle and Clamshell Cores to DAB 1 d 1/17/00 1/17/00

2104 Install Bottom Box on Bottom Middle Core Sections 3 d 1/18/00 1/20/00

2105 Install Bottom Middle Ass'y Onto EMC  Truss 1 d 6/23/00 6/23/00

2106 Secure Side Boxes on Middle Core Section 2 d 1/21/00 1/24/00

2107 Install Top Box on Top Middle Core Section 2 d 1/18/00 1/19/00

2108 Install Top Middle Ass'y Onto Bottom Ass'y 1 d 6/26/00 6/26/00

2109 Install Clamshell Boxes Onto Clamshell Cores 4 d 1/21/00 1/26/00

2110 Rework Middle Piece Shielding - South 7 w 4/17/00 6/5/00

2111 Install S Clamshells Onto EMC Truss 3 d 6/20/00 6/22/00

2112 Test/survey Middle Section Movement 3 d 6/27/00 6/29/00

2113 Test Clamshell Section Movements 2 d 6/30/00 7/3/00

2114 South Truss Testing Complete 0 w 7/3/00 7/3/00

2115 Final Assembly of S EMC Truss 2.4 w 7/5/00 7/20/00

2116 Install Octant Supports 3 d 7/18/00 7/20/00

2117 Install Readout & VME Crates 3 d 7/5/00 7/7/00

2118 Install MDT Gas Lines 3 d 7/10/00 7/12/00

2119 Install Power and Lights 3 d 7/13/00 7/17/00

2120 Install Gas/Fire Protection Instrumentation 3 d 7/18/00 7/20/00

2121 Final Assembly of N EMC Truss 3 w 7/18/00 8/7/00

2122 Install Octant Supports 3 d 7/18/00 7/20/00

2123 Install Readout & VME  Crates 3 d 7/21/00 7/25/00

2124 Install MDT Gas Lines 3 d 7/26/00 7/28/00

2125 Install Power and Lights 3 d 7/31/00 8/2/00

2126 Install Gas/Fire Protection Instrumentation 3 d 8/3/00 8/7/00

2127 EMC Lifting Fixture 20.2 w 11/3/99 4/7/00

2128 Evaluate EMC Lifting Fixture 4 d 11/3/99 11/8/99

2129 Redesign EMC Lifting Fixture Yoke & EMC Hooks 3 w 1/17/00 2/4/00

2130 Obtain New Material 6 w 2/7/00 3/17/00
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2131 Modifications to Lifting Fixture 3 w 3/20/00 4/7/00

2133 TRUSS MOVEMENT- Late truss installation 11.2 w 6/26/00 9/13/00

2134 Prepare platform for move 1 w 6/26/00 7/3/00

2135 Move ECS calorimeter onto platform 1 w 7/3/00 7/10/00

2136 Move platform west 0.6 w 7/11/00 7/13/00

2137 Move north and south EF's onto platform 1.6 w 7/14/00 7/25/00

2138 M2-Muon End Toroids Installed on Platform 0 w 7/25/00 7/25/00

2139 Move platform east 0.6 w 7/26/00 7/28/00

2140 Reconnect platform services 2 w 7/31/00 8/11/00

2141 Disassemble south EMC truss for move 1 w 7/31/00 8/4/00

2142 Assemble south EMC on south sidewalk 1 w 8/7/00 8/11/00

2143 South EMC Truss Assembled on South Sidewalk 0 w 8/11/00 8/11/00

2144 Open South EF and Calorimeter for cabling 0.4 w 8/14/00 8/15/00

2145 Accelerator Engineering Run Ends 0 w 8/1/00 8/1/00

2146 Accelerator Shutdown 2 w 8/1/00 8/14/00

2147 Accelerator Commissioning Run Begins 0 w 8/14/00 8/14/00

2148 Disassemble north EMC truss for move 1 w 8/14/00 8/18/00

2149 Assemble north EMC on north sidewalk 1 w 8/21/00 8/25/00

2150 North EMC Truss Assembled on North Sidewalk 0 w 8/25/00 8/25/00

2151 Open north EF for A-layer north pixel installation 0.2 w 8/28/00 8/28/00

2152 Open north calorimeter for cabling 0.2 w 9/13/00 9/13/00

2153 Complete preparation of trusses for octant installation 2 w 8/28/00 9/11/00
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