
ID Task Name Duration Start Finish
1880 MUON ELECTRONICS 264.4 w 9/4/95 1/2/01

1881 M3-Muon Electronics TDR Submitted 0.2 w 7/22/97 7/22/97

1882 WAMUS Front End Electronics 239 w 9/4/95 6/27/00

1883 Design/Fab/Test Prototype Service Cards 72 w 9/4/95 2/11/97

1884 Design/Fab/Test Prototype Delay Boards 72 w 9/4/95 2/11/97

1885 Procure Parts for Production Service Cards FY96 10 w 9/11/96 11/19/96

1886 Procure  Parts for Production Delay Boards FY96 10 w 9/11/96 11/19/96

1887 Fabricate/Test Production Service Cards 52 w 9/1/97 9/18/98

1888 Fabricate/Test Production Delay Boards 52 w 9/1/97 9/18/98

1889 Design prototype WAMUS FEB 71 w 9/4/95 2/4/97

1890 Layout prototype  FEB 20 w 2/5/97 6/25/97

1891 Fabricate/Test  FEB 19 w 8/22/97 1/19/98

1892 Design prototype  CB 90 w 9/4/95 6/18/97

1893 Layout prototype  CB 8 w 8/1/97 9/26/97

1894 Fabricate/Test prototype CB 9 w 11/3/97 1/19/98

1895 FEB, CB Prototypes Complete 0 w 1/19/98 1/19/98

1896 FEB, CB testing with PDT's 18 w 12/10/97 4/27/98

1897 Final  FEB, CB design 18 w 4/28/98 9/2/98

1898 Design FEB, CB testers 75 w 4/28/98 10/28/99

1899 Procure FEB Parts FY95 10 w 9/4/95 11/10/95

1900 Procure FEB Parts FY96 10 w 9/11/96 11/19/96

1901 Procure 10% FEB,CB Parts FY97 12 w 9/8/97 12/2/97

1902 Procure 100% FEB Parts FY99 8 w 11/25/98 2/4/99

1903 Procure 10% CB Parts FY98 12 w 6/10/98 9/2/98

1904 Layout/Fabricate V2 Prototype FEB 28 w 9/3/98 4/5/99

1905 Layout/Fabricate 10% CB 12 w 9/3/98 11/30/98

1906 10% CB Electronics Fabricated 0 w 11/30/98 11/30/98

1907 Bench Test V2 FEB and 10% CB 4 w 4/6/99 5/3/99

1908 Install V2 FEB and 10% CB 12 w 6/30/99 9/23/99

1909 FEB, CB Preproduction Installation Complete 0 w 9/23/99 9/23/99

1910 Procure production FEB, CB parts 12 w 6/30/99 9/23/99
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1911 Layout/Fabricate Production  FEB, CB 26 w 9/24/99 4/10/00

1912 FEB, CB Production Complete 0 w 4/10/00 4/10/00

1913 Bench Test Production  FEB, CB 26 w 11/30/99 6/13/00

1914 Install Production  FEB, CB 26 w 12/14/99 6/27/00

1915 FEB, CB online software 117 w 1/20/98 5/30/00

1916 MDT FRONT END ELECTRONICS 246.2 w 9/4/95 8/17/00

1917 MDT ADB 240.4 w 9/4/95 7/7/00

1918 Design/fabricate prototype MDT ADB (SS) 95 w 9/4/95 7/24/97

1919 Design/fabricate prototype MDT ADB (SMD) 73 w 9/4/95 2/18/97

1920 Test SS and SMD MDT ADB 12 w 7/25/97 10/17/97

1921 Dubna MOU-FY98 0.2 w 8/13/98 8/13/98

1922 Design choice SS vs SMD 2 w 6/15/98 6/26/98

1923 Design production MDT ADB 12 w 6/29/98 9/22/98

1924 Design MDT ADB tester 20 w 6/26/98 11/17/98

1925 Procure 10% MDT ADB  parts 8 w 8/25/98 10/20/98

1926 Procure MDT ADB Power Supplies 10 w 7/19/99 9/27/99

1927 Fabricate 10% MDT ADB 8 w 11/18/98 1/28/99

1928 10% MDT ADB Fabricated 0 w 1/28/99 1/28/99

1929 Bench test 10% MDT ADB 6.2 w 1/29/99 3/12/99

1930 Install 10% MDT ADB 8 w 2/26/99 4/22/99

1931 MDT ADB Preproduction Installation Complete 0 w 4/22/99 4/22/99

1932 Procure production MDT ADB parts 12 w 3/26/99 6/18/99

1933 Fabricate production MDT ADB 23 w 6/21/99 12/2/99

1934 MDT ADB Fabrication Complete 0 w 12/2/99 12/2/99

1935 Bench test production MDT ADB 21.4 w 7/20/99 1/3/00

1936 Install production MDT ADB 36 w 10/12/99 7/7/00

1937 MDT MDC/MDRC Cards 246.2 w 9/4/95 8/17/00

1938 Design prototype  MDC 88 w 9/4/95 6/4/97

1939 Layout  MDC 8 w 6/5/97 7/31/97

1940 Fabricate/Test  MDC 73 w 9/15/97 3/15/99

1941 Design prototype MDRC 48 w 6/5/97 5/26/98
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1942 Layout prototype MDRC 20 w 3/31/98 8/19/98

1943 Fabricate/Test prototype MDRC 27 w 8/20/98 3/15/99

1944 MDC, MDRC Prototypes Complete 0 w 3/15/99 3/15/99

1945 Design/fabricate MDC, MDRC testers 32 w 8/20/98 4/19/99

1946 Design production MDC, MDRC 15 w 3/16/99 6/29/99

1947 Procure MDC, MDRC parts FY96 8 w 8/1/96 9/26/96

1948 Procure MDC, MDRC parts FY97 8 w 8/1/97 9/26/97

1949 Procure 10%  MDC, MDRC  parts 8 w 5/4/99 6/29/99

1950 Fabricate 10%  MDC, MDRC 9 w 6/30/99 9/1/99

1951 10% MDC, MDRC Fabricated 0 w 9/1/99 9/1/99

1952 Bench Test 10% MDC, MDRC 3 w 9/2/99 9/23/99

1953 Install 10%  MDC, MDRC 4 w 9/17/99 10/14/99

1954 MDC, MDRC Preproduction Testing Complete 0 w 10/14/99 10/14/99

1955 Procure production  MDC, MDRC parts 12 w 5/4/99 7/28/99

1956 Fabricate production  MDC 13 w 10/15/99 1/31/00

1957 MDC Fabrication Complete 0 w 1/31/00 1/31/00

1958 Bench test production MDC 21 w 2/1/00 6/27/00

1959 Fabricate Production MDRC 10.8 w 3/1/00 5/15/00

1960 MDRC Fabrication Complete 0 w 5/15/00 5/15/00

1961 Bench test production MDRC 10 w 4/19/00 6/28/00

1962 Install production MDC, MDRC 13 w 5/17/00 8/17/00

1963 MDC, MDRC online software 55 w 4/20/99 5/30/00

1964 Scintillator Electronics: SFE/SRC Cards 197 w 8/1/96 7/28/00

1965 Design Prototype SFE 74 w 8/1/96 2/4/98

1966 Layout Prototype SFE 16 w 2/5/98 5/28/98

1967 Fabricate/Assemble Prototype SFE 20 w 6/25/98 11/13/98

1968 Test Prototype SFE 18 w 11/16/98 4/6/99

1969 Design Prototype SRC 16 w 7/7/98 10/27/98

1970 Layout Prototype SRC 8 w 10/28/98 1/7/99

1971 Fabricate/Assemble Prototype SRC 20.4 w 1/8/99 6/1/99

1972 Test Prototype SRC 19 w 6/2/99 10/14/99
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1973 SFE, SRC Prototypes Complete 0 w 10/14/99 10/14/99

1974 M3-Muon Electronics Prototypes Complete 0 w 10/14/99 10/14/99

1975 Design SC LED Pulser Prototype 26 w 8/3/98 2/17/99

1976 Layout SC LED Pulser Prototype 6 w 2/18/99 3/31/99

1977 Fabricate/Test SC LED Pulser Prototype 8 w 8/16/99 10/11/99

1978 Layout SC LED Pulser 1 w 10/12/99 10/18/99

1979 Fabricate/Test SC LED Pulser 38 w 10/19/99 7/28/00

1980 Final SFE, SRC Design 28 w 6/30/99 1/31/00

1981 Procure Components FY96 10 w 9/27/96 12/9/96

1982 Procure Components FY97 10 w 2/28/97 5/8/97

1983 Procure 100% SFE Components 12 w 5/15/98 8/10/98

1984 Procure 100% SRC Components 4 w 7/22/99 8/18/99

1985 Fabricate, Assemble 10% SFE and SRC Prototypes 7 w 7/29/99 9/16/99

1986 10% SFE, SRC Fabricated 0 w 9/16/99 9/16/99

1987 Bench Test 10% SFE, SRC 10 w 9/17/99 11/29/99

1988 Install 10% SFE, SRC 9 w 11/12/99 1/31/00

1989 SFE, SRC Preproduction Testing Complete 0 w 1/31/00 1/31/00

1990 M2-Muon Electronics Preproduction Installation Complete 0 w 1/31/00 1/31/00

1991 Fabricate Production SFE,SRC 21 w 2/1/00 6/27/00

1992 SFE,SRC Fabrication Complete 0 w 6/27/00 6/27/00

1993 Bench test production SFE,SRC 19 w 3/14/00 7/26/00

1994 Install production SFE,SRC 15 w 3/28/00 7/12/00

1995 SFE,SRC online software 75 w 11/16/98 5/31/00

1996 Readout Electronics: MRC/MFC Cards 264.4 w 9/4/95 1/2/01

1997 Design prototype MRC 20 w 9/4/95 1/25/96

1998 Layout MRC 12 w 1/26/96 4/18/96

1999 Fabricate/Test prototype MRC 32 w 10/23/96 6/18/97

2000 Design 2nd prototype MRC 40 w 5/7/97 3/2/98

2001 Layout 2nd prototype MRC 12 w 3/3/98 5/26/98

2002 Fabricate/Test 2nd Prototype MRC 30 w 5/27/98 1/11/99

2003 MRC Prototype Complete 0 w 1/11/99 1/11/99
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2004 Perform System Test - 2nd Prototype MRC 11 w 1/12/99 3/29/99

2005 Design Final MRC 10 w 1/12/99 3/22/99

2006 Procure Production MRC Parts 10 w 1/12/99 3/22/99

2007 Fabricate Production MRC 12.6 w 8/30/99 11/29/99

2008 Bench Test Production MRC 8.4 w 10/12/99 12/10/99

2009 Design 1st Prototype MFC 52 w 11/20/96 12/9/97

2010 Layout/Fabricate 1st Prototype MFC 44 w 12/10/97 10/29/98

2011 Test 1st Prototype MFC 8 w 10/30/98 1/11/99

2012 Design 2nd Prototype MFC 32 w 1/12/99 8/25/99

2013 Layout 2nd Prototype MFC 5 w 8/26/99 9/30/99

2014 Fabricate/Test 2nd Prototype MFC 7.4 w 10/1/99 11/22/99

2015 MFC Prototype Complete 0 w 11/22/99 11/22/99

2016 Perform System Test - 2nd Prototype MFC 12 w 11/23/99 3/1/00

2017 Design Final MFC 14 w 3/2/00 6/8/00

2018 Procure Production MFC Parts 5 w 8/26/99 9/30/99

2019 Fabricate Production MFC 12 w 6/9/00 9/1/00

2020 Design/Fabricate MFC Tester 28 w 8/26/99 3/27/00

2021 Bench Test Production MFC 6 w 9/5/00 10/16/00

2022 Design Prototype TFC 4 w 8/26/99 9/23/99

2023 Layout/Fabricate Prototype TFC 8 w 9/24/99 11/18/99

2024 Test Prototype TFC 16.8 w 11/19/99 3/31/00

2025 TFC Prototype Complete 0 w 3/31/00 3/31/00

2026 Procure Production TFC Parts 6 w 9/24/99 11/4/99

2027 Fabricate Production TFC 6.2 w 4/3/00 5/15/00

2028 Bench Test Production TFC 4 w 5/16/00 6/13/00

2029 Design/Fabricate MRC Tester 26 w 11/16/98 6/2/99

2030 Procure CPU Boards-FY98 8 w 8/17/98 10/12/98

2031 Procure CPU Boards-FY99 8 w 6/1/99 7/27/99

2032 Procure VME Crates FY96 8 w 9/3/96 10/28/96

2033 Procure VME Crates FY98 8 w 8/17/98 10/12/98

2034 MRC, MFC Production Complete 0 w 9/1/00 9/1/00
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2035 Install and Commission Production MRC, MFC 12 w 10/3/00 1/2/01

2036 MRC, MFC Online Software 145 w 6/19/97 5/30/00
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