
ID Task Name Duration Start Finish
1654 MUON FORWARD TRACKING DETECTORS 218.2 w 8/1/96 1/3/01

1655 M3-Muon Forward Tracker TDR Submitted 0 w 12/2/97 12/2/97

1656 Develop System Layout 135 w 8/1/96 4/28/99

1657 FABRICATION OF MDT MODULES 188.4 w 8/1/96 5/26/00

1658 Prototype MDT's 69 w 8/1/96 12/18/97

1659 Design MDT 8-cell Tube Module 42 w 8/1/96 6/6/97

1660 Procure Materials for MDT Production FY 97, FY98 75 w 7/22/97 2/3/99

1661 Assemble MDT Modules at Dubna 48 w 1/4/99 12/10/99

1662 Start Full Scale Assembly of MDTs 0 w 1/4/99 1/4/99

1663 Test for Gas Leaks 48 w 1/11/99 12/29/99

1664 Test High Voltage 48 w 1/11/99 12/29/99

1665 M2-Muon Forward Tracker MDT Assembly 10% Complete 0 w 1/29/99 1/29/99

1666 M3-Muon Forward Tracker MDT Assembly 50% Complete 0 w 9/17/99 9/17/99

1667 Obligate shipping funds for Dubna 0.2 w 7/22/97 7/22/97

1668 Ship A-Layer Modules to FNAL 6 w 6/24/99 8/5/99

1669 Arrival Of A-Layer MDT Modules At FNAL 0 w 8/5/99 8/5/99

1670 Ship C-Layer Modules to FNAL 4.6 w 10/4/99 11/3/99

1671 Arrival Of C-Layer MDT Modules At FNAL 0 w 11/3/99 11/3/99

1672 Ship B-Layer Modules to FNAL 8.2 w 2/3/00 3/30/00

1673 Arrival Of B-Layer MDT Modules At FNAL 0 w 3/30/00 3/30/00

1674 M2-All Muon Forward Tracker MDT Modules At Fermilab 0 w 3/30/00 3/30/00

1675 Test MDT Modules at FNAL 37.6 w 8/20/99 5/26/00

1676 FABRICATION OF MDT OCTANTS 162.2 w 6/2/97 9/12/00

1677 Prepare Engineering Drawings for Prototype Octant and Supports 42 w 8/5/97 6/11/98

1678 Procure Materials for Prototype Octant Frame 10 w 8/17/98 10/26/98

1679 Assemble Octant Frame 1 w 10/27/98 11/2/98

1680 Assemble and Evaluate Prototype Octant Frame 6 w 11/3/98 12/16/98

1681 Prototype MDT Octant Assembled 0 w 12/16/98 12/16/98

1682 Develop Frame and Test 28 w 8/3/98 3/3/99

1683 Design and Prepare Drawings for Final  Prototype Octant 4 w 12/17/98 1/27/99

1684 Fabricate and Evaluate Final Prototype Octant Frame 7.6 w 1/28/99 3/22/99
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1685 Design and Prepare Drawings for MDT Holders 26 w 9/1/98 3/18/99

1686 Procure MDT Holders 26 w 2/9/99 8/11/99

1687 Design and Prepare Drawings for Hole-Drilling Fixture 8 w 1/25/99 3/19/99

1688 Procure Hole-Drilling Fixture 22 w 3/22/99 8/24/99

1689 Design and Prepare Drawings for A-Layer Octant Frames 31.2 w 2/11/99 9/21/99

1690 Safety Review 2 w 3/27/00 4/7/00

1691 Procure Materials for A- Layer Octant Frames 16 w 6/11/99 10/4/99

1692 Design and Prepare Drawings for C-Layer Octant Frames 17.2 w 9/22/99 2/4/00

1693 Procure Materials for C-Layer Octant Frames 12 w 1/11/00 4/4/00

1694 Design and Prepare Drawings for B-Layer Octant Frames 6 w 2/7/00 3/17/00

1695 Procure Materials for B-Layer Octant Frames 14 w 3/8/00 6/15/00

1696 Design and prepare  drawings for A- Layer octant supports 16 w 9/22/99 1/27/00

1697 Fabricate A-layer octant supports 2.6 w 1/28/00 2/15/00

1698 Design and prepare drawings for C-Layer octant supports 18 w 1/28/00 6/2/00

1699 Fabricate/install/load test C-layer octant supports 6 w 6/5/00 7/17/00

1700 Design and prepare drawings for B-layer MDT octant supports 8 w 6/5/00 7/31/00

1701 Fabricate/install/load test B-layer octant supports 6 w 8/1/00 9/12/00

1702 Procure Signal Cables FY97 26 w 9/2/97 3/17/98

1703 Procure Signal Cables FY98 26 w 1/22/98 7/24/98

1704 Obligate HV Distribution Funds to Dubna 2 w 6/2/97 6/13/97

1705 Procure HV Distribution Boards 6.8 w 9/22/99 11/8/99

1706 Procure HV Cables and Connectors 19.2 w 9/22/99 2/18/00

1707 Assemble/Test Signal Cables 21 w 11/22/99 5/2/00

1708 Assemble MDT Octants 43 w 10/12/99 8/25/00

1709 M3-Muon Forward Tracker Octant Assembly Begun 0 w 10/12/99 10/12/99

1710 Connect Gas System and Test 43 w 10/19/99 9/1/00

1711 Connect High Voltage System and Test 43 w 10/19/99 9/1/00

1712 Install ADB Electronics and Test Octants 43 w 10/19/99 9/1/00

1713 Survey Assembled Octants 43 w 10/19/99 9/1/00

1714 A-Layer Octants Assembled 0 w 1/21/00 1/21/00

1715 C-Layer Octants Assembled 0 w 7/3/00 7/3/00
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1716 B-Layer Octants Assembled 0 w 9/1/00 9/1/00

1717 All MDT Octants Assembled 0 w 9/1/00 9/1/00

1718 INSTALLATION AND HOOKUP 63 w 9/22/99 1/3/01

1719 Design and Prepare Drawings for Octant Installation Fixtures 20 w 9/22/99 2/24/00

1720 Fabricate and Test A-Layer Installation Fixtures 6 w 2/25/00 4/6/00

1721 Install Gas System 26 w 3/13/00 9/13/00

1722 Mount A-Layer North MDT Octants Onto Supports 4 w 5/4/00 6/1/00

1723 Connect to HV System 4 w 5/11/00 6/8/00

1724 Connect to Front End Electronics 4 w 5/11/00 6/8/00

1725 Survey A-Layer North MDT Planes 4 w 5/11/00 6/8/00

1726 Mount A-Layer South MDT Octants Onto Supports 4 w 5/11/00 6/8/00

1727 Connect to HV System 4 w 5/18/00 6/15/00

1728 Connect to Front End Electronics 4 w 5/18/00 6/15/00

1729 Survey A-Layer South MDT Planes 4 w 5/18/00 6/15/00

1730 M3-Muon Forward Tracker A-Layer Planes Installed 0 w 6/15/00 6/15/00

1731 Mount C-Layer North MDT Octants Onto Supports 1.4 w 9/13/00 9/21/00

1732 Connect to HV system 1 w 9/20/00 9/26/00

1733 Connect to Front End Electronics 1 w 9/20/00 9/26/00

1734 Survey C-Layer North MDT Planes 1 w 9/20/00 9/26/00

1735 Mount C-Layer South MDT Octants Onto Supports 1.4 w 9/28/00 10/6/00

1736 Connect to HV system 1 w 10/5/00 10/11/00

1737 Connect to Front End Electronics 1 w 10/5/00 10/11/00

1738 Survey C-Layer South MDT Planes 1 w 10/5/00 10/11/00

1739 M3-Muon Forward Tracker C-Layer Planes Installed 0 w 10/11/00 10/11/00

1740 Mount B-Layer North MDT Octants Onto Supports 1.4 w 11/6/00 11/14/00

1741 Connect to HV system 1 w 11/13/00 11/17/00

1742 Connect to Front End Electronics 1 w 11/13/00 11/17/00

1743 Survey B-Layer North MDT Planes 1 w 11/13/00 11/17/00

1744 Mount B-Layer South MDT Octants Onto Supports 1.4 w 11/15/00 11/27/00

1745 Connect to HV system 1 w 11/22/00 11/30/00

1746 Connect to Front End Electronics 1 w 11/22/00 11/30/00
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1747 Survey B-Layer South MDT Planes 1 w 11/22/00 11/30/00

1748 Muon Forward Tracker B-Layer Planes Installed 0 w 11/30/00 11/30/00

1749 All MDT Planes Installed 0 w 11/30/00 11/30/00

1750 Commission using cosmic rays 14 w 9/20/00 1/3/01

1751 MDT Commissioning Complete 0 w 1/3/01 1/3/01

1752 SOFTWARE DEVELOPMENT 78 w 12/7/98 7/11/00

1753 Develop On-line Software 78 w 12/7/98 7/11/00

1754 Create Databases 78 w 12/7/98 7/11/00

1755 Develop Slow Control System 78 w 12/7/98 7/11/00
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