
ID Task Name Duration Start Finish
530 SILICON TRACKER FABRICATION 393.2 w 2/2/93 11/13/00

531 SILICON TRACKER  R&D 336.4 w 2/2/93 9/21/99

532 Barrel detectors 292.8 w 2/2/93 10/29/98

533 Test MSU detectors 24.2 w 2/2/93 7/20/93

534 Receive MSU second iteration 14.4 w 5/21/93 8/30/93

535 Test MSU second iteration 30 w 5/31/93 12/24/93

536 Design 3 chip masks 24 w 6/1/94 11/15/94

537 Produce 3 chip prototype 14.6 w 12/21/94 4/1/95

538 Test 3 chip prototypes 6 w 3/29/95 5/9/95

539 Design 9 chip masks 38 w 12/1/95 8/28/96

540 Produce 9 chip prototype 72.4 w 4/16/96 9/25/97

541 Design 6 chip masks 12 w 8/1/97 10/24/97

542 Test 9 chip prototypes 8 w 10/10/97 12/8/97

543 Produce 6 chip prototype 42 w 10/27/97 9/2/98

544 Test 6 chip prototype 8 w 9/3/98 10/29/98

545 Readout connections and cables 280.4 w 2/19/93 8/20/98

546 Prototype cable design 4 w 2/19/93 3/18/93

547 Microstrip cable prototype 76 w 3/19/93 9/1/94

548 Cable tests 4 w 9/2/94 9/29/94

549 Final cable design 8 w 2/3/97 3/28/97

550 Prototype cable production 16 w 4/1/98 7/23/98

551 Test cable system 4 w 7/24/98 8/20/98

552 Readout Mount 267.8 w 2/26/93 5/29/98

553 SVX I MCM 6 w 2/26/93 4/8/93

554 SVX I MCM tests 25.2 w 4/9/93 10/1/93

555 Cooling studies 10 w 5/14/93 7/22/93

556 SVX II MCM design 25.8 w 11/2/93 5/1/94

557 SVX II-a MCM prototype 26 w 5/2/94 10/28/94

558 SVX II-a MCM prototype tests 4 w 1/9/95 2/3/95

559 SVX IIb MCM design 30 d 2/6/95 3/17/95

560 SVX II-b MCM prototype 12 w 7/10/95 10/1/95
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561 SVX IIb MCM prototype tests 20 w 11/27/95 4/16/96

562 Final 3 chip MCM design 2 w 2/17/97 2/28/97

563 Final 3 chip MCM tests 8 w 3/3/97 4/25/97

564 Design of all MCM types 60 w 3/17/97 5/29/98

565 SVX II 276.6 w 3/1/93 8/3/98

566 SVX II Design 36 w 3/1/93 11/5/93

567 SVX II submission a 12 w 11/2/93 1/24/94

568 SVX II submission a tests 26.2 w 4/1/94 10/1/94

569 SVX II submission b 16 w 11/7/94 2/24/95

570 SVX II submission  b tests 18 w 6/27/95 10/30/95

571 SVX II b design changes 8 w 9/5/95 10/30/95

572 SVX II submission c 12.6 w 11/1/95 2/1/96

573 SVX II rad Hard design 6.4 w 11/3/95 12/20/95

574 SVX IId rad hard submission 17 w 12/20/95 4/18/96

575 SVX II submission c tests 10 w 2/9/96 4/18/96

576 SVX IId rad hard tests 6 w 5/2/96 6/13/96

577 Cable Driver Chip 0.2 w 8/3/98 8/3/98

578 Barrel Ladders 258.2 w 10/20/93 11/17/98

579 Ladder Be location, thickness 5.6 w 10/20/93 11/26/93

580 Ladder Thermal and mech. deflections 4 w 10/20/93 11/16/93

581 Ladder glue tests 25.6 w 11/17/93 5/14/94

582 Ladder wirebond tests 19.2 w 11/29/93 4/11/94

583 Ladder final specification 8.8 w 5/16/94 7/14/94

584 3 chip Ladder fixtures 37 w 1/15/95 9/30/95

585 3 chip Ladder prototypes 36 w 10/1/95 6/14/96

586 9 chip ladder fixtures 40 w 1/15/97 10/24/97

587 9 chip ladder prototypes 14.4 w 1/6/98 4/15/98

588 6 chip ladder fixtures 16 w 5/1/98 8/24/98

589 6 chip ladder prototypes 8 w 9/23/98 11/17/98

590 Barrel Bulkheads 147.4 w 1/1/94 11/7/96

591 Fabricate bulkhead prototype 34.8 w 1/1/94 9/1/94
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592 Ladder alignment, cable routing 2 w 9/15/94 9/29/94

593 Measure bulkhead prototype 4 w 10/3/94 10/28/94

594 Pressure/thermal tests 6 w 10/29/94 12/9/94

595 Freeze bulkhead geometry 0.2 w 12/12/94 12/12/94

596 Be Bulkhead Prototype Production 40 w 12/1/95 9/12/96

597 Bulkhead cooling, mounting tests 6 w 9/27/96 11/7/96

598 Cooling system 217.2 w 1/3/94 4/14/98

599 Heat transfer studies 32 w 1/3/94 8/12/94

600 Manifold line sizing 32 w 8/15/94 3/24/95

601 System design 34 w 8/4/97 4/14/98

602 External Support 249.8 w 1/15/94 12/18/98

603 1/2 cyl ANSYS simulation 2 w 1/15/94 1/28/94

604 1/2 cyl conceptual design 11 w 1/31/94 4/15/94

605 1/2 cyl test structures 6 w 4/18/94 5/27/94

606 1/2 cyl structural tests 6 w 5/30/94 7/8/94

607 1/2 cyl Final design 24 w 10/3/97 4/3/98

608 Installation fixture design 20 w 7/29/98 12/18/98

609 H disk 150.4 w 4/3/95 4/1/98

610 Outer Det - 1st proto. prod 16 w 4/3/95 7/21/95

611 Outer det - 1st proto test 15.6 w 8/7/95 11/24/95

612 Inner+Outer detector design 16 w 2/2/96 5/23/96

613 Inner+Outer detector proto. Prod. 12 w 6/24/96 9/17/96

614 Inner+outer Proto. Testing 12 w 9/18/96 12/12/96

615 Production detector mask design 12 w 12/13/96 3/18/97

616 H disk assembly + fixture design 47.4 w 4/16/97 4/1/98

617 F Disk 189.2 w 12/1/95 9/21/99

618 Order prototype wedge detectors 0.2 w 12/1/95 12/1/95

619 F Wedge detector mask design 8 w 10/1/96 11/25/96

620 Disk  jumper design 3.4 w 2/3/97 2/25/97

621 F Disk assembly + fixture design 60 w 2/26/97 5/11/98

622 F Wedge prototype production 31 w 5/15/97 1/6/98
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623 Evaluate F wedge prototype detectors 8 w 1/7/98 3/3/98

624 F Disk test assembly 4 w 8/24/99 9/21/99

625 Radiation Tests 83.8 w 9/14/95 5/15/97

626 Run 1 1 w 9/14/95 9/20/95

627 Run 2 (wedge Proto) 6.2 w 1/4/96 2/15/96

628 Run 3 (SVX II) 4 w 5/10/96 6/7/96

629 Run 4 (DS ladder) 2.6 w 4/29/97 5/15/97

630 Test Beam 73.4 w 3/15/96 9/2/97

631 Procure Magnet 16 w 3/15/96 7/8/96

632 Instrument Table 12 w 12/3/96 3/6/97

633 Produce Beam Telescope 4 w 1/15/97 2/11/97

634 Produce Test assemblies 12 w 2/5/97 4/29/97

635 Run 13 w 6/2/97 9/2/97

636 SILICON TRACKER CONSTRUCTION 314 w 8/10/94 11/13/00

637 Detector systems 312 w 8/10/94 10/30/00

638 Barrels + Ladders 308.4 w 8/10/94 10/4/00

639 LADDER Admin 304.6 w 8/10/94 9/7/00

640 Procure 3 chip SS wafers 250.2 w 8/10/94 8/2/99

641 Procure 9 chip wafers 10 w 8/10/94 10/18/94

642 Produce 3 chip SS wafers 99.2 w 4/20/95 4/7/97

643 Procure Bulkheads 178 w 12/6/95 7/7/99

644 Probe test ladder detectors 210 w 5/1/96 9/7/00

645 Procure ladder Be 26 w 8/1/96 2/13/97

646 FY 96,97 Probe MOUs 0.2 w 10/1/96 10/1/96

647 Procure ladder fixtures FY96,97 26 w 10/1/96 4/14/97

648 Ladder fabrication FY97 0.19 w 10/1/96 10/1/96

649 Evaluate Be parts 12 w 11/22/96 2/27/97

650 Manufacture ladder supports 30 w 12/2/96 7/11/97

651 Procure 6 chip DS wafers 14 w 6/16/97 9/23/97

652 M3-Silicon Tracker Ladder Production Begun 0 w 9/1/97 9/1/97

653 FY 98 Probe MOUs 0.2 w 10/1/97 10/1/97

100%
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654 Procure ladder fixtures FY98 26 w 10/1/97 4/15/98

655 Ladder fabrication FY98 0.4 w 7/1/98 7/2/98

656 Probe detectors FY99 0.2 w 4/1/99 4/1/99

657 Procure ladder fixtures FY99 0.2 w 7/1/99 7/1/99

658 Procure ladder Be fy99 0.2 w 5/3/99 5/3/99

659 Ladder Fabrication FY99 0.2 w 7/1/99 7/1/99

660 3 Chip Ladders Mech assy 17 w 11/1/97 3/16/98

661 Evaluate Bulkheads 45 w 9/1/98 8/2/99

662 6 Chip Ladders 87.6 w 12/1/98 9/12/00

663 Produce 6 chip DSDM wafers 84 w 12/1/98 8/16/00

664 Produce 6 chip HDI 21 w 4/16/99 9/14/99

665 Assemble and test 6 Chip HDIs 43 w 10/6/99 8/21/00

666 6 chip ladder fabrication 44 w 10/6/99 8/28/00

667 6 Chip Ladder Fabrication 20% Complete 0 w 1/31/00 1/31/00

668 6 Chip Ladder Fabrication 80% Complete 0 w 7/12/00 7/12/00

669 6 Chip ladder Fabrication Complete 0 w 8/28/00 8/28/00

670 6 chip ladder testing/burn-in 45 w 10/13/99 9/12/00

671 3 Chip ladder production 53 w 2/22/99 3/17/00

672 3 chip ladder fabrication 51 w 2/22/99 3/3/00

673 3 Chip Ladder Fabrication 20% Complete 0 w 5/10/99 5/10/99

674 3 Chip Ladder Fabrication 80% Complete 0 w 10/26/99 10/26/99

675 3 Chip Ladder Fabrication Complete 0 w 3/3/00 3/3/00

676 3 chip ladder testing/burn-in 49 w 3/22/99 3/17/00

677 9 Chip ladder production 84.6 w 1/1/99 9/11/00

678 Produce 9 chip wafers (micron) 79 w 1/1/99 8/1/00

679 Produce 9 chip HDI 60 w 1/4/99 3/17/00

680 Assemble and test 9 Chip HDIS 77 w 1/18/99 8/1/00

681 9 chip ladder fabrication 70 w 4/1/99 8/25/00

682 9 Chip Ladder Fabrication 20% Complete 0 w 11/4/99 11/4/99

683 9 Chip Ladder Fabrication 80% Complete 0 w 6/27/00 6/27/00

684 9 Chip Ladder Fabrication Complete 0 w 8/25/00 8/25/00

100%

100%

100%

100%

100%

40%

40%

1/31

35%

%

5/10

10/26

60%

40%

11/4
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685 9 chip ladder testing/burn-in 72 w 4/1/99 9/11/00

686 Barrel  Construction 58.4 w 8/2/99 10/4/00

687 Design and fabricate fixtures and assembly stations 15 w 8/2/99 11/15/99

688 Align and measure first bulkhead set 5 w 9/21/99 10/25/99

689 Install ladders in barrel B1 8 w 3/29/00 5/23/00

690 Align ladders in B1 barrel 2 w 5/24/00 6/7/00

691 Read out B1 barrel 2 w 6/29/00 7/13/00

692 Complete first barrel 0 w 7/13/00 7/13/00

693 Install ladders in barrel B2 1 w 5/8/00 5/12/00

694 Align ladders in B2 barrel 2 w 5/15/00 5/26/00

695 Read out B2 barrel 2 w 6/6/00 6/19/00

696 Install ladders in barrel B3 1 w 6/13/00 6/19/00

697 Align ladders in B3 barrel 2 w 6/20/00 7/3/00

698 Read out B3 barrel 1 w 7/12/00 7/18/00

699 Install ladders in barrel B4 1 w 7/12/00 7/18/00

700 Align ladders in B4 barrel 2 w 7/19/00 8/1/00

701 Read out B4 barrel 1 w 8/2/00 8/8/00

702 Install ladders in barrel B5 1 w 8/9/00 8/15/00

703 Align ladders in B5 barrel 2 w 8/16/00 8/29/00

704 Read out B5 barrel 1 w 8/30/00 9/6/00

705 Install ladders in barrel B6 1 w 9/7/00 9/13/00

706 Align ladders in B6 barrel 2 w 9/14/00 9/27/00

707 Read out B6 barrel 1 w 9/28/00 10/4/00

708 F Disks 237.6 w 1/3/96 10/13/00

709 F Disk Admin 225 w 1/3/96 7/17/00

710 Order F disk wafers 0.2 w 1/3/96 1/3/96

711 FY96 MOU UCR and OU 0.2 w 10/1/96 10/1/96

712 Procure F disk Supports FY97 0.19 w 10/1/96 10/1/96

713 Procure F disk supports FY98 20 w 10/13/97 3/16/98

714 Procure F wedge fixtures FY98 32 w 12/1/97 7/27/98

715 Probe test F wafers FY99 12 w 5/3/99 7/27/99

40%

100%

100%

100%
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716 Procure F wedge fixtures FY99 12 w 3/1/99 5/21/99

717 Probe test F wedges 117.4 w 3/4/98 7/17/00

718 Procure F wedge Be 20 w 5/30/98 10/20/98

719 Disk Spares FY 97 0.2 w 10/1/96 10/1/96

720 Disk Spares FY98 0.2 w 10/1/97 10/1/97

721 F Wedge  And Disk Production 130 w 3/4/98 10/13/00

722 Produce F Disk Wafers (Micron) 104.6 w 3/4/98 4/14/00

723 Produce F disk wafers(Eurisys) 75 w 1/15/99 7/17/00

724 Produce F Disk HDI 22 w 3/22/99 8/24/99

725 Assemble and Test F disk HDIs 39 w 9/16/99 7/3/00

726 Produce F wedge assemblies 38 w 11/3/99 8/14/00

727 M3-Silicon Tracker F Wedge Production Begun 0 w 11/8/99 11/8/99

728 F Wedge Assemblies 20% Complete 0 w 1/24/00 1/24/00

729 F Wedge Assemblies 80% Complete 0 w 6/20/00 6/20/00

730 F Wedge Assemblies Complete 0 w 8/14/00 8/14/00

731 F wedge testing/burn-in 38 w 11/17/99 8/28/00

732 Mount F Wedges On Rings and Read Out 29 w 3/22/00 10/13/00

733 Install wedges for disk F0 1 w 3/22/00 3/28/00

734 Install wedges for barrel disk F1 2 w 3/29/00 4/11/00

735 Read out F1 disk 2 w 6/29/00 7/13/00

736 Install wedges for barrel disk F2 1 w 4/19/00 4/25/00

737 Read out F2 disk 1 w 6/6/00 6/12/00

738 Install wedges for barrel disk F3 1 w 5/3/00 5/9/00

739 Read out F3 disk 1 w 7/12/00 7/18/00

740 Three Barrel F-disks Complete 0 w 7/18/00 7/18/00

741 Install wedges for end disk F4 1 w 5/17/00 5/23/00

742 Read out F4 disk 1 w 5/24/00 5/31/00

743 Install wedges for end disk F5 1 w 6/1/00 6/7/00

744 Read out F5 disk 1 w 6/8/00 6/14/00

745 Install wedges for end disk F6 1 w 6/15/00 6/21/00

746 Read out F6 disk 1 w 6/22/00 6/28/00

0%

00%

55%

30%

11/8

1/24

20%

100%
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747 Three End F-Disks Complete 0 w 6/28/00 6/28/00

748 Install wedges for barrel disk F7 1 w 6/29/00 7/6/00

749 Read out F7 disk 1 w 7/7/00 7/13/00

750 Install wedges for barrel disk F8 1 w 7/14/00 7/20/00

751 Read out F8 disk 1 w 7/21/00 7/27/00

752 Install wedges for barrel disk F9 1 w 8/15/00 8/21/00

753 Read out F9 disk 1 w 8/22/00 8/28/00

754 Six Barrel F-Disks Complete 0 w 8/28/00 8/28/00

755 Install wedges for end disk F10 1 w 8/29/00 9/5/00

756 Read out F10 disk 1 w 9/6/00 9/12/00

757 Install wedges for end disk F11 1 w 9/13/00 9/19/00

758 Read out F11 disk 1 w 9/20/00 9/26/00

759 Install wedges for end  disk F12 1 w 10/2/00 10/6/00

760 Read out F12 disk 1 w 10/9/00 10/13/00

761 Six End F-Disks Complete 0 w 10/13/00 10/13/00

762 M3-All Silicon Tracker F-Disks Complete 0 w 10/13/00 10/13/00

763 H Disks 175.4 w 4/16/97 10/30/00

764 H Wedge Admin 149 w 4/16/97 4/24/00

765 Procure H wedge substrates FY 97 0.97 d 4/16/97 4/16/97

766 Probe test H wafers 136 w 7/18/97 4/24/00

767 Procure H wedge fixtures FY98 12 w 4/2/98 6/25/98

768 Procure H wedge fixtures FY99 12 w 4/1/99 6/24/99

769 Procure H disk supports 16 w 5/29/98 9/21/98

770 Procure H wedge substrates FY98 12 w 8/3/98 10/26/98

771 H Wedge And Disk Production 175.4 w 4/16/97 10/30/00

772 Produce first batch of H disk wafers 130.4 w 4/16/97 12/1/99

773 Produce second batch of H-disk wafers 12 w 2/1/00 4/24/00

774 Produce H disk HDI 16 w 3/1/99 6/21/99

775 Assemble and Test H disk HDIs 33 w 7/7/99 3/10/00

776 H half wedge fabrication 42 w 7/21/99 5/26/00

777 H Wedge Production Begun 0 w 7/19/99 7/19/99

100%

0%

80%

83%

7/19
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778 H Half-Wedge Fabrication 20% Complete 0 w 10/15/99 10/15/99

779 H Half-Wedge Fabrication 80% Complete 0 w 3/29/00 3/29/00

780 H Half Wedge Fabrication Complete 0 w 5/26/00 5/26/00

781 H half wedge testing/burn-in 42 w 7/28/99 6/5/00

782 H Full Wedge Assembly 18.4 w 3/30/00 8/8/00

783 Assemble full wedges for H1 5 w 3/30/00 5/3/00

784 Assemble full wedges for H2 5 w 5/4/00 6/8/00

785 Assemble full wedges for H3 5 w 5/30/00 7/3/00

786 Assemble full wedges for H4 5 w 7/5/00 8/8/00

787 Mount H Wedge On Rings, Align, And Read Out 29 w 4/6/00 10/30/00

788 Install wedges for disk H1 5 w 4/6/00 5/10/00

789 Align H1 disk 1 w 5/11/00 5/17/00

790 Readout H1 disk 2 w 5/18/00 6/1/00

791 Install wedges for disk H2 5 w 5/25/00 6/29/00

792 Align H2 disk 1 w 6/30/00 7/7/00

793 Readout H2 disk 2 w 7/10/00 7/21/00

794 Install wedges for disk H3 5 w 7/17/00 8/18/00

795 Align H3 disk 1 w 8/21/00 8/25/00

796 Readout H3 disk 2 w 8/28/00 9/11/00

797 Install wedges for disk H4 5 w 9/5/00 10/9/00

798 Align H4 disk 1 w 10/10/00 10/16/00

799 Readout H4 disk 2 w 10/17/00 10/30/00

800 M3-First Silicon Tracker H Disk Assembled 0 w 5/10/00 5/10/00

801 M3-All Silicon Tracker H Disks Complete 0 w 10/30/00 10/30/00

802 Electronics Systems 215.8 w 5/3/96 9/13/00

803 Electronics Admin 147.8 w 5/3/96 4/30/99

804 Probe SVX II (1st lot) 8 w 5/3/96 6/28/96

805 Produce rad hard SVX II-2nd lot 14 w 5/20/96 8/27/96

806 Probe SVX II (2nd lot) 40 w 10/1/96 7/23/97

807 Produce testing systems 52 w 10/15/96 10/30/97

808 Produce 3 chip flex circuit 87.2 w 3/31/97 1/8/99

10/15

3/29
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809 Disk HDI FY97 0.42 w 7/1/97 7/3/97

810 Barrel HDI FY98 0.4 w 1/2/98 1/6/98

811 Chip test FY98 0.2 w 5/1/98 5/1/98

812 Procure test systems fy 98 0.4 w 6/1/98 6/2/98

813 Procure Test systems FY 99 0.2 w 1/4/99 1/4/99

814 Produce 9 chip HDI FY99 6 w 1/4/99 2/12/99

815 Produce F disk HDI prototypes 8 w 1/11/99 3/5/99

816 Produce H disk HDI prototypes 10 w 1/11/99 3/19/99

817 Produce 6 chip HDI prototype 6 w 3/22/99 4/30/99

818 Assembly and Test FY98 0.2 w 6/1/98 6/1/98

819 Cables 49.2 w 7/13/99 7/11/00

820 Cables for 10% test 22 w 7/13/99 12/16/99

821 Procure inner(low mass) cables for 10% test 22 w 7/13/99 12/16/99

822 Procure outer(high mass) cables for 10% test 13 w 7/21/99 10/20/99

823 Production cables 42.8 w 8/23/99 7/6/00

824 Design, procure and test inner(low mass) cables 42 w 8/27/99 7/6/00

825 Design, procure and test outer(high mass) cables 33.6 w 8/23/99 5/1/00

826 Transition Card 25 w 1/17/00 7/11/00

827 Interface card 59.4 w 7/2/99 9/13/00

828 Interface card prototype layout 15.4 w 7/2/99 10/20/99

829 Interface card prototype assembly and test 14 w 10/21/99 2/11/00

830 Interface card prototype 2 layout 3 w 3/13/00 3/31/00

831 Interface card prototype 2 assembly and test 8 w 4/10/00 6/5/00

832 Interface card final revisions 11 w 3/20/00 6/5/00

833 Interface card production 13 w 6/6/00 9/6/00

834 Interface Card Production Complete 0 w 9/6/00 9/6/00

835 Interface card testing 12 w 6/20/00 9/13/00

836 Bias System 17 w 3/1/00 6/28/00

837 Assembly and Installation 66.4 w 7/15/99 11/13/00

838 10% test 52.8 w 8/16/99 9/8/00

839 Install cooling, power and DAQ in lab C 7.6 w 8/16/99 10/7/99

00%

98%

100%

48%

100%

10%

100%

100%

100%

95%

96%

78%

100%
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840 Complete test station 8.6 w 8/16/99 10/14/99

841 Twelve ladder test 11 w 11/5/99 2/7/00

842 Twelve Ladder Test Complete 0 w 2/7/00 2/7/00

843 First barrel/disk test 10 w 6/29/00 9/8/00

844 Support cylinder 42 w 8/16/99 6/22/00

845 Complete  design of cylinder, mount, and beam tube support 5 w 8/16/99 9/20/99

846 Manufacture support structure and mounts 16 w 8/16/99 12/8/99

847 Align cylinder in Sci-Fi barrel 1 2.6 w 5/30/00 6/15/00

848 Move cylinder to Sci Det, align on LK 1 w 6/16/00 6/22/00

849 Barrel/Disk Module assemblies 21.4 w 5/30/00 10/27/00

850 Install F1 disk on  B1 barrel 1 w 6/22/00 6/28/00

851 M2-First Silicon Tracker Barrel/Disk Module Complete 0 w 6/28/00 6/28/00

852 Install F2 disk on B2 barrel 1 w 5/30/00 6/5/00

853 Install F3 disk on B3 barrel 1 w 7/5/00 7/11/00

854 Three Barrel/Disk Modules Complete 0 w 7/11/00 7/11/00

855 Install three barrel/disk modules in south support 3 w 7/14/00 8/3/00

856 Assemble F4, F5, and F6 end disks into end-disk module 1 w 6/29/00 7/6/00

857 Install south end disk module into support 1 w 8/4/00 8/10/00

858 Install F7 disk on B4 barrel 1 w 8/2/00 8/8/00

859 Install F8 disk on B5 barrel 1 w 8/30/00 9/6/00

860 Install F9 disk on B6 barrel 1 w 9/28/00 10/4/00

861 All Barrel /Disk Modules Complete 0 w 10/4/00 10/4/00

862 Install three barrel/disk modules in north support 3 w 9/21/00 10/11/00

863 Assemble F10, F11, and F12 end disks into end-disk module 1 w 10/16/00 10/20/00

864 Install north end disk module into support 1 w 10/23/00 10/27/00

865 M3-All Silicon Tracker Barrels/Disks Complete 0 w 10/27/00 10/27/00

866 Mechanical systems and DAB Preparation 57.8 w 7/15/99 9/13/00

867 Plumbing and cooling system 46 w 7/15/99 6/20/00

868 Alignment System 34 w 1/3/00 8/29/00

869 Monitoring systems 30 w 10/1/99 5/15/00

870 Air System 23 w 4/3/00 9/13/00
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ID Task Name Duration Start Finish
871 Produce installation fixtures 20 w 1/17/00 6/5/00

872 South H-Disks Ready to Move to DAB 0 w 8/4/00 8/4/00

873 North H-Disks Ready to Move to DAB 0 w 11/13/00 11/13/00

874 South Half-Cylinder Complete and Ready to Move to DAB 0 w 8/10/00 8/10/00

875 North Half-Cylinder Complete and Ready to Move to DAB 0 w 10/27/00 10/27/00

876 M1-Central Silicon Complete 0 w 10/27/00 10/27/00
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