
Cur. Date Milestone SubProject % Complete Baseline Variance
5/12/97 M1-Solenoid Delivered to Fermilab Solenoid 100% 5/12/97 0 w
8/31/97 M2-VLPC Production 50% Complete VLPCs 100% 8/31/97 0 w

12/16/97 M2-Central Preshower Module Fabrication Complete Central Preshower 100% 12/16/97 0 w
5/21/98 M2-Central Preshower Installed on Solenoid Central Preshower 100% 5/21/98 0 w
9/30/98 M1-Solenoid Installed and Tested Solenoid 100% 9/30/98 0 w

10/12/98 M2-Muon Forward Trigger Counter Assembly 10% Complete Muon Forward Trigger 100% 10/12/98 0 w
11/4/98 M2-Forward Preshower Module Fabrication Begun Forward Preshower 100% 11/4/98 0 w
1/29/99 M2-Muon Forward Tracker MDT Assembly 10% Complete Muon Forward Tracker 100% 1/29/99 0 w
3/5/99 M2 - Assembly Design Complete Fiber Tracker 100% 3/5/99 0 w
9/2/99 M2-First Cylinder Complete Fiber Tracker 100% 9/2/99 0 w

1/31/00 M2-Muon Electronics Preproduction Installation Complete Muon Electronics 100% 12/13/99 5 w
2/1/00 M2-Fiber Tracker Assembly Begun Fiber Tracker 100% 12/6/99 6.2 w

3/30/00 M2-All Muon Forward Tracker MDT Modules At Fermilab Muon Forward Tracker 100% 3/10/00 2.8 w
4/24/00 M2-ICD Modules Arrive at Fermilab Intercryostat Detector 100% 1/25/00 12.8 w
5/26/00 M2-Fiber Tracker Assembly Complete Fiber Tracker 100% 5/4/00 3.3 w
6/14/00 M2-Calorimeter Preamp System Test Complete Calorimeter Electronics 0% 3/31/00 10.4 w
6/28/00 M2-First Silicon Tracker Barrel/Disk Module Complete Silicon Tracker 0% 1/24/00 22.2 w
7/25/00 M2-Muon End Toroids Installed on Platform Master 0% 11/15/00 -15.8 w

10/27/00 M1-Central Silicon Complete Silicon Tracker 0% 9/18/00 6 w
11/13/00 M1-Begin Shield Wall Removal/Ready to Roll-in Master 0% 11/22/00 -1.4 w
12/15/00 M2-Silicon Tracker Installed in Solenoid/Fiber Tracker Silicon Tracker 0% 9/25/00 11.6 w

1/8/01 M2-Calorimeter BLS Assembly Complete Calorimeter Electronics 0% 9/26/00 13.6 w
2/16/01 M1-Detector Rolled-in and Hooked Up Master 0% 2/2/01 2 w
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