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ID__ |Task Name Baseline Dur. Baseline Start Baseline Finish J|F|M|A|M|j9|9i|A|S|O|N|D|J|F|M|A|M|§0|Og|A|S|O|N|D|J|F|M
1 Level @ Fabrication 143.8 w 4/2/97 3/3/00 v
2 Install Level @-South 1w 2/3/00 2/9/00 0
3 Brown University MOU - FY98 02w 2/24/98 2/24/98
4 Install Level @-North 1w 3/30/00 4/5/00 0
5 Luminosity Monitor Detector 1284w 4/2/97 11/1/99 v
6 Design counter and test prototype 26w 4/2/97 10/3/97
7 Design mechanical fixtures and enclosures 7w 10/1/97 4/28/99 |
8 Order scintillator and mesh PMTs 0.21w 4/1/98 4/2/98
9 Fabricate mechanical fixtures and enclosures 9w 4/29/99 7/1/99 —/
10 Test mesh PMTs 5w 6/5/98 7/10/98
11 Fabricate scintillator 3w 5/21/98 6/11/98
12 Assemble and test counters 26w 7/20/98 2/3/99 ]
13 Design and Fabricate PMT Preamp Boards 36w 2/18/99 11/1/99 [
14 Detector Assembly ow NA NA
15 Detectors ready ow 11/1/99 11/1/99 'Y
16
17 Luminosity Monitor Electronics 1326w 4/2/97 12/2/99 v
18 Evaluate usability of present electronics 26w 4/2/97 10/3/97
19 Design Digitization Board 64 w 1/2/98 4/15/99 1
20 Procure CAFE Cards for Digitization Boards 40w 11/2/98 8/26/99 ]
21 Fabricate and Test Digitization Boards 24w 4/16/99 10/5/99 |
22 Design MI Boards 12w 4/16/99 7/12/99 O/
23 Fabricate and Test M| Board 20w 7/13/99 12/2/99 |
24 Procure Cables Between Detector and Electronics 8w 5/3/99 6/28/99 —/
25 Install Cables Between Detector and Electronics 4w 6/29/99 7127199 (|
26 Develop Software for Downloading Electronics 62w 8/3/98 11/1/99 ]
27 Luminosity Monitor Electronics Ready ow 12/2/99 12/2/99 'Y
28
29 Monitoring, Calibration, Database, and Accelerator Interface 94.6 w 4/1/98 3/3/00 v
30 Procure hardware for fast readout path 17w 4/1/98 7/30/98
31 Accelerator interface 58 w 1/4/99 3/3/00 ]
32 Luminosity database ow 1/4/99 3/3/00 ]
33 Develop fast readout path for calib. and monitoring 69w 7/31/98 1/4/00
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