
ID Task Name Baseline Dur. Baseline Start Baseline Finish
1 Online System 150.6 w 9/19/97 10/4/00

2

3 1.5.1 Online Equipment 120 w 9/19/97 3/1/00

4 Purchases 120 w 9/19/97 3/1/00

39

40 DAQ Components Operational 0 w 9/1/99 9/1/99

41

42 Integration Activities - Single Detector / Single Stream 8.5 w 9/1/99 11/1/99

43 Controls Activities 8.5 w 9/1/99 11/1/99

44 Trigger Integration 8.5 w 9/1/99 11/1/99

45 Configuration and Run Control 8.5 w 9/1/99 11/1/99

46 Event Data Path 8.5 w 9/1/99 11/1/99

47 DAQ Monitoring 8.5 w 9/1/99 11/1/99

48 Event Monitoring 8.5 w 9/1/99 11/1/99

49 Calibration Activities 8.5 w 9/1/99 11/1/99

50 Expert Mode - Integrated DAQ 0 w 11/1/99 11/1/99

51

52 Integration Activities - Multi Detector / Multi Stream 15 w 11/1/99 3/1/00

53 Controls Activities 15 w 11/1/99 3/1/00

54 Trigger Integration 15 w 11/1/99 3/1/00

55 Configuration and Run Control 15 w 11/1/99 3/1/00

56 Event Data Path 15 w 11/1/99 3/1/00

57 DAQ Monitoring 15 w 11/1/99 3/1/00

58 Event Monitoring 15 w 11/1/99 3/1/00

59 Calibration Activities 15 w 11/1/99 3/1/00

60 User Mode - Integrated DAQ 0 w 3/1/00 3/1/00

61

62 DAQ Startup Activities 4.5 w 3/1/00 3/31/00

63 Controls Activities 4.5 w 3/1/00 3/31/00

64 Trigger Integration 4.5 w 3/1/00 3/31/00

65 Configuration and Run Control 4.5 w 3/1/00 3/31/00

66 Event Data Path 4.5 w 3/1/00 3/31/00

67 DAQ Monitoring 4.5 w 3/1/00 3/31/00

68 Event Monitoring 4.5 w 3/1/00 3/31/00

69 Calibration Activities 4.5 w 3/1/00 3/31/00

70 Steady DAQ Running 0 w 3/31/00 3/31/00

71
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ID Task Name Baseline Dur. Baseline Start Baseline Finish
72 Performance Tuning 13 w 3/1/00 5/31/00

73 Hardware Reconfigurations 13 w 3/1/00 5/31/00

74 Software Upgrades 8 w 4/3/00 5/26/00

75 Full DAQ Rate Achieved 0 w 5/31/00 5/31/00

76

77 Commissioning Activities 26 w 4/3/00 10/4/00

78 Controls Activities 26 w 4/3/00 10/4/00

79 Event Monitoring 26 w 4/3/00 10/4/00

80 Calibration Activities 26 w 4/3/00 10/4/00

81 DAQ Path Upgrades 26 w 4/3/00 10/4/00

82

83 Accelerator Operations 26 w 4/3/00 10/4/00

84 Accelerator interface 26 w 4/3/00 10/4/00

J F M A M J J A S O N D J F M A M J J A S O N D J F M
1999 2000

Task Milestone Completed Milestone Summary

10/26/99 12:01 PM Online
Baseline Oct99 Gantt Chart For Web 

2  of 2 

Project: Online
Date: 10/26/99


