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Calorimeter Electronics SCA Testing Complete 11/23/99 100% 12/15/99 -2.8 w
Calorimeter Electronics Shaper Hybrid 50% Complete 2/22/00 100% 5/9/00 -11.05 w
Calorimeter Electronics M2-Calorimeter Preamp System Test Complete 6/14/00 0% 3/31/00 10.4 w
Calorimeter Electronics M3-Calorimeter CC,ECN Preamp Installation Complete 7/20/00 0% 3/31/00 15.4 w
Calorimeter Electronics Timing System Installed 9/18/00 0% 8/18/00 4 w
Calorimeter Electronics Daughterboard Vendor Production Complete 10/4/00 0% 6/16/00 15.2 w
Calorimeter Electronics BLS Motherboard Assembly Complete 11/22/00 0% 8/7/00 15.2 w
Calorimeter Electronics M2-Calorimeter BLS Assembly Complete 1/8/01 0% 9/26/00 13.6 w
Central Preshower M2-Central Preshower Module Fabrication Complete 12/16/97 100% 12/16/97 0 w
Central Preshower M2-Central Preshower Installed on Solenoid 5/21/98 100% 5/21/98 0 w
Fiber Electronics Ten 8-chip Analog Boards Available 7/3/00 0% 4/19/00 10.4 w
Fiber Electronics 10 Digital Boards Available 7/13/00 0% 3/22/00 15.65 w
Fiber Electronics Multichip Modules Received 8/25/00 0% 2/23/00 26 w
Fiber Electronics Mixer Boards Ready 11/10/00 0% 6/22/00 19.8 w
Fiber Tracker M2 - Assembly Design Complete 3/5/99 100% 3/5/99 0 w
Fiber Tracker M2-First Cylinder Complete 9/2/99 100% 9/2/99 0 w
Fiber Tracker M3-Fiber Tracker Ribbon Fabrication 50% Complete 11/5/99 100% 11/12/99 -0.91 w
Fiber Tracker M2-Fiber Tracker Assembly Begun 2/1/00 100% 12/6/99 6.2 w
Fiber Tracker M3-Fiber Tracker Cylinders 8, 7, 6, and 5 Complete 3/2/00 100% 1/28/00 5 w
Fiber Tracker M3-Fiber Tracker Ribbon Fabrication Complete 5/10/00 100% 3/6/00 9.5 w
Fiber Tracker M3-Fiber Tracker Ribbon Mounting Complete 5/13/00 100% 4/20/00 3.3 w
Fiber Tracker M2-Fiber Tracker Assembly Complete 5/26/00 100% 5/4/00 3.3 w
Fiber Tracker Waveguide Production 50% Complete 7/12/00 0% 1/29/00 23.14 w
Fiber Tracker M3-Waveguide Production Complete 8/16/00 0% 6/5/00 10.4 w
Forward Preshower M2-Forward Preshower Module Fabrication Begun 11/4/98 100% 11/4/98 0 w
Forward Preshower M3-1st Forward Preshower Detector Complete 2/24/00 100% 1/12/00 6.2 w
Forward Preshower Module Fabrication and Testing Complete 4/1/00 100% 12/10/99 14 w
Forward Preshower M3-2nd Forward Preshower Detector Complete 4/3/00 100% 3/8/00 3.6 w
Intercryostat Detector M3-ICD Tile Modules/Boxes Ready 4/19/00 100% 1/18/00 13.2 w
Intercryostat Detector M2-ICD Modules Arrive at Fermilab 4/24/00 100% 1/25/00 12.8 w
Intercryostat Detector M3-InterCryostat Detectors Installed 5/5/00 100% 2/1/00 13.6 w
Intercryostat Detector Drawers Ready 8/17/00 0% 12/14/99 33 w
Luminosity Monitor M3-Level Ø-South Installed 5/8/00 100% 2/9/00 12.6 w
Master M2-Muon End Toroids Installed on Platform 7/25/00 0% 11/15/00 -15.8 w
Master M1-Begin Shield Wall Removal/Ready to Roll-in 11/13/00 0% 11/22/00 -1.4 w
Master M1-Detector Rolled-in and Hooked Up 2/16/01 0% 2/2/01 2 w
Muon Central PDT Commissioning Complete 10/17/00 0% 6/9/00 18 w
Muon Central CFA Commissioning Complete 11/22/00 0% 7/10/00 19.3 w
Muon Electronics MDT ADB Fabrication Complete 12/2/99 100% 12/2/99 0 w
Muon Electronics MDC Fabrication Complete 1/31/00 100% 12/13/99 5 w
Muon Electronics M2-Muon Electronics Preproduction Installation Complete 1/31/00 100% 12/13/99 5 w
Muon Electronics FEB, CB Production Complete 4/10/00 100% 1/3/00 14 w
Muon Electronics SFE,SRC Fabrication Complete 6/27/00 0% 2/3/00 20.5 w
Muon Electronics MRC, MFC Production Complete 9/1/00 0% 3/27/00 22.4 w
Muon Forward Tracker M2-Muon Forward Tracker MDT Assembly 10% Complete 1/29/99 100% 1/29/99 0 w
Muon Forward Tracker Arrival Of C-Layer MDT Modules At FNAL 11/3/99 100% 10/22/99 1.68 w
Muon Forward Tracker M2-All Muon Forward Tracker MDT Modules At Fermilab 3/30/00 100% 3/10/00 2.8 w
Muon Forward Tracker B-Layer Octants Assembled 9/1/00 0% 4/18/00 19.24 w
Muon Forward Tracker All MDT Octants Assembled 9/1/00 0% 7/14/00 7 w
Muon Forward Tracker Muon Forward Tracker B-Layer Planes Installed 11/30/00 0% 6/15/00 23.2 w
Muon Forward Tracker All MDT Planes Installed 11/30/00 0% 8/4/00 16.2 w
Muon Forward Trigger M2-Muon Forward Trigger Counter Assembly 10% Complete 10/12/98 100% 10/12/98 0 w
Muon Forward Trigger All Pixel Octants Assembled 2/23/00 100% 4/4/00 -5.8 w
Muon Forward Trigger All Muon Forward Trigger Detector Planes Installed 1/9/01 0% 8/25/00 18 w
Online Steady DAQ Running 3/17/00 100% 3/31/00 -2 w
Silicon Electronics First Readout Crate Installed & Working 11/16/99 100% 12/2/99 -2 w
Silicon Tracker H Half-Wedge Fabrication 20% Complete 10/15/99 100% 10/15/99 0 w
Silicon Tracker 3 Chip Ladder Fabrication 80% Complete 10/26/99 100% 10/20/99 0.6 w
Silicon Tracker 9 Chip Ladder Fabrication 20% Complete 11/4/99 100% 11/3/99 0.2 w
Silicon Tracker F Wedge Assemblies 20% Complete 1/24/00 100% 1/19/00 0.4 w
Silicon Tracker 6 Chip Ladder Fabrication 20% Complete 1/31/00 100% 1/3/00 3.86 w
Silicon Tracker H Half-Wedge Fabrication 80% Complete 3/29/00 100% 2/23/00 5 w
Silicon Tracker F Wedge Assemblies 80% Complete 6/20/00 0% 4/26/00 7.6 w
Silicon Tracker 9 Chip Ladder Fabrication 80% Complete 6/27/00 0% 3/27/00 13 w
Silicon Tracker M2-First Silicon Tracker Barrel/Disk Module Complete 6/28/00 0% 1/24/00 22.2 w
Silicon Tracker 6 Chip Ladder Fabrication 80% Complete 7/12/00 0% 3/14/00 16.8 w
Silicon Tracker South H-Disks Ready to Move to DAB 8/4/00 0% 7/3/00 4.6 w
Silicon Tracker South Half-Cylinder Complete and Ready to Move to DAB 8/10/00 0% 8/1/00 1.6 w
Silicon Tracker M3-All Silicon Tracker Barrels/Disks Complete 10/27/00 0% 8/25/00 9 w
Silicon Tracker North Half-Cylinder Complete and Ready to Move to DAB 10/27/00 0% 9/18/00 6 w
Silicon Tracker M1-Central Silicon Complete 10/27/00 0% 9/18/00 6 w
Silicon Tracker M2-Silicon Tracker Installed in Solenoid/Fiber Tracker 12/15/00 0% 9/25/00 11.6 w
Solenoid M1-Solenoid Delivered to Fermilab 5/12/97 100% 5/12/97 0 w
Solenoid M1-Solenoid Installed and Tested 9/30/98 100% 9/30/98 0 w
Trigger SLICs Received 12/10/99 100% 11/10/99 4 w
Trigger M3-Establish Single Crate Internal Data Movement 2/17/00 100% 1/6/00 6 w
Trigger M3-L3 Operational (One Full Chain) 6/29/00 0% 6/1/00 4 w
Trigger MBTs Received 6/30/00 0% 3/16/00 15 w
Trigger Preproduction MTCxx, MTFB, and MTCM Complete 7/12/00 0% 1/24/00 24 w
Trigger M3- Cal Readout Available to L2 8/15/00 0% 2/11/00 26 w
Trigger Global Installation Complete 9/7/00 0% 7/12/00 8 w
Trigger L2 Cal Installation Complete 9/7/00 0% 8/21/00 2.4 w
Trigger L2 CTT Installation Complete 9/7/00 0% 8/9/00 4 w
Trigger Production MTCxx, MTFB, and MTCM Complete 9/21/00 0% 6/27/00 12 w
Trigger L2 Muon Installation Complete 9/21/00 0% 7/26/00 8 w
Trigger M3-Muon Level 1 Trigger Preproduction Testing Complete 10/20/00 0% 4/18/00 26 w
Trigger Alpha Cards Received 12/18/00 0% 5/15/00 30 w
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Trigger M3-Trigger Level 2 Commissioned 2/2/01 0% 9/21/00 18 w
VLPCs M2-VLPC Production 50% Complete 8/31/97 100% 8/31/97 0 w
VLPCs M3-VLPC Cassette Assembly 50% Complete 6/5/00 0% 4/12/00 7.4 w
VLPCs M3-VLPC Cryo System Operational 6/26/00 0% 6/12/00 2 w
VLPCs M3-VLPC Cassette Assembly Complete 10/13/00 0% 8/22/00 7.4 w
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