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Fiber Tracker Status

•Carbon fiber work
u All support cylinders done
u Some work remains on band/support pieces

+ work for Silicon Detector
•Curved Optical Connectors

u New CNC machine in operation at Village
Shop

u Barrels 8,7,6,2 done
s Currently, working on 1 and 5

u Should finish before Christmas
•Kuraray Fiber Order

u They are ahead of schedule
u We should not be paced by fiber

deliveries
•Manpower

u Lost two contract employees recently
u Will try to replace ASAP

s Points to difficulty with this type of help
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Fiber Tracker Status

•Ribbon Production
u Continues

Ribbon Production
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Fiber Tracker Status

•Ribbon Mounting
u Continues

s 8 Axial complete today
s Rate improving
s 8 Stereo should go much better

u Extrapolation from today
s 1 week delay in schedule for completion

Ribbon Mounting
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Fiber Tracker Status

•8b - RMS position resolution of
mounted Axial ribbons
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Fiber Tracker Status

•VLPC Cassettes
u Hope to get next batch of Flex next

week.
s Last shipment - 8 circuits (about 40% yield

at vendor)
– 7/8 tested good here

Cassette Production
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