
WBS 1.1.4 FORWARD PRESHOWER DETECTOR
     WBS ITEM MATERIALS & SERVICES (M&S)
1.1.4 FORWARD PRESHOWER DETECTOR Unit # Unit M&S

Cost TOTAL

1.1.4.1 Engineering & Design 0

1.1.4.1.1    Engineering design m-yr 0.0 ###### 0

1.1.4.2 Scintillator Extrusion 46,603

1.1.4.2.1    Polystyrene lb 838 10 8,377

1.1.4.2.2    Fluor lot 1 9,814 9,814

1.1.4.2.3    Compounding lot 1 6,000 6,000

1.1.4.2.4    Die ea 1 4,412 4,412

1.1.4.2.5    Extrusion lot 1 18,000 18,000

1.1.4.3 Strip Preparation 4,000

1.1.4.3.1    Wrapping hr 300 0 0

1.1.4.3.2    Mylar lot 1 2,000 2,000

1.1.4.3.3    Supplies lot 1 2,000 2,000

1.1.4.4 Fiber & Connectors ch 48,846

1.1.4.4.1    WLS Fiber km 13.5 1,158 15,631

1.1.4.4.2    Polishing jig ea 1 0 0

1.1.4.4.3    WLS Fiber Silvering lot 1 2,500 2,500

1.1.4.4.4    Connectors (WLS fiber side) ea 1000 15 14,715

1.1.4.4.5    Fabrication/testing hr 400 0 0

1.1.4.4.6    Connector supplies/hardware lot 1 10,000 10,000

1.1.4.4.7    Fiber/connector polishing, potting lot 1 6,000 6,000

1.1.4.5 Detector Module Assembly 50,200

1.1.4.5.1    Construction Domes ea 5 2,000 10,000

1.1.4.5.2    Strongback material lot 1 0 0

1.1.4.5.5    Assembly supplies lot 1 5,000 5,000

1.1.4.5.6    Alignment Tooling lot 1 20,000 20,000

1.1.4.6 Clear Waveguides 274,564

1.1.4.6.1    Clear Waveguide km 263 772 202,524

1.1.4.6.2    Connectors (Det. end of clear fiber) ea 1000 14 13,665

1.1.4.6.3    Connectors (VLPC end of clear fiber) lot 125 3 375

1.1.4.6.4    Sheaths for clear fiber bundles lot 1 15,000 15,000

1.1.4.6.5    Bundling setup and supplies lot 1 3,000 3,000

1.1.4.6.6    Fabrication of clear fiber bundles wk 40 1,000 40,000

1.1.4.7 VLPC Cassettes (in WBS1.1.2.4)

1.1.4.8 Calibration System 42,000

1.1.4.8.1   Blue LED System ea 2000 5 10,000

1.1.4.8.2   Light bar (material/machining) ea 2000 0 0

1.1.4.8.3   Controller & Power supply lot 1 10,000 10,000

1.1.4.8.4   Mounting hardware/tooling lot 1 3,000 3,000

1.1.4.8.5   Temperature monitoring system lot 1 2,000 2,000

1.1.4.8.6   Calibration system assembly hr 2000 6 12,000

1.1.4.8.7   Calibration cylinders lot 1 5,000 5,000

1.1.4.9 Detector Assembly 87,750

1.1.4.9.1    Assembly and installation tooling lot 1 15,000 15,000

1.1.4.9.2    Lead absorber ea 2 7,000 14,000
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1.1.4.9.3    Storage and Shipping Fixture lot 1 6,000 6,000

1.1.4.9.4    Assembly Supplies lot 1 6,000 6,000

1.1.4.9.5    Shipping & Handling lot 1 6,000 6,000

1.1.4.9.6    Aluminum Support skins ea 25 150 3,750

1.1.4.9.7    Fabrication of support ribs/rings lot 1 25,000 25,000

1.1.4.9.8    Module/Connector mounting hardware lot 1 12,000 12,000

1.1.4 TOTAL FORWARD PRESHOWER DETECTOR 553,963


