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DD DO Timeline
Split Silicon V2.0

2000                                                            2001                                        
M      A       M       J       J       A       S       O      N D       J       F    M

1st CFT crate     
operational

Clear waveguide production

Install VLPC cassettes

Install/survey 
A-layer pixels

1st CAL quadrant 
available

Move/hookup 
ECS on 
platform

Detector Hookup/Commissioning
Phase I               

Central Muon, DAQ, 
RECO, Trigger 

Phase II                                        
Tracker Hookup (CFT, 

SMT, PS), VLPCs, 
Trigger, Forward Muon

Run II 
begins:      
Mar 1, 
2001

Roll detector 
into Collision 

Hall

Remove 
shield 
wall           

Ready 
for 

beam: 
Feb 16, 
2001

Platform 
moves, 
returns 
east           

Assemble north & 
south trusses on 

sidewalk
Install A-layer 

MDTs

South  North 

ICD
FPS

Lum (L0)

NorthSouth 

Install/survey C- and B-layer 
MDTs and pixels

B-layerC-layer

Install/commission silicon 
front-end 

CFT 
hookup

CFT 
install 
& align

Fiber Tracker
Silicon
Forward Muon
Calorimeter
Overall Installation

= double shift assumed

Phase III                                         
Cosmic Ray Commissioning:     
Tracker & Muon Systems, 

Cosmic Triggering

Install/align/survey 
north & south 

trusses in Collision 
Hall

Install/hookup/checkout 
SMT 


