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Install silicon
front-end

ICD
FPS
Lum (L0)

CFT install/hookup
1/2 VLPCs
installed

1st CFT crate
operational

Waveguide production

All VLPCs
installed

SMT install/
hookup

Forward µ  MDT & pixel planes
install/survey (A&B)

Forward µ  MDT & pixel planes
install/survey (C)

CC
cosmics

ECN
cosmics

Assemble/install/
align EMC

End toroids installed

Hookup ECS

Cosmic Ray Commissioning
Phase I:

Central muon, DAQ, RECO,
trigger, silicon front-end

Phase II:
Fiber tracker, trigger,

preshowers, VLPCs, CTT,
forward muon

Phase III:
Full Cosmic Ray Run (add TRIG,

SMT, CAL)

Install/checkout CAL BLS Run II begins:
Mar 1, 2001

Roll
in

Remove
shield wall

No LHe

No
LAr

Beam-
readyPlatform moves


