
ID Task Name Duration Start Finish
1 Run IIB 211.2 w 10/2/00 12/22/04

2 L0-1 182.2 w 10/2/00 5/26/04

3 Sensors 117.8 w 10/2/00 2/13/03

4 Probing Equipment Setup 34 w 10/2/00 6/5/01

11 Prototypes 44 w 12/18/00 10/30/01

20 Preproduction 32.2 w 10/31/01 6/26/02

29 Production 43 w 4/3/02 2/13/03

39 End Hybrids 106.4 w 6/19/01 8/6/03

40 Probing Equipment Setup 34 w 9/4/01 5/10/02

47 Prototypes 48.6 w 6/19/01 6/10/02

54 Production 83.6 w 11/30/01 8/6/03

69 Flex Cables 46 w 3/4/03 2/4/04

77 Modules 74 w 11/27/02 5/26/04

88 L2-L5 184 w 10/2/00 6/9/04

89 Sensors 167 w 10/2/00 2/10/04

90 Probing Equipment Setup 34 w 10/2/00 6/5/01

97 Prototypes 50 w 4/16/01 4/16/02

106 Preproduction 32.2 w 4/17/02 12/4/02

115 Production 70 w 9/10/02 2/10/04

125 Hybrids 135.4 w 6/19/01 3/10/04

126 Probing Equipment Setup 34 w 9/4/01 5/10/02

133 Prototypes 42 w 6/19/01 4/23/02

140 Production 93.4 w 4/24/02 3/10/04

153 Modules 75.8 w 11/27/02 6/9/04
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ID Task Name Duration Start Finish
165 Interconnection Cables 40 w 4/24/02 2/13/03

172 End Adapter Boards 26 w 4/24/02 10/25/02

179 SVX4 Chips 94 w 10/1/01 8/20/03

187 Production Testing-Administrative 120 w 5/1/01 9/24/03

192 Readout System 155.2 w 6/19/01 7/29/04

194 DAQ 155.2 w 6/19/01 7/29/04

195 Low-mass Cables 155.2 w 6/19/01 7/29/04

201 Interface Boards 102.6 w 7/10/02 7/29/04

207 High-mass Cables 91.6 w 9/5/02 7/8/04

213 VME Readout Modules 98.6 w 8/7/02 7/29/04

220 High Voltage System 30 w 8/1/01 3/12/02

228 Tracker Assembly And Integration 185.4 w 4/9/01 12/22/04

229 Beam Tube 84 w 4/9/01 12/10/02

235 Outer Support Cylinder(s) 54 w 4/9/01 5/7/02

241 L0-L1 159.4 w 4/9/01 6/17/04

242 Design 18 w 4/9/01 8/14/01

249 Prototyping 20 w 4/23/01 9/12/01

256 Procurement 36 w 7/3/01 3/26/02

258 Fabrication 136.4 w 9/13/01 6/10/04

267 Assembly 75.4 w 12/11/02 6/17/04

273 L2-L5 162.2 w 4/9/01 7/8/04

274 Design 18 w 4/9/01 8/14/01

280 Prototyping 22 w 5/7/01 10/10/01

287 Procurement 36 w 7/3/01 3/26/02
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ID Task Name Duration Start Finish
291 Fabrication 122.2 w 1/16/02 6/23/04

299 Assembly 108.2 w 5/8/02 7/8/04

305 Final Assembly 11 w 7/9/04 9/24/04

313 Mechanical Support And Services 34 w 4/9/01 12/7/01

314 Cooling 28 w 4/9/01 10/24/01

318 Dry gas 6 w 4/9/01 5/18/01

323 Installation 177.4 w 4/9/01 10/25/04
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