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Introduction

This memorandum covers activities of the research group at the University of Virginia in their collaboration with Fermi National Accelerator Laboratory (Fermilab) and other institutions in the design, construction, installation and commissioning of the upgraded components for the DZero Run IIb Upgrade (E925) of the DZero Detector at the Fermilab Tevatron.  The DZero Detector is designed to probe proton-antiproton collisions at 2.0 TeV, and is described in the November 1984 Design Report.  Subsequent additions and upgrades are described in relevant Technical Design Reports and supporting technical documents.  The technical description of the DZero Run IIb Upgrade is presented in the DZero Run IIb Upgrade Technical Design Report (September 12, 2002, Fermilab-Pub-02/327-E) and amended in the DZero RunIIb Layer Zero Conceptual Design Report.  Fermilab has overall responsibility for the DZero Run IIb Project. 

The scope of the Run IIb Upgrade Project is that set out in the Work Breakdown Structure (WBS) for the project and, upon having received approval, the baseline set of deliverables as determined by the Department of Energy.  The project management infrastructure (DZero Run IIb Project Office) resides at Fermilab, and the responsibility for DZero Run IIb project management resides in the DZero Run IIb Project Manager (PM).  The PM reports to the Fermilab Associate Director for Research, in part through regular meetings of the Project Management Group (PMG).  The DZero Run IIb PM has appointed WBS Level 2 (L2) subproject managers who are responsible to him for specific subsystems of the DZero Run IIb Upgrade Project.

This Memorandum of Understanding describes the long-term contributions of the University of Virginia to the design, construction, and installation and commissioning of the DZero Run IIb Upgrade.  The period of performance is for the duration of the upgrade, with the understanding that contributions of the University of Virginia may later be modified or that additional responsibilities may be added.  Fabrication of the inner layer (Layer Zero) silicon detector is currently scheduled for completion in mid-CY2006, with installation and technical commissioning of all upgrade elements complete – the upgraded experiment ready for colliding beam - toward the end of CY2006.

An annual Statement of Work (SOW) will detail the contributions of the University of Virginia as the detector construction proceeds and will contain the specific activities, deliverables and funding required on a year-by-year basis.  The normal period of performance will be the US fiscal year (October 1 - September 30).  A separate SOW will be written yearly for each DZero institution; the MOU will be a single document for each DZero Institution participating in the DZero Run IIb Upgrade that outlines the scope and conditions of its participation in the project.  It will be renegotiated as required.

This Memorandum of Understanding is made between the University of Virginia and the DZero Run IIb Upgrade Project.  Fermilab is a signatory as part of its role in management oversight.  It does not constitute a legal, contractual obligation on the part of any of the parties.  It reflects an arrangement that is currently satisfactory to the parties involved.  The parties agree to negotiate amendments to this memorandum as required.

Collaborator Responsibilities

Virginia is responsible for management of the Level 2 (L2) trigger group, overseeing operations of the L2 trigger system, and for the upgrade and continued maintenance of the Level 2 eta processors for the RunIIb upgrade.  Software upgrades include both infrastructure code and selection algorithms.  The hardware upgrade of the L2 eta's includes procurement of higher performance CPU cards and any necessary hardware or software modifications necessary for their integration with existing mother cards.

Personnel

1.1 List of Scientific Personnel

Participating scientists committed to the DZero Run IIb Project at the University of Virginia over the full project period are listed below.  No support for these individuals comes from project funds.  The DZero Run IIb Fraction refers to the fraction of research time committed to the DZero Run IIb Project.

	Name
	DZero Run IIb

Fraction
	Other Research Commitments/Comments

	Robert Hirosky
	50%
	

	Ken Nelson
	>25%
	HyperCP Exp. / P-940

	New Postdoc
	100%
	Starting in Fall of 2004

	
	
	

	
	
	

	
	
	


1.2 Institutional Board Representative

R. Hirosky is the present representative of the University of Virginia to the DZero Institutional Board.  

1.3 List of Technical Personnel

Participating technical personnel with the anticipated fraction of their time (time fractions are estimates and are not cost shares) committed to the DZero Run IIb Project during this period of performance and their source(s) of support are indicated below.  The possible sources are DD0 = DOE, DZero Run IIb Project; DBG = DOE base grant; ND0 = NSF, DZero-specific MRI or other NSF non-base grant; NBG = NSF base grant; UID = university infrastructure, DOE-supported group; and UIN = university infrastructure, NSF-supported group.  The summary of the level of work assumed for the DZero Run IIb Project (1 FTE = 182 days) by physicists, engineers and technicians at the University of Virginia throughout the life of the project is given in Appendices A, B and C, respectively.

Engineers

	Name
	DZero Run IIb Fraction
	Cost on DZero Run IIb Project (FY02$)
	Source of Support

	
	
	
	

	
	
	
	

	
	
	
	



Designers

	Name
	DZero Run IIb Fraction
	Cost on DZero Run IIb Project (FY02$)
	Source of Support

	
	
	
	


Technical Specialists

	Name
	DZero Run IIb Fraction
	Cost on DZero Run IIb Project (FY02$)
	Source of Support

	
	
	
	

	
	
	
	


Programmers

	Name
	DZero Run IIb Fraction
	Cost on DZero Run IIb Project (FY02$)
	Source of Support

	
	
	
	


Scientists

	Name
	DZero Run IIb Fraction
	Cost on DZero Run IIb Project (FY02$)
	Source of Support

	
	
	
	


Others

	Name
	DZero Run IIb Fraction
	Cost on DZero Run IIb Project (FY02$)
	Source of Support

	
	
	
	

	
	
	
	


1.4 Other Key Personnel

The Environment, Safety and Health officer for the University of Virginia currently responsible for compliance with applicable ES&H policies associated with DZero Run IIb participation by this institution is R. Hirosky of the University of Virginia.  The Quality Assurance officer for the DZero group at The University of Virginia currently responsible for QA compliance of tasks performed by this institution is currently R. Hirosky of the University of Virginia. 

Design, Fabrication and Installation Responsibilities

1.5 Design and Fabrication Responsibilities - Construction Period

1.5.1 WBS Items at L2, Estimated Cost and Deliverables

The table below lists the WBS summary items at L2 of the estimated cost.  Escalation, labor, and G&A are included; contingency is not. We note that the installation sub-project (WBS 1.5) is not part of the project baseline, and is therefore not included in the total cost of the project quoted in the table below.

	WBS (L2)
	Task - Deliverable
	WBS Base Cost 
(AY k$)
	Cost at this institution 

(AY k$)

	1.1.
	Silicon Detector (SMT)
	5,942
	

	1.2.
	Trigger Systems (TRG)
	4,994
	52

	1.3.
	DAQ/Online (DON)
	1,062
	

	1.4.
	Administration (ADM)
	924
	

	1.5.
	Installation (INS)
	(1,342)
	

	TOTAL
	
	12,921
	


The DZero Run IIb Work Breakdown Structure (WBS) contains a detailed cost estimate of the items needed to complete the DZero Run IIb Project.  By this MOU the University of Virginia agrees to make a best effort to provide the following items listed below at a cost not to exceed the WBS base cost estimate.  This includes engineering and design time.  Procedures to be followed in the event of a necessary variation of cost from the base cost are described in section 1.8 below.  

	WBS
	Task - Deliverable
	WBS Base Cost (FY02$)
	Fiscal Year Needed
	AY$
	Funding Source



	1.2
	Run IIb Trigger Upgrade
	
	
	
	

	1.2.4
	Level 2 Beta Processor
	
	
	
	

	1.2.4.1
	Finalize Targets For Run2b Beta Upgrades
	
	
	
	

	1.2.4.1.1
	UVA Tasks
	
	
	
	

	1.2.4.1.1.1
	Assess Performance of Run2a Betas
	$0
	2004
	$0
	INK-OTHER

	1.2.4.1.1.2
	Develop &  Simulate New Run2b Algortihms
	$0
	2004
	$0
	INK-OTHER

	1.2.4.1.1.3
	Production readiness review
	$0
	2004
	$0
	INK-OTHER

	1.2.4.2
	Develop Prototype
	
	
	
	

	1.2.4.2.1
	UVA Tasks
	
	
	
	

	1.2.4.2.1.1
	Survey processor market, chose candidate SBCs
	$0
	2004
	$0
	INK-OTHER

	1.2.4.2.1.2
	Evaluate software impact of new SBCs
	$0
	2004
	$0
	INK-OTHER

	1.2.4.2.1.3
	Evaluate firmware impact of new SBCs (function)
	$0
	2004
	$0
	INK-OTHER

	1.2.4.2.2
	Acquire 2 new processor SBCs for evaluation
	$8,160
	2004
	$8,581
	EQU

	1.2.4.3
	Test Prototype
	
	
	
	

	1.2.4.3.1
	UVA Tasks
	
	
	
	

	1.2.4.3.1.1
	Verify software compatibiity /  hardware interface patches
	$0
	2004
	$0
	INK-OTHER

	1.2.4.3.1.2
	Verify processor operability in Beta motherboards
	$0
	2004
	$0
	INK-OTHER

	1.2.4.3.1.3
	Shadow mode studies
	$0
	2004
	$0
	

	1.2.4.4
	Assemble Production Processors
	
	
	
	

	1.2.4.4.2
	Finalize Run2b SBC order
	$0
	FY05
	$0
	INK-OTHER

	1.2.4.4.3
	Acquire Run2b SBCs
	$39,840
	FY05
	$43,027
	EQU

	1.2.4.4.4
	Test SBCs
	$0
	FY05
	$0
	INK-OTHER

	
	
	
	
	
	

	SubTotal
	EQU (FNAL Request)
	
	
	$51,608
	

	SubTotal
	Other (e.g. MRI)
	
	
	
	

	TOTAL
	
	
	
	$51,608
	


1.5.2 Schedule Milestones

The DZero group at the University of Virginia will make every effort to carry out their institutional responsibilities consistent with the overall DZero Run IIb schedule.  This Memorandum of Understanding contains a list of the program milestones for the lifetime of the project.

The DZero Run IIb program milestones for this period of performance relevant to the DZero group at the University of Virginia are listed below. Current milestone dates are the current projected dates as of January 2004.

	Program Milestones
	Baseline

Milestone

Date
	Current

Milestone

Date

	Level 2 Beta Trigger Prototype Testing Complete
	 8/23/05 
	9/27/04

	L2 Beta Trigger Production And Testing Complete
	1/5/06
	1/24/05


1.5.3 Transportation

Unless specifically indicated otherwise here, items produced by the University of Virginia for use in the DZero detector or subsystems shall be transported by the providing institution to the agreed upon point of delivery.  The University of Virginia shall be responsible for safe transport of all items to these delivery points.  The method of transport and packaging are to be authorized by the DZero Run IIb Project Office in consultation with the appropriate L2 Manager and/or L2 lead engineer.

1.5.4 Installation and Commissioning

The University of Virginia will participate in the installation and commissioning of their contributed items at Fermilab as listed.  The agreement between the DZero Experiment and the University of Virginia regarding the post-beam maintenance and operation (M&O) of these items will be delineated in a separate Maintenance and Operations MoU.

1.6 Coordination and Reporting

The DZero Run IIb L2 Managers are signatories to this MOU.  The institution contact person for DZero Run IIb activities at the University of Virginia is R. Hirosky.  The task managers for DZero Run IIb activities carried out at the University of Virginia are as follows:

	Task
	Task Manager

	Silicon Detector
	--

	Trigger System
	R. Hirosky

	DAQ/Online
	--

	Administration
	--

	Installation 
	R. Hirosky


The progress of the design, fabrication, and testing of these components will be reported by the above-named task managers on a monthly basis, by WBS element to L3 in detail, to the DZero Run IIb L2 Manager, who in turn will report subsystem progress to the DZero Run IIb Project Manager.  The DZero Run IIb PM will, in turn, report to the Fermilab Associate Director of Research.  The L2 Manager will report on financial as well as technical progress to the DZero Run IIb Project Management.

1.7 Procurement Authorization

The authorized financial officer at the University of Virginia is Patti Hall.  The DZero Run IIb PM delegates obligation authority regarding the designated WBS items in the SOW to the authorized financial officer subject to the requirements that follow.  The base cost of the WBS items is given in section 1.5.1 without contingency.  The officer agrees that these cost ceilings cannot be exceeded without the authorization of the DZero Run IIb PM and the relevant L2 Manager.  In addition, the officer agrees that purchases of any individual items exceeding a specified limit (currently 10 k$) must be authorized by the DZero Run IIb L2 Manager. 

Major procurements (currently, those above 50 k$) must in addition have the written authorization of the DZero Run IIb PM.  Items purchased for the Project Office (WBS category 1.5) must be authorized by the DZero Run IIb PM.

1.8 Reporting to DZero Run IIb Project Management

The University of Virginia will report all DZero Run IIb-related expenditures and labor charges together with associated technical progress in each item of work by Work Breakdown Structure (WBS) category on a monthly basis through the appropriate L2 Manager(s) to the DZero Run IIb Project Manager.  Cost reporting will apply to DZero Run IIb Project funds related to detector fabrication.  Other, non-DOE and non-NSF costs will be reported in a manner that is agreed to by the L2 Manager(s), the DZero Run IIb PM and the University of Virginia.  Any request for variance from the base cost must be immediately reported to the appropriate L2 Manager.

Technical progress will be reported by WBS element to the L2 Manager and the DZero Run IIb PM on a monthly basis and will describe all items covered in the relevant Statement of Work regardless of the specific nature of the funding support. 

The University of Virginia agrees to furnish complete documentation of the quality control and performance checks that are carried out for the DZero Run IIb Project.  Further, the institution agrees to furnish full documentation of all equipment and services that it provides for the DZero Run IIb Project.  This will include engineering drawings of equipment, full schematics of electronics, and documentation of all software.  Where relevant, an acceptable level of spares (as specified in the base cost estimate) will be provided and maintained by the University of Virginia.

Each DZero group at the University of Virginia agrees, with this document, to set up and maintain a ledger, of a form specified by DZero Run IIb Project Management.  This ledger will contain information on cost items of the DZero Run IIb WBS.  Each Institution agrees to provide and maintain this ledger so as to provide timely information to the L2 Manager and the DZero Run IIb Project Office.

1.9 Collaboration with Other Groups and Institutions

Design, construction, installation and commissioning related to the DZero Run IIb Project will be carried out in close communication and collaboration with other groups working on this and related subsystems.  The groups working with the University of Virginia are identified at WBS L4 in the table below.

	WBS / Task (L4)
	Collaborating  Group
	Responsibility with the University of Virginia

	
	
	

	
	
	

	
	
	

	
	
	


Contribution of Effort, Services and Equipment

1.10 Effort

Subject to funding by DOE or NSF, the University of Virginia will provide support for the scientific and technical personnel as indicated in section 1.1.  This contribution refers only to support provided outside the DZero Run IIb Project.

1.11 Services

The services of the the University of Virginia Purchasing, Expediting, and Receiving Departments and the Administrative Staff will be available to the DZero Run IIb Project to the degree required to carry out the fabrication responsibilities of the University of Virginia.  By this MOU, the University of Virginia agrees to provide the services of the responsible financial officer.  Standard University of Virginia cost accounting practices will be applied to the DZero Run IIb Project activities at the University of Virginia. 

1.12 Facilities and Equipment

The following University of Virginia facilities and equipment will be made available to the DZero Run IIb Upgrade Project to the degree necessary to carry out the design and fabrication responsibilities of the group:

1.13 Operating Costs

The University of Virginia, subject to the availability of funds from DOE or NSF, will support the normal research operating expenses (such as physicists' salaries, travel expenses, miscellaneous supplies, administrative support, etc.) of the University of Virginia group working on the DZero Run IIb Project.  These normal operating expenses are not considered as part of the DZero Run IIb cost estimate nor will they be borne by the DZero Run IIb Project.

Fermilab Effort, Services and Facilities

Tracking of Fermilab DZero Run IIb support, whether provided by Fermilab or paid by the DZero Run IIb Project, will be done using appropriate effort reporting codes.  Subject to agreement by the DZero Run IIb PM, the University of Virginia expects the following Fermilab resources to be available in support of the design, fabrication, and installation responsibilities of the University of Virginia.

1.14 Administrative and Technical Personnel

Participating Fermilab staff members foreseen to be available to the project are:

Administrative Staff

	Name
	DZero Run IIb Fraction
	Source of Support

	None
	
	

	
	
	


Engineers

	Name
	DZero Run IIb Fraction
	Source of Support

	None
	
	

	
	
	


Designers

	Name
	DZero Run IIb Fraction
	Source of Support

	None
	
	

	
	
	


Technical Specialists

	Name
	DZero Run IIb Fraction
	Source of Support

	None
	
	

	
	
	


Programmers

	Name
	DZero Run IIb Fraction
	Source of Support

	None
	
	

	
	
	


Others

	Name
	DZero Run IIb Fraction
	Source of Support

	None
	
	

	
	
	


Administrative and technical staff salary support may be paid by the DZero Run IIb Project, or may be provided by Fermilab as project host laboratory.  The salary support of Fermilab staff contributing to the responsibilities of the University of Virginia must be negotiated annually with the DZero Run IIb Project Manager and, if necessary, the Laboratory as part of the SOW.  Support provided by Fermilab will be tracked and reported to the Fermilab Associate Director for Research and the PMG.

1.15 Services

The services of the Fermilab Purchasing, Expediting, and Receiving Departments are expected to be available to the University of Virginia for procurement. 

1.16 Facilities and Equipment

The University of Virginia expects that the following Fermilab facilities, equipment, and laboratory space will be available during the course of the project:

· Work Bench

· Oscilloscope, power supplies, logic analyzer, PC workstation, test crates

Costs and Funding

1.17 Expected Sources of Funding

Final funding from DOE for the DZero Run IIb Project is partially contingent on successfully passing a DOE Baselining Review, which was achieved in September 2002. A Baseline Change Proposal to descope the Silicon Detector was proposed and accepted in December 2003.  The cost of the detector elements covered under the DZero Run IIb Project WBS are taken in detail from the current DZero Run IIb Cost Estimate of November 4, 2002.  This cost estimate was presented to, and accepted by, the External Independent Review of the DZero Run IIb Projects held by the Office of Engineering and Construction Management at DOE.  Anticipated sources of funding - DOE, NSF, institutional contributions, etc. - were also delineated in November 2002.  The University of Virginia agrees to make a best effort not exceed the costs as described in the WBS, estimated cost less contingency, subject to the procedures given in section 1.8.

1.18 Management Reserve

Each year, a SOW will be written with each DZero Run IIb Institution for each relevant WBS L2 subsystem.  The allocation of funds for the fiscal year will be in two parts.  The first will cover work for the first six months.  The remaining funds needed to complete the tasks described in the SOW will be provided subject to availability of funding and performance during the first half-year.  Management control requires the review and concurrence of the L2 Manager and the Project Office, as needed, for major expenditures, as defined above.  The release of funds above the given thresholds by the responsible financial officer at the University of Virginia as named above will be contingent upon this concurrence.

Method of Funding Transfers 

The expenditures by the University of Virginia are to be covered by project funds upon the allocation decision of the DZero Run IIb PM.

All equipment items bought or fabricated using DOE or NSF funds will be properly marked as the property of DOE or NSF.  The equipment will remain part of the DZero detector until it is dismantled or the detector element in question is replaced.

General Considerations

1.19 Safety and Engineering Practices

The experimenters from the University of Virginia agree to familiarize themselves with DOE and NSF safety policies and to adhere to them.  All detector components must be designed, fabricated, installed and operated in conformity with DOE, NSF and Fermilab safety policies and practices as well as DOE, NSF and Fermilab engineering standards.  All engineering, design, quality assurance, safety, and other activities shall be in compliance with ISO standards.  All major components will undergo appropriate design, safety, and engineering reviews.

1.20 Operations

The University of Virginia agrees to maintain, to the best of their ability, equipment provided for the DZero detector as long as the University of Virginia is a member of the DZero collaboration.  However, this agreement does not constitute a commitment to maintenance and operations for Run II – these functions are covered in a separate MoU between DZero and the University of Virginia.

1.21 Lasers

Any laser to be used at Fermilab will be shipped to Fermilab and used at Fermilab in accordance with all appropriate Fermilab ES&H policies.

1.22 Radioactive Sources

Any radioactive material to be used at Fermilab will be shipped to Fermilab and used at Fermilab in accordance with all appropriate Fermilab ES&H policies.

1.23 Ownership of Upgrade Equipment

All items purchased or fabricated with funds supplied by Fermilab will remain the property of Fermilab, and will be properly identified with a Fermilab property tag.  Any University of Virginia owned apparatus installed as a part of the DØ Detector shall have a University of Virginia property tag affixed and is to remain a part of the detector until the detector is decommissioned or the detector element is replaced.

Schedules and Milestones

The University of Virginia will make every effort to carry out their institutional responsibilities consistent with the DZero Run IIb Upgrade Project schedule.  These schedules may have to be changed as the project progresses.  Changes that affect the University of Virginia will be noted in the annual SOW.  The program milestones over the life of the project relevant to the University of Virginia will appear in the annual SOW.  

Scientific Participation in Run IIb

The main function of the memorandum concluded between Fermilab and the institutions participating in the DØ Project is to specify the responsibilities of the Collaborators in building and commissioning the experiment.  It is understood that all members of the DZero Collaboration who participate in the construction of the detector may be involved in the physics analysis of the data obtained with it.

It is helpful to specify some guiding principles to govern how the DZero Collaboration will conduct its scientific affairs in order to ensure a successful outcome.  Obviously, this represents an extremely complicated and sensitive set of issues that cannot be spelled out completely.  The success of this endeavor will require the goodwill and good sense of all members of the Collaboration in addition to any written agreements.  Some of the principles that guide the participants in the DZero Collaboration are:

A. Data from all parts of the DZero experiment shall be available to all members of the DZero Collaboration for analysis.  Any member of the Collaboration is free to analyze any part of the data as s/he sees fit.

B. The results of any and all analyses of the data shall be reported first to the DZERO Collaboration in a manner that indicates the analysis methods, data runs used, and any other information necessary for interested members of the Collaboration to perform an independent check of the results before an announcement is made outside of the Collaboration.  After discussion and review, the DZero Collaboration may decide that a particular physics result can be announced outside the Collaboration even though the final analysis to prepare for publication has not yet been completed.  At that time, the preliminary yet public result can be discussed by members of the DZero Collaboration at seminars and other informal talks.

C. All significant results from the DZero experiment shall be submitted to refereed journals in a timely fashion after review, criticism, and agreement by the Collaboration.

D. Scientific results will be submitted under the full DZero Author List (except when the work meets specific criteria laid out in the Authorship Rules that make it appropriate for a restricted author list.) 

E. No press releases or other release of information to the media shall take place without consultation with the representatives of all the member institutions of the DZero Collaboration.

F. The selection of speakers for conferences and meetings outside the Collaboration will be made by the DZero Speakers Bureau.  It is understood that all such talks or presentations shall include proper acknowledgment of the contributions made by all members of the Collaboration.  The Speakers Bureau will keep a record of all talks, seminars, and colloquia given by members of the Collaboration on DZero results or technical subjects.  All members of the Collaboration are expected to inform the Speakers Bureau of such talks and to make available copies or electronic files of the transparencies if requested.

The detailed rules of conduct, and the roles and responsibilities of the collaboration, its spokespersons and boards, are laid down in the DZero Governance Document posted on the DZero web pages.

Makers and Concurrence

The following persons concur in the terms of this Memorandum of Understanding.  These terms will be updated as appropriate in Amendments to this Memorandum.

Makers of this Memorandum:

G. Blazey, J. Womersley
(date)
T. Gallagher
(date)

Co-Spokespersons, DZero Experiment

Department Chair



University of Virginia

V. O’Dell  
(date)
M. Glasgow                                    
       (date)

Project Manager

Director, Office of Sponsored Programs

DZero Run IIb Detector Project

University of Virginia

R. Lipton
(date)
R. Hirosky
(date)

Deputy Project Manager

Principal Investigator

DZero Run IIb Detector Project

University of Virginia

Darien Wood
(date)


DZero Run IIb Level 2 Manager



Trigger Subsystem



Paul Padley
(date)


DZero Run IIb Level 2 Manager



Trigger Subsystem



Concurrence:

Jim Strait 
(date)


Head, Particle Physics Division



Fermilab

Hugh Montgomery 
(date)


Associate Director for Research
Fermilab



Appendix A

Physicist Manpower at the University of Virginia
Assumed for DZero Run IIb Project

	Name
	DZero Run IIb Fraction

	
	FY02
	FY03
	FY04
	FY05
	FY06
	TOTAL (FTEs)

	R. Hirosky
	0.5
	0.5
	0.5
	0.5
	0.5
	2.5

	K. Nelson
	
	
	
	0.25
	0.25
	0.5

	New PostDoc
	
	
	
	1
	1
	2

	Total FTEs
	
	
	
	
	
	5


Appendix B

Engineering Manpower at the University of Virginia
Assumed for DZero Run IIb Project

	Name
	DZero Run IIb Fraction

	
	FY02
	FY03
	FY04
	FY05
	FY06
	TOTAL (FTEs)

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Appendix C

Technician Manpower at the University of Virginia
Assumed for DZero Run IIb Project

	Name
	DZero Run IIb Fraction

	
	FY02
	FY03
	FY04
	FY05
	FY06
	TOTAL (FTEs)

	
	
	
	
	
	
	

	
	
	
	
	
	
	




