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Total Project Cost in AY k$

AY k$ Base Cont % Cont Total
Incluc.ies G&A' Silicon 15986 31 4904 20890
contingency, Trigger 3276 37 1216 4492
& escalation Online 1062 31 332 1393
Administrative 1463 25 366, 1829
TOTAL PROJECT COST 21787 31 6818 28604
Cost by subsystem
AY k$ M&S + Cost+ | Total Cost+
R&D Cont Cont M&S + Labor Cont Cont | Total @ Total
Cost G&A % Cont | Total | R&D FNAL | G&A % Cont | Total | Labor
Silicon 8589 1082 32 3084 11673 12755 4910 1405 29 1820 6730 8135 20890
Trigger 2877 223 37/ 1151 4028 4251 137 39 37 65 202 241 4492
Online 652 116 29/ 223 874 990 229 66 37 109 338 404 1393
Administrative 126 22.3 25 37 163 185 1022 293 25 329 1351 1644 1829
TOTAL PROJECT COST 12243 1442 33| 4495 16738 18180 6298 1803 29 2323 8621 10424 28604
Cost broken out into M&S + R&D, FNAL labor
Fermilab FNAL ESCALATION RATES FYO1 FY02 FY03 FY04 FY05 FY06
. EQUIPMENT BY YEAR 2.9% N/A 2.3% 2.8% 2.7% 2.6%
escalation, CUMULATIVE 0.971 1 1.023  1.052  1.080  1.108
G&A rates [ABOR BY YEAR 4.0% NA  4.0%  40%  4.0%  4.0%
applied CUMULATIVE 0.960 1 1.040 1.082 1.125 1.170
EQUIPMENT LABOR
G&A 17.72%  28.62%

Total Project Cost = $28,604k
Includes total contingency of 31% ($6,818k)
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Obligation Profiles in AY k$

Obligation Profile in AY k$ (by subsystem) | FYO01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. G&A and FNAL labor) 17 1326 3407 5079 2463 168 12459
Trigger (incl. G&A and FNAL labor) 0 468 947 660 1135 40 3251
Online (incl. G&A and FNAL labor) 0 0 64 311 377 311 1062
Administration (incl. G&A and FNAL labor) 0 0 274 399 413 377 1463
Sub Total 17 1794 4693 6449 4387 895 18235
R&D (incl. G&A and FNAL labor) 0 1360 2191 0 0 0 3552
Contingency 0 0 2285 2567 1701 265 6818
Total Project Cost 17 3154 9169 9016 6088 1160 28604
Percentage by FY 0 11 32 32 21 4

Obligations by subsystem w/R&D
and contingency broken out

Obligation Profile in AY k$ (by funding type) | FYO01 FY02 FYO03 FY04 FY05 FY06 TOTAL

M&S (incl. cont and In-Kind contr.) 17 1794 4973 4979 3033 367 15163
R&D (incl.cont. on R&D) 0 649 926 0 0 0 1575
FNAL Labor ( M&S and R&D, incl. Cont) 0 464 2217 2999 2325 617 8621
G&A (on M&S and R&D) 0 248 1053 1038 730 176 3245
TOTAL 17 3154 9169 9016 6088 1160 28604

Obligations broken out by funding type

Tables include G&A, contingency, & escalation
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Funding Need in AY k$

Includes G&A,
contingency,
& escalation

Funding
need
broken out

by source

TPC, Obligation Profile In AY k$ FYO01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. Cont + G&A) 17 1326 4860 7165 3443 230 17040
Trigger (incl. Cont + G&A) 0 468 1363 946 1630 56 4462
Online (incl. Cont + G&A) 0 0 84 407 499 404 1393
Administration (incl. Cont + G&A) 0 0 343 499 516 471 1829
Total (excl. R&D) 17 1794 6650 9016 6088 1160 24724
R&D (incl. Cont + G&A) 0 1360 2519 0 0 0 3880
Total Project Cost 17 3154 9169 9016 6088 1160 28604
DOE M&S 0 0 4025 4160 2507 367 11060
DOE SWF 0 0 1045 2999 2325 617 6986
DOE G&A 0 0 631 1038 730 176 2575
TOTAL DOE EQ 0 0 5701 8197 5563 1160 20621
DOE M&S R&D 0 649 926 0 0 0 1575
DOE SWF R&D 0 464 1171 0 0 0 1635
DOE G&A R&D 0 248 422 0 0 0 670
TOTAL DOE R&D 0 1360 2519 0 0 0 3880
In Kind - Foreign 0 258 201 90 49 0 599
In Kind - MR silicon 17 1326 495 631 0 0 2469
In Kind - MRI trigger 0 0 112 57 430 0 599
In Kind - US base 0 210" 141 39 47 0 437
Total In-Kind contributions 17 1794 948 819 526 0 4104
Forward Funding 0 0

Total Project Cost 17 3154 9169 9016 6088 1160 28604

Contingency on DOE Equipment Portion = 46%
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Project Funding in AY k$

Includes G&A,
contingency,
& escalation

Funding
guidance
provided by
Laboratory

Excess in
given year
will be
carried
over to
subsequent
years

Total Project CostIn AY k$ FYO01 FY02 FY03 FY04 FY05 FY06 TOTAL

Silicon (incl. Cont + G&A) 17 1326 4860 7165 3443 230 17040
Trigger (incl. Cont + G&A) 0 468 1363 946 1630 56 4462
Online (incl. Cont + G&A) 0 0 84 407 499 404 1393
Administration (incl. Cont + G&A) 0 0 343 499 516 471 1829
Total Project 17 1794 6650 9016 6088 1160 24724
R&D (incl. Cont + G&A) 0 1360 2519 0 0 0 3880
Total Project Cost 17 3154 9169 9016 6088 1160 28604
Project Funding in AY k$ FYO01 FY02 FY03 FY04 FY05 FY06 TOTAL

DOE EQ 0 3500 2752 8588 5781 0 20621
DOE R&D 0 1499 2380 0 0 0 3880
In Kind - Foreign 0 258 201 90 49 0 599
In Kind - MRl silicon 17 1326 495 631 0 0 2469
In Kind - MRI trigger 0 0 112 57 430 0 599
In Kind - US base 0 210 141 39 47 0 437
Total In-Kind contributions 17 1794 948 819 526 0 4104
Forward Funding 0 0 0 0 0 0 0
Total Funding 17 6793 6080 9407 6307 0 28604
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