
ID Task Name Duration Start Finish
1 Run IIb Project Administration 176.2 w 2/3/03 8/15/06
2 FY03 33.8 w 2/3/03 9/30/03
3 Project Administration 33.8 w 2/3/03 9/30/03

4 Administrative Support 33.8 w 2/3/03 9/30/03

5 Travel 33.8 w 2/3/03 9/30/03

6 Miscellaneous 33.8 w 2/3/03 9/30/03

7 FY04 49.8 w 10/1/03 9/30/04
8 Project Administration 49.8 w 10/1/03 9/30/04

9 Administrative Support 49.8 w 10/1/03 9/30/04

10 Travel 49.8 w 10/1/03 9/30/04

11 Miscellaneous 49.8 w 10/1/03 9/30/04

12 FY05 49.6 w 10/1/04 9/30/05
13 Project Administration 49.6 w 10/1/04 9/30/05

14 Administrative Support 49.6 w 10/1/04 9/30/05

15 Travel 49.6 w 10/1/04 9/30/05

16 Miscellaneous 49.6 w 10/1/04 9/30/05

17 FY06 43 w 10/3/05 8/15/06
18 Project Administration 43 w 10/3/05 8/15/06

19 Administrative Support 43 w 10/3/05 8/15/06

20 Travel 43 w 10/3/05 8/15/06

21 Miscellaneous 43 w 10/3/05 8/15/06
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